

Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Procurement Regulations.

Other Conditions:

1. Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
 - a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
 - b. competitive dialogue;
 - c. sustainable procurement; and
 - d. best and final offer.

2. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other Model Procurement Documents agreed with the Bank) shall be used.

3. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Regulations following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and The Public Procurement Rules 2008, as amended in August 2009) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
 - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
 - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
 - c. Lottery in award of contracts shall not be allowed;
 - d. Bidders' qualification/experience requirement shall be mandatory;
 - e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

PROCUREMENT PLAN Bangladesh : Bangladesh Investment Promotion and Financing Facility Project II (IPFF II)

General Information
Country: Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-07-13
Project ID: P159429 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-07-13
Project Name: Bangladesh Investment Promotion and Financing Facility Project II (IPFF II) **GN Date:**
Loan / Credit No.:
Executing Agency(ies): Bangladesh Bank

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IPFF II G19 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,353.00	0.00	Pending Implementation								2021-11-20									2021-12-24	2022-01-21
IPFF II G1 / Computer hardware with accessories (PC, laptop, tab, UPS, Printers and scanners etc)		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		69,695.00	0.00	Pending Implementation			2018-01-01					2018-01-08				2018-02-05			2018-03-22	2018-04-26	2018-06-25	
IPFF II G5 / Oven, Refrigerator, coffee vending machine etc.		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,097.00	0.00	Pending Implementation								2019-04-20								2019-05-28	2019-06-25	
IPFF II G6 / Computer Hardware with Accessories (PC, Laptop, tab, UPS etc.)		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,229.00	0.00	Pending Implementation			2020-02-01					2020-02-06				2020-03-05			2020-04-19	2020-05-24	2020-06-28	
IPFF II G14 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,812.00	0.00	Pending Implementation								2018-05-06								2018-06-02	2018-06-30	
IPFF II G17 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,812.00	0.00	Pending Implementation								2020-03-20								2020-04-23	2020-05-21	
IPFF II G18 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,353.00	0.00	Pending Implementation								2021-01-08								2021-02-11	2021-03-11	
IPFF II G7 / Photocopier Machine		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,718.00	0.00	Pending Implementation								2019-03-20								2019-04-27	2019-06-11	
IPFF II G8 / Sound System and conference phone for conference room		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		15,248.00	0.00	Pending Implementation			2019-01-20					2019-01-25				2019-02-22			2019-04-08	2019-05-13	2019-06-27	
IPFF II G9 / Fan		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,033.00	0.00	Pending Implementation								2019-03-06								2019-04-13	2019-05-28	
IPFF II G10 / Furniture		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		10,800.00	0.00	Pending Implementation			2019-02-01					2019-02-06				2019-03-06			2019-04-20	2019-05-25	2019-06-29	
IPFF II G12 / Hiring Vehicle		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		158,831.00	0.00	Pending Implementation			2017-08-30					2017-09-04				2017-10-02			2017-11-16	2017-12-21	2022-06-30	
IPFF II G13 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,353.00	0.00	Pending Implementation								2017-11-04								2017-12-12	2018-01-26	
IPFF II G2 / Photocopier and Fax Machine		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,972.00	0.00	Pending Implementation								2020-03-08								2020-04-15	2020-05-13	
IPFF II G3 / Multimedia Projectors with Screen, Conference TV & DSLR Camera		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		14,612.00	0.00	Pending Implementation			2019-02-10					2019-02-15				2019-03-15			2019-04-29	2019-06-03	2019-06-30	
IPFF II G15 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,353.00	0.00	Pending Implementation								2019-01-20								2019-02-23	2019-03-23	
IPFF II G16 / Stationery		Technical Assistance Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,353.00	0.00	Pending Implementation								2019-10-20								2019-11-23	2019-12-21	
IPFF II G4 / Printers and Scanners		Technical Assistance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope		15,184.00	0.00	Pending Implementation			2019-09-01					2019-09-06				2019-10-04			2019-11-18	2019-12-23	2020-02-06	

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IPFF II S1 / Firm for Technical Advisory Services to Support PIU		Technical Assistance Component	Post	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Pending Implementation	2017-08-30		2017-09-20		2017-11-24				2018-01-11		2018-03-12		2018-05-10		2018-06-14	2022-05-30		

IPFF # S2 / Consulting firm for Software, MIS development & Accounting Software		Technical Assistance Component	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2018-01-01	2018-01-29	2018-04-03							2018-05-03		2018-06-07	2019-06-30	
IPFF # S9 / Firm for transaction advisory services to support PPP Authority		Technical Assistance Component	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Pending Implementation	2018-02-28	2018-03-21	2018-06-19							2018-08-08	2018-10-17	2018-12-21	2019-01-31	2022-01-22
IPFF # S10 / Firm for legal advisory services to support PPP Authority		Technical Assistance Component	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Pending Implementation	2018-03-15	2018-04-12	2018-07-01							2018-08-20	2018-10-19	2018-12-28	2019-02-01	2021-12-30
IPFF # S12 / Firm for conducting project appraisal and due diligence for BIFFL		Technical Assistance Component	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2018-01-21	2018-02-18	2018-04-30							2018-06-09	2018-09-08	2018-09-19	2018-10-24	2022-05-30
IPFF # S5 / Event Management Firm for Organizing Training for PIU		Technical Assistance Component	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2018-05-01	2018-05-29	2018-09-08							2018-09-22	2018-10-27			2022-05-30
IPFF # S8 / Firm for Environmental Impact Monitoring of Infrastructure Investment Project		Technical Assistance Component	Post	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Pending Implementation	2018-02-01	2018-02-22	2018-04-27							2018-06-15	2018-08-14	2018-09-18	2018-10-23	2022-05-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IPFF # S3 / Individual Junior Environmental specialist for PIU		Technical Assistance Component	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Pending Implementation	2018-03-01		2018-03-16		2018-05-15		2018-06-19				2022-05-30
IPFF # S4 / Individual Senior Environmental Specialist for PIU		Technical Assistance Component	Post	Individual Consultant Selection	Limited		200,000.00	0.00	Pending Implementation	2017-12-15		2017-12-30		2018-02-28		2018-04-04				2022-05-30
IPFF # S13 / Individual Specialist to develop BIFFL's capability to implement Environmental and Social Framework Guidelines of development partners for BIFFL		Technical Assistance Component	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Pending Implementation	2018-02-11		2018-03-04		2018-04-23		2018-05-28				2018-11-24
IPFF # S14 / Individual Senior Procurement Specialist for PIU		Technical Assistance Component	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Pending Implementation	2017-08-15		2017-08-30		2017-10-19		2017-11-23				2020-05-21
IPFF # S15 / Individual Senior Financial Management Specialist for PIU		Technical Assistance Component	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Pending Implementation	2017-12-03		2017-12-23		2018-02-11		2018-03-18				2020-09-03
IPFF # S6 / Knowledge Management Expert for PIU		Technical Assistance Component	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Pending Implementation	2018-06-01		2018-06-16		2018-08-15		2018-09-19				2022-05-30
IPFF # S7 / Individual Environmental Specialist to Support and Develop E&S Capacity of PPIs		Technical Assistance Component	Post	Individual Consultant Selection	Limited		200,000.00	0.00	Pending Implementation	2018-02-25		2018-03-18		2018-05-17		2018-06-21				2022-05-30