

**PROCUREMENT PLAN**  
**Partnership for Market Readiness Project (PMR) Phase II**

(P168730)

**I. General**

**1. Project Information**

Country : Turkey  
Recipient : Republic of Turkey  
Project Name : Partnership for Market Readiness Project (PMR) Phase II  
Grant No :  
Implementing Agency : Ministry of Environment and Urbanization General Directorate of Environment Management

- 2. Bank's Approval Date of the Procurement Plan:** 28-Nov-2018  
**3. Date of General Procurement Notice:** 24-Oct-2018  
**4. Period Covered with this procurement plan:** 01 December 2018 - 30 June 2020  
**5. Grant Closing Date:** 30 June 2020  
**6. Applicable Guidelines** : World Bank Procurement Regulations for IPF Borrowers' (July 2016, revised November 2017 and August 2018) ('Procurement Regulations').

In accordance with paragraph 5.9 of the Procurement Regulations, the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.9 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

**Mandatory Provisions for Procurement under Bank-Financed Contracts**  
**Subject to National Procurement Procedures**

The procedures to be followed for National Open Competitive Bidding shall be those set forth in the Public Procurement Law of the Borrower (Law No. 4734), as amended from time to time, with the latest amendment dated March 08, 2018 (the "PPL") notwithstanding anything to the contrary in the Borrower's Law on Public Procurement Contracts (Law No. 4735), as amended from time to time, with the latest amendment dated April 23, 2015, and subject to the following provisions:

**A. Eligibility.**

The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers; accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations

Bidding shall not be restricted to domestic bidders. No restrictions in respect of eligibility to participate in bidding for contracts shall be placed on the basis of nationality of the bidder and/or the origin of goods other than those set forth in paragraph 3.23 of the Procurement Regulations. No restriction of any kind shall be applied to foreign bidders who wish to submit a bid.

Bidding shall not be restricted to pre-registered firms, and foreign bidders shall not be required to be registered with local authorities as a prerequisite for submitting bids.

Participation shall be allowed for joint ventures on the condition that such joint venture partners will be jointly and severally liable under the contract. Procuring entities shall use bidding documents agreed by the Bank, and included in the Project Operational Manual.

**B. Fraud and Corruption.**

The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

**C. Debarment.**

The Bank may recognize, if requested by the Borrower, exclusion from participation as a result of debarment under the national system, provided that the debarment is for offenses involving fraud and corruption and further provided that the Bank confirms that the particular debarment procedure afforded due process and the debarment decision is final.

**Procurement of Second Hand Goods, Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*). Not applicable.

**II. Goods, Works and Non-Consulting Technical Services**

- 1. Prior Review Threshold :** Procurement decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Procurement Guidelines.

Procurement Method	Procurement Method Threshold	Prior Review Threshold
RFQ	Contracts valued < US\$100,000 - Goods and Non-consulting Services	No prior reviews envisaged

**III. Selection of Consultants**

- 1. Prior Review Threshold :** Selection decisions subject to Prior Review by the Bank as stated in Annex II to the Procurement Guidelines

Selection Method	Selection Method Threshold	Prior Review Threshold
Selection Based on Consultants Qualification (CQS)	Contracts valued < US\$300,000	No prior reviews envisaged
Individual Consultants (IC)	No selection method threshold	Contracts valued >= US\$ 400,000 and, ToRs for individual consultant contracts are all subject to review by the Bank.

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with provisions of paragraph 2.7 of the Consultant Guidelines.

**IV. Any Other Special Procurement Arrangements:**

The below IC contracts from P126101 will continue to be financed from the project where the consultants were initially selected on a competitive basis

PIU-2b-2018ext Project Assistant  
PIU-3a-2018 Procurement Expert  
PIU-4a-2018 Financial Management Expert

**V. Procurement Packages with Methods and Time Schedule**

- The estimated costs in the attached tables (sheets) include all the taxes (including VAT).

Page 1

Page 2

PROCUREMENT PLAN

Turkey : Partnership for Market Readiness 2 Project

General Information	
Country:	Turkey
Bank's Approval Date of the Original Procurement Plan:	2018-12-21
Revised Plan Date(s): (comma delineated, leave blank if not)	2018-12-21
Project ID:	P168730
GFN Date:	2018-10-15
Project Name:	Partnership for Market Readiness 2 Project
Loan / Credit No:	/
Executing Agency(ies)	Ministry of Environment and Urbanization

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PMR-TR11-C3-NCSI / Logistical Services on Stakeholder Training, Consultation/Engagement and Public Awareness Activities- Workshops	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-20								2019-03-10		2019-09-06	
PMR-TR11-C3-NCSI / Logistical Services on Stakeholder Training, Consultation/Engagement and Public Awareness Activities- Consultation and engaging stakeholders	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-05								2019-06-30		2019-12-27	
PMR-TR11-C3-NCSI / Logistical Services on Stakeholder Training, Consultation/Engagement and Public Awareness Activities- Training	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-11-05								2019-12-31		2020-05-29	
PMR-TR11-C3-NCSI / Logistical Services on Stakeholder Training, Consultation/Engagement and Public Awareness Activities- Conferences and public awareness	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-03-04								2020-04-29		2020-06-28	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PMR-TRII-C1-CS1 / Consultancy on Development of Legal and Institutional Infrastructure for Piloting an ETS	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-12-18		2019-01-01		2019-02-14							2019-03-16		2019-04-20		2020-06-13		
PMR-TRII-C2-CS1 / Consultancy on Identification of the emission cap and development of the national allocation plan	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-12-20		2019-01-10		2019-02-23							2019-03-25		2019-04-29		2020-06-22		
PMR-TRII-C2-CS2 / Consultancy on Upgrading of the MRV register into a registry to serve the pilot scheme	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-01-31		2019-02-21		2019-04-06							2019-05-06		2019-06-10		2020-06-04		
PMR-TRII-C2-CS3 / Consultancy on Development of an ETS simulation	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-01-31		2019-02-21		2019-04-06							2019-05-06		2019-06-10		2020-06-04		
PMR-TRII-C2-CS4 / Development of the complementary technical underpinnings	/		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-02-28		2019-03-21		2019-05-04							2019-06-03		2019-07-08		2020-06-02		

INDIVIDUAL CONSULTANTS