



## Results Matrix

### Outcomes

<b>Outcome:</b>	1 Evidence on the effects of the Emergency Benefit Program (BEM) on labor market outcomes produced									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	EOP
1.1 Beneficio Emergencial (BEM) evaluated		Statistical evaluation results	0.00	2024	Reports approved by IADB	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 1. Evaluation of the BEM program						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Diagnostics and assessments completed	Report evaluating the impact of the Emergency Benefit programme (BEM)	Diagnostics (#)	0	2024	Reports approved by IADB	P	0	1	0	1	P	0	35000	15000	50000	Labor Markets	W2E	
						P(a)	0	1	0	1	P(a)	0	35000	15000	50000			
						A					A	0			0			
2 2. Communication and Dissemination of Knowledge						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Workshops organized	Event with project's participants: Ministry of Labour e IPEA	Workshops (#)	0	2024	Presentations validated	P	0	1	0	1	P	0	2500	2500	5000	Labor Markets	W2E	
						P(a)	0	1	0	1	P(a)	0	2500	2500	5000			
						A					A	0			0			
2.2 Newsletters published	Development of a blog to publicise the study	Newsletters (#)	0	2024	Blogs posted	P	0	0	1	1	P	0	0	5000	5000	Labor Markets	W2E	
						P(a)	0	0	1	1	P(a)	0	0	5000	5000			
						A					A	0			0			

### Other Cost

### Total Cost

	2024	2025	2026	Total Cost
P		\$37,500.00	\$22,500.00	\$60,000.00
P(a)		\$37,500.00	\$22,500.00	\$60,000.00
A				

CRF Indicator

Standard Output Indicator