



Results Matrix

Outcomes

Outcome:	1 Strengthening Policies for Science, Technology, and Innovation in Chile										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Strengthened public institutions policies		Plans designed	0.00	2024	Consultancy Report	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A	0.00				0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Legislative Implementation to Strengthen Science, Technology, and Innovation (STI)						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Regulatory frameworks designed	Activities such as studies and expert advisory services for diagnostics and inputs for the National Future and Development	Frameworks (#)	0	2024	Consultancy report	P	0	1	1	1	3	P	0	15000	20000	20000	55000	Institutional Development	W2C	🚩
						P(a)	0	1	1	1	3	P(a)	0	15000	20000	20000	55000			
						A	0				0	A	0				0			
1.2 Diagnostics and assessments completed	Activities such as studies and expert consulting for diagnostics and inputs for the National System for Future and Development	Diagnostics (#)	0	2024	Consultancy Report	P	0	1	1	1	3	P	0	15000	20000	20000	55000	Institutional Development	W2C	🚩
						P(a)	0	1	1	1	3	P(a)	0	15000	20000	20000	55000			
						A	0				0	A	0				0			
2 Implementation and Strengthening of the Current Technology Transfer and Scientific-Technical Base Companies (EBCT) Agenda						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Methodologies designed/strengthened	Activities such as diagnostics and advisory services to address export/import challenges; methodologies and	Methodologies (#)	0	2024	Consultancy report	P	0	1	0	0	1	P	0	30000	0	0	30000	Institutional Development	W2C	🚩
						P(a)	0	1	0	0	1	P(a)	0	30000	0	0	30000			
						A	0				0	A	0				0			
2.2 Diagnostics and assessments completed	Activities such as diagnostics and consulting to address export/import challenges, methodologies and	Diagnostics (#)	0	2024	Consultancy report	P	0	0	1	0	1	P	0	0	30000	0	30000	Institutional Development	W2C	🚩
						P(a)	0	0	1	0	1	P(a)	0	0	30000	0	30000			
						A	0				0	A	0				0			
3 Technical Secretariat of the Scientific Advisory Committee on Climate Change						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Diagnostics and assessments completed	Support in the coordination and planning of the scientific-technical work of the Advisory Committee on Climate Change	Diagnostics (#)	0	2024	Consultancy report	P	0	0	1	0	1	P	0	0	15000	0	15000	Institutional Development	W2C	🚩
						P(a)	0	0	1	0	1	P(a)	0	0	15000	0	15000			
						A	0				0	A	0				0			
3.2 Workshops organized	Expert consulting will be hired for the development of key reports and studies to provide inputs to the Scientific Committee	Workshops (#)	0	2024	Consultancy report	P	0	0	1	0	1	P	0	0	15000	0	15000	Institutional Development	W2C	🚩
						P(a)	0	0	1	0	1	P(a)	0	0	15000	0	15000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$60,000.00	\$100,000.00	\$40,000.00	\$200,000.00
P(a)		\$60,000.00	\$100,000.00	\$40,000.00	\$200,000.00
A					

CRF Indicator

Standard Output Indicator