Procurement Plan

General

- 1. Bank's approval Date of the procurement Plan January 28, 2022
- 2. Date of General Procurement Notice: February 22, 2022
- 3. Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2,000,000	All
2.	NCB (Goods)	Above US\$ 2,000,000	All
3.	ICB (Works)	Above US\$ 10,000,000	All
4.	NCB (Works)	Above US\$ 10,000,000	All
5.	(Non-Consultant Services)	Above US\$ 2,000,000	All

- **2. Prequalification**. Bidders <u>when applicable</u> shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
- 3. Proposed Procedures for CDD Components (as per paragraph. 6.9 of the Regulations: Not applicable
 - **4. Reference to (if any) Project Operational/Procurement Manual:**Project Implementation Manual for World Bank Loan Project
- 5. Any Other Special Procurement Arrangements: Not Applicable
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref No.	Description	Estimate d Cost US\$ million	Packag es	C Prefere nce (yes/no)	Review by Bank (Prior / Post)	Comments

1	Summary of the RFB- International/DIR. (Goods)	8.200	2	No	Prior	
2	Summary of the RFB-National/RFQ (Goods)	7.584	12	No	Post	
3	Summary of the RFB-International, Dir/Limited (Works)	9.000	1	No	Prior	
4	Summary of the RFB-National/RFQ (Works)	13.049	9	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods	Above US\$ 1,000,000	
	(Firms)		
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements: Not Applicable
- 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref	Description of	Estimated	_	Review	
l :.	Assignment	Cost	Packag	by Bank	Commen
No.		US\$	es	(Prior /	ts
		million		Post)	
	Summary of	2.000	3	Prior	
1	number of				
	contracts that will				
	be let under QCBS				
	Summary of		26		
2	number of	2.488		Post	
	contracts that will				

be let under other		
methods		

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2 General Information

Country: Western and Central Africa Bank's Approval Date of the Original Procurement Plai 2023-01-17
Revised Plan Date(s): (comma delineated, leave blank 2023-01-23
Project ID: P178132 West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No: IDA / E1160
Executing Agency(i Ministry of Agriculture and Food Security

M	n	D	KC	

- 1	WORKS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Docum	nents	ation F	Report	ent / Just	ification	Notice / In	nvitation	s Issi	ued	Opening /	Minutes	for Av	ion Report mendation ward	Signed Co	ontract	Contract C
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
[

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docum	nents	ation F	leport	ent / Just	ification	Notice / I	Invitation	s Issu	ied	Opening /	Minutes	and Recon		Signed C		Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

- 12	TON CONSOLTING	JERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum	nents	ation I	Report	ent / Just	tification	Notice / I	Invitation	s Iss	ued	Opening /	/ Minutes	and Recon for A		Signed C		Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

L	CONSULTING FIRMS	5																										
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Not	ice	Short List an equest for P	Proposals	as Iss	ued	Proposals	/ Minutes	al Pro	of Technic posal	otiated C	Draft Neg Contract	Signed 0		Contract Co	
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
П																												

INDIVIDUAL CONSULTANTS																				
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	ence Invitation to Identifie d/Selected Consultant		Draft Negotiated Cont ract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	SL-MAFS-335750-CS-INDV / Recruitment of Emergency R esponse Technical Lead for t he Contingent Emergency Re sponse Component (CERC)		Contingent Emergency Resp onse (CERC)	Post	Individual Consult ant Selection	Open - National		84,000.00	0.00	Under Implement ation	2023-01-25	2023-01-18	2023-03-15		2023-04-05		2023-05-10		2023-11-06	
	SL-MAFS-337197-CS-INDV / Recruitment of Consultant to Update and Prepare Environ mental Social Management F ramework (ESMF) Addendum of CERC (CERC-ESMF) Grieva nce Mechanism and GBV/SEA /SH Action Plan for FSRP Proj	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis P reventionand Management	Post	Direct Selection	Direct - National		50,000.00	0.00	Pending Impleme ntation	2023-02-13		2023-02-23				2023-04-29		2023-10-26	