

Republic of Albania
Education Excellence and Equity Project

Project No IDAALB
 Int. Dev. Association-4180ALB
 European Investment Bank(BEI)
 Council of Europe Development Bank CEB

Public Disclosure Authorized

Contract Number	Component as per ARPP 2010	Description	Plan Vs Actual	Costo Estimate US Dollar	Prior/Post Review	Category ^{/1}	Budget CODEt	Procurement Method ^{/2}	Procuring Entity	Beneficiary	Invitation to quote		Evaluation report		Contract information			
											Submission to Bank	No-objection	Quotation Submission Deadline	No-objection	Name of Supplier	Contract amount	Contract signing	Contract completion
IED/G/SH/001/10	2.1.3	Publication to assist teachers in secondary education curriculum.(One Curricular Guide for the Upper Secondary Education, and 10 Subject-Oriented Curricular Guides.	Plan	20,000	Post	G	602	SH	IED	IED	N/A	N/A	Jun-10	N/A			Jun-10	Jul-10
			Actual															
IED/G/SH/002/10	2.3.2	Equipment for the establishment of a video-conference room in IED for a professional communication	Plan	60,000	Post	G	602	SH	IED	IED	N/A	N/A	Jul-10	N/A			Aug-10	Sep-10
			Actual															
		TOTAL	Plan	80,000														
			Actual															

^{/1} Goods (G)

^{/2} Procurement Method for Items financed out of investment cost shall be in compliance with the POM.

Public Disclosure Authorized