

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 12/13/2011	

1. Basic Information	
Project ID & Name	P078933: EDUC EXCEL & EQUITY
Country	Albania
Task Team Leader	Andrea C. Guedes
Sector Manager/Director	Alberto Rodriguez
Country Director	Jane Armitage
Original Board Approval Date	06/01/2006
Original Closing Date:	12/31/2010
Current Closing Date	12/31/2011
Proposed Closing Date [if applicable]	03/31/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	01/24/2006
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	30.00	30.00
ECOU	15.00	15.00
EUIB	15.00	15.00
IDA	15.00	15.00
Total	75.00	75.00

3. Borrower		
Organization	Department	Location
Ministry of Finance		Albania

4. Implementing Agency		
Organization	Department	Location
Ministry of Education and Science		Albania

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 12/15/2011		10.91
Fiscal Year	Annual	Cumulative
2012	2.52	13.43
2013	1.55	14.98
	Total	14.98

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The proposed EEE-P supports the Government in the implementation of the first phase of Albania's National Education Strategy (NES). the objective of EEE-P is improved quality of learning conditions for all students and increased enrollment in general secondary education, especially for the poor.

7b. Revised Project Development Objectives/Outcomes [if applicable]