



|                    |       |   |        |                |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|--------------------|-------|---|--------|----------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| APAAL/TR/CS/008/11 | 4.2.8 | International QA.<br>4.2.8 Organisation of a workshop / international conference on QA networking | Actual |                |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                    |       | <b>TOTAL</b>  | Plan   | <b>140,000</b> |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                    |       |   | Actual |                |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                    |       | <b>Total (2010 and 2011)</b>  |        | <b>175,000</b> |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

/1 Goods (G), Civil Works (CW), Consultancy Services (CS), Training (TR), Operational Costs (OC)

/2 Selection Method for Items financed out of investment cost shall be in compliance with the POM.

Procurement method for operational cost items shall be in compliance with the LPP.

/3 For consulting services: TBC -time base contract, LS - lump-sum. For Civil Works: UR - contract based on unit rates, LS - lump-sum.

/4 This is for the consulting Services only

IC Individual expert

CQ Consultant Qualifications