



The Gambia Resilience, Inclusive, Skills, and Equity (RISE) Project

Ministry of Finance and Economic Affairs The Quadrangle, Banjul, The Gambia

SIMPLIFIED PROCUREMENT PLAN

Project information: The Gambia – Resilience, Inclusion, Skills, and Equity Project (RISE) (P179233)

Project Implementation agency: Projects Coordination Unit, Ministry of Finance and Economic Affairs (MoFEA)

Project ID: P179233

Date of the Procurement Plan: October 2023

PPA Amount USD\$3,000,000

Period covered by this Procurement Plan: October 2023 to June 2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" Fifth Edition dated September 2023 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Gambia Public Procurement Act (GPPA), 2022** of, such arrangements

shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

For national open competitive procurement, the following requirements apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contract, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH) risks and impacts;
- e. contracts with an appropriate allocation of rights and obligations, risks and liabilities, informed by an analysis of which party is best placed to manage the risks, bearing in mind the costs and incentives of risk allocation;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 to 5.6 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: is not applicable Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable.

PROCUREMENT PLAN Gambia, The : The Gambia Resilience, Inclusion, Skills, and Equity Project General Information Country: Gambia, The Bank's Approval Date of the Original Procurement Pla Country: Gambia, The Bank's Approval Date of the Original Procurement Pla 2023-10-26 Revised Plan Date(s): (comma delineated, leave blank 2023-11-03 Project Name: The Gambia Resilience, Inclusion, Skills, and Equity Project Loan / Credit No: IDA / V4880 Executing Agency(i Public Private Partnerships and Public Enterprises

60

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-qu Docum	ualification nents	Prequalifica ation F	ation Evalu Report	Draft Bidd ent / Jus	ding Docum stification	Specific Pr Notice / I	ocurement nvitation	Bidding Do s Iss	cuments a sued	Proposal Su Opening	ubmission /	Bid Evaluat and Recom for A	ition Report nmendation ward	Signed Co	ntract	Contract C ion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GOODS																													1

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atas	Docum	iciico	adonn	cepore	circ / just	lineacion	Notice / II	i i i cu ci o i i	5 1550	icu i	opening /	mates	for A	ward				ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING	S SERVICES																											
Activity Reference No. Description	/ Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification ments	Prequalific ation	ation Evalu Report	Draft Bidd ent / Just	ing Docum	Specific Pro Notice / I	ocurement Invitation	Bidding Do s Iss	cuments a ued	Proposal Su Opening		Bid Evaluat and Recom for A	tion Report mendation ward	Signed	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIR	MS																										
Activity Reference No Description	·/ Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	1400	lice	equestion	rioposais	05 155	ueu	rioposais	/ minuces	arrio	posai	otiated (Contract				ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	d/Selected			Draft Negotiated Cont ract		Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-PPPPE-389179-CS-INDV / Recruitment of a Procuremen t Specialist for the RISE Proje ct	IDA / V4880		Post	Individual Consult ant Selection	Open - Internationa I		24,000.00	0.00	Under Review	2023-10-30		2023-11-23		2023-11-30		2023-12-14		2024-08-10	
GM-PPPPE-389182-CS-INDV / Recruitment of Financial Man agement Specialist for the RI SE Project	IDA / V4880		Post	Individual Consult ant Selection	Open - Internationa I		24,000.00	0.00	Under Review	2023-10-30		2023-11-23		2023-11-30		2023-12-14		2024-08-10	
GM-PPPPE-389183-CS-INDV / Recruitment of a Social Safeg uard Specialist for the RISE P roject	IDA / V4880		Post	Individual Consult ant Selection	Open - Internationa I		24,000.00	0.00	Under Review	2023-10-30		2023-11-23		2023-11-30		2023-12-14		2024-08-10	
GM-PPPPE-389789-CS-INDV / Recruitment of Individual Co nsultant to prepare the RISE PPSD and Procurement Plan	IDA / V4880		Post	Individual Consult ant Selection	Open - Internationa I		15,000.00	0.00	Canceled	2023-10-30	2023-10-30	2023-11-25		2023-12-02		2023-12-16		2024-01-15	
GM-PPPPE-391321-CS-INDV / Recruitment of individual con sultant to prepare the RISE P roject PPSD and Procurement Plan	IDA / V4880		Post	Individual Consult ant Selection	Limited		15,000.00	0.00	Pending Impleme ntation	2023-11-03		2023-11-05		2023-11-07		2023-11-11		2023-12-11	