

Results Matrix

Outcomes

Outcome: 1 Increased knowledge on the impact of smart meters and dynamic tariff structures in the electricity market in Uruguay											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Research product on the effects of smart meters and dynamic tariff structures		Paper	0.00	2024	Paper (#)	P	0.00	0.00	1.00	0.00	1.00
						P(a)	0.00	0.00	1.00	0.00	1.00
						A					
Outcome: 2 Capacity building on the impact of smart meters and dynamic tariff structures in the electricity market											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
2.1 Encourage and facilitate the adoption of the research findings		Workshop	0.00	2024	Workshop (#)	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A					

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Primary data collection						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 New databases created	Data collection and consolidation on energy consumption.	Databases (#)	0	2024	Databases (#)	P	0	0	1	0	1	P	0	20000	30000	0	50000	Sustainable Energy and Climate Change	W2B	
						P(a)	0	0	1	0	1	P(a)	0	20000	30000	0	50000			
						A						A								
2 Applied Research in Electricity Market Design, particularly in Tariff/Pricing						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Working Papers prepared	Working paper on the impact of smart meters and dynamic tariff structures in the electricity market in Uruguay	Papers (#)	0	2024	Papers (#)	P	0	0	1	0	1	P	0	30000	40000	0	70000	Sustainable Energy and Climate Change	W2B	
						P(a)	0	0	1	0	1	P(a)	0	30000	40000	0	70000			
						A						A								
3 Knowledge Management and Dissemination						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Workshops organized	Supports project dissemination of generated knowledge product.	Workshops (#)	0	2024	Workshops (#)	P	0	0	0	1	1	P	0	0	0	30000	30000	Sustainable Energy and Climate Change	W2B	
						P(a)	0	0	0	1	1	P(a)	0	0	0	30000	30000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$50,000.00	\$70,000.00	\$30,000.00	\$150,000.00
P(a)		\$50,000.00	\$70,000.00	\$30,000.00	\$150,000.00
A					

CRF Indicator

Standard Output Indicator