

*Bangladesh Forest Investment Program Investment Plan Preparation Project*

PROCUREMENT PLAN

*Version: 1.0*

***Bangladesh Forest Department***

*Ministry of Environment and Forests*

*Updated on 10 October, 2016*

**Prior Review Thresholds**

Type of Procurement	Procurement Method	Prior Review Thresholds (Estimated Cost of the Contract/Package)	Remarks
Consultants: firms	QCBS, QBS, FBS, CQS, SSS	>=US\$ 2,000,000	
Consultants: Individual	IC, SSS	>=US\$ 400,000	

**Notes:**

1. All contracts at or above US\$ 500,000 are subject to international advertising;
2. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;

<b>Procurement Plan Summary</b>			
		Total estimated value of contract (in US\$ '000 )	Total number of packages
1	Goods	-	-
2	Works	-	-
3	Services	131.962	5
4	Non-Consulting Services	-	-
	<b>Total</b>	<b>131.962</b>	<b>5</b>

**Total Project Cost = BDT 275.7994 Lakh**

**Exchange Rate : 1 US\$ = BDT 79.00**

### Procurement Plan for Consultancy Services Contract For CRPARP

Sl. No.	Contract Package Number	Contract Description	Unit	Qty/ Nos.	Estimated Price in lakh Taka (Actual Contract Price in Contract Currency)	Estimated Price in US\$ '000 (Actual Contract Price in Contract Currency)	Procedure/ Method	Procurement Guideline (PPR / BG)	Prior Review (Yes / No)	Planned Date of Proposals Submission (Actual Date of Proposals Submission) [mm/dd/year]	Planned Date of Contract Signing (Actual Date of Contract Signing) [mm/dd/year]	Planned Date of Completion (Actual Date of Completion) [mm/dd/year]	Name of Consultant/ Firm	Progress of Procurement	Remarks
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
<b>Project Implementation Unit</b>															
1	BFD/S1	Consultant (International)- Team Leader and Environmental Economist	MM	5	59.25	75.000	IC	BG	No	10/20/2016	1/18/2017	6/20/2017			
2	BFD/S2	Consultant (National)- Sociologist/Anthropologist	MM	4	8.00	10.127	IC	BG	No	10/20/2016	12/19/2016	4/20/2017			
3	BFD/S3	Consultant (National)- Policy and Institution	MM	4	8.0	10.127	IC	BG	No	10/20/2016	12/19/2016	4/20/2017			
4	BFD/S4	Consultant (National)- Forest Management and Climate Change	MM	4	8.0	10.127	IC	BG	No	10/20/2016	12/19/2016	4/20/2017			
5	BFD/S5	Service procurement from Farm/Consulting Farm for Arranging Consultation (7 Nos.) Events	Event	7	21.0	26.582	SSS	BG	No	11/24/2016	1/23/2017	5/31/2018	Arannayk Foundation		Arannayk Foundation will do consultation event management
		<b>Total</b>			<b>104.250</b>	<b>131.962</b>									