

PROCUREMENT PLAN (Textual Part)

Project information: *Papua New Guinea (PNG), PNG COVID-19 Emergency Response Project, P-173834*

Project Implementation agency: *National Department of Health (NDoH)*

Date of the Procurement Plan: *April 3, 2020*

Period covered by this Procurement Plan: *April 3 2020 – to April 2, 2021*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: *Not Applicable.*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: *Not Applicable;*

Works: *Not Applicable*

PG-NDOH-168423-CS-INDV / Environmental Safeguard Specialist (part time)	/	Managing Implementation and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		180,000.00	0.00	Pending Implementation	2020-05-04		2020-05-09		2020-05-30		2020-06-19		2023-04-30
PG-NDOH-168424-CS-INDV / Monitoring & Evaluation Specialist (part time)	/	Managing Implementation and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		180,000.00	0.00	Pending Implementation	2020-05-04		2020-05-09		2020-05-30		2020-06-19		2023-04-30
PG-NDOH-168425-CS-INDV / International Procurement Specialist (part time)	/	Managing Implementation and Monitoring & Evaluation	Post	Individual Consultant Selection	Direct		180,000.00	0.00	Pending Implementation	2020-04-24		2020-05-04		2020-05-14		2020-05-24		2023-04-30
PG-NDOH-168426-CS-INDV / International Environmental and Social Safeguards Specialist (part time)	/	Managing Implementation and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Pending Implementation	2020-05-15		2020-05-20		2020-06-10		2020-06-30		2023-04-15