

## **PROCUREMENT PLAN**

**Project information: Argentina- Strengthening the Digital Health Agenda in the Province of Buenos Aires (P179534)**

**Status: Pipeline**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

**PROCUREMENT PLAN** Argentina : Strengthening the Digital Health Agenda in the Province of Buenos Aires

**General Information**  
**Country:** Argentina **Bank's Approval Date of the Original Procurement Plan:** 2023-03-13  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-03-13  
**Project ID:** P179534 **GPN Date:**  
**Project Name:** Strengthening the Digital Health Agenda in the Province of Buenos Aires  
**Loan / Credit No.:** /  
**Executing Agency:** Provincial Directorate of Multilateral Organizations and Bilateral Financing

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
AR-DPOMFB-348022-GO-RFB / Adquisición de Equipamiento Informático	/	Implementing Electronic Medical Records (EMR)/Integrated Health Records (IHS)	Previa	Solicitud de ofertas	Open - Internacional	Single Stage - One Envelope		6.300.000.00	0.00	Ejecución pendiente					2023-03-15		2023-03-20					2023-05-01		2023-05-31		2023-07-05		2024-01-01	
AR-DPOMFB-348025-GO-RFB / Adquisición de servidores y licencias de base de datos	/	Implementing Electronic Medical Records (EMR)/Integrated Health Records (IHS)	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		500.000.00	0.00	Ejecución pendiente					2023-03-27		2023-04-01					2023-05-13		2023-06-12		2023-07-17		2023-11-14	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	