## **PROCUREMENT PLAN (Textual Part)**

Project information: INDIA, Sikkim: Integrated Service Provision and Innovation for Reviving Economies Program (P180634) IPF Component Only

Project Implementation agency: Planning Department Date of the Procurement Plan: September 2, 2023

**Period covered by this Procurement Plan (textual part)**: From September 2023 until publication of next version of the Procurement Plan (Textual Part).

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, Revised November 2017, August 2018, and November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank's Procurement Regulations for IPF Borrowers, July 2016, Revised November 2017, August 2018, and November 2020 and applicable to Investment Project Financing (IPF). The project will be subject to the World Bank's Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Error! Reference source not found.) indicated will govern the procurement approach and methods;

**Table 1: Procurement Approaches and Methods** 

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
QCBS	No threshold
QBS	No threshold
LCS	No threshold
CQS	As per Regulations

Direct selection	For consultants: According to paragraphs 7.13-7.15 of the Regulations								
National Market Approach for Selection of Consultants	Up to 2 M								
<b>Prior Review Thresholds</b>									
Consultants	All contracts (i) more than or equal to US\$ 1 million equivalent for firms; and (ii) more than or equal to US\$300,000 equivalent for individuals.								
Prior Review contracts irrespective of value	Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:  (a)procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulation for Borrowers  (b) competitive dialogue;  (c) sustainable procurement;  (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations for Borrowers; and  (e) best and final offer.								

PROCUREMENT | India : Sikkim: Integrated Service Provision and Innovation for Reviving Economies Program | General Information

Country: India Bank's Approval Date of the Original Procurement Plai 2023-09-02

Revised Plan Date(s): (comma delineated, leave blank 2023-09-02

Project ID: P180634 GPN Date: 2023-08-22

Project Name: Sikkim: Integrated Service Provision and Innovation for Reviving Economies Program

Loan / Credit No: /

Executing Agency(i Planning and Development Department

WORKS

Activity Reference No Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Amount (11	Actual Am ount (US\$	Process St atus		Draft Pre-qualification Prequalification Evalu ation Report		ation Report		ation Report		ation Report		ent / Justification		m Specific Procurement Notice / Invitation		idding Documents a s Issued				Bid Evaluation Report and Recommendation for Award		ontract
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual P				
	NORS																															
GOODS																																
Activity Reference No Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		qualification ments			ation Evalu Draft Bidding Docu Report ent / Justification		Draft Bidding Docum ent / Justification								Bid Evaluation Report and Recommendation for Award				Contract Completi			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NON CONSULTIN	G SERVICES																															
Activity Reference No Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	ments	ation	Report	ent / Just	tification	Notice / I	nvitation	s Iss		Opening	/ Minutes	and Recon for A				Contract Co	•				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
					<u> </u>																											

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status		ererence	Expression o Noti	ce	equest for	Proposals		sued	Opening of Proposals	/ Minutes	al Pro	of Technic posal	otiated (	Draft Neg Contract			Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-PMU-368107-CS-QCBS / D irect RFP - Hiring of a Progra m Management Consultancy (PMC) Services for Planning & Development Department.	/		Post	Quality And Cost- Based Selection	Open - National		890,000.00	0.00	Pending Impleme ntation	2023-12-31		2024-01-21		2024-03-05				2024-04-02		2024-05-02		2024-06-06		2024-07-11		2025-07-11	

[	INDIVIDUAL CONSULTANTS																			
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R		Invitation t d/Selected				Signed C	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual