# **Skill India Mission Operation**

# Procurement Plan for Technical Assistance Component under IPF

### I. General

Date of General Procurement Notice: November 9, 2017 on UNDB online

Period covered by this procurement plan: 18 Months

### II. Goods and Non-Consulting Services.

#### **Procurement Threshold and Prior Review Threshold:**

	Procurement Method	Procurement Threshold	Prior Review Threshold
		US\$	US\$
1.	International Competitive Bidding (ICB)	≥3,000,000.	≥2,000,000.
2.	National Competitive Bidding (NCB)	<3,000,000.	≥2,000,000.
3.	Shopping	<100,000.	Post review
4.	Direct Contracting	As per Para. 3.7 of the	All contracts subject to the
		Bank Procurement	Bank's prior review
		Guidelines	irrespective of contract value

### **Provisions for National Competitive Bidding (NCB) (Open Tender):**

The following conditions shall be met in order for the bidding process under National Competitive Bid\ding (Open Tender):

- a) Only the model bidding documents for open tender as agreed with the Bank shall be used for bidding;
- b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily interalia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- d) There shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of *Force Majeure* and circumstances beyond the control of the Purchaser / Employer);

- f) Re-bidding shall not be carried out with reference to contracts subject to prior review without the concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- g) Rate contracts entered into by Directorate General of Supplies & Disposals will not be acceptable as a substitute for open tender procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under limited tender or local shopping procedures;
- h) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank)
- i) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document of all contracts from eth proceeds of the World Bank support.

## Procurement Packages planned (including those that are subject to retroactive financing): NA

# **III.** Selection of Consultants

#### **Selection Threshold and Prior Review Threshold:**

Sr	Selection Method	Selection Threshold US\$	Prior Review Threshold US\$
1.	Quality and Cost Based Selection (QCBS)/Quality Based Selection (QBS)/Least Cost Selection (LCS)/ Fixed Budget Selection (FBS) (Firms)	≥300,000	≥1,000,000
2.	Selection Based on Consultants' Qualification (CQS)	<300,000.	All contracts subject to the Bank's post review
3.	Single Source Selection (Firms)	As per para. 3.8 to 3.12 of the Bank's Consultants Guidelines	All contracts subject to the Bank's prior review
4	Competitive Selection (Individual Consultants)	As per para. 5.1 to 5.5 of the Bank's Consultants Guidelines	≥300,000
5	Single Source Selection (Individual Consultants)	As per para. 5.6 of the Bank's Consultants Guidelines	All contracts subject to the Bank's prior review

**Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than \$800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

#### **Any Other Special Selection Arrangements:**

Auditing service for NSDF and IT expert with cost estimate of UD\$65,000 will be carried out as advance procurement and will be included under retroactive financing.

### **Consultancy Assignments with Selection Methods and Time Schedule**

Reference No	Description of Assignments	Estimated Cost (US\$) Million	Packages	Review by Bank (prior/post review)	Comments
1	Summary of numbers of contracts that will be let under QCBS	8	6	Prior	
2	Summary of numbers of contracts that will be let under other methods	4.5	Multiple contracts	Prior/Post	Individual consultants, single source selection and CQS

PROCUREMENT India: Skill India Mission Operation

PLAN General Info

Banks Approval Date of the Original Procurement Plan: 2017-12-01
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-12-01
GPN Date: 2017-11-09 India Project ID: Project Name: Loan / Credit No: P158435

Review Type

Method

Market Approach

Component

Project Name: Skill India Mission Operation
Loan / Credit No: IBRD / 87690
Executing Agency(les): Ministry of Skill Development and Entrepreneurship

Loan / Credit No.

WOF	RKS																												
Acti	tivity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Status	Docui	Helito	Lvaluati	micepoit	/ Justii	ication	I VOLICE / II	IVILALIOIT	1000	ueu	Opening	/ Williates	for Av	vard			Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

											Planned	Actual	Piarified	Actual	Planned	Actual	Manned	ACIUAL	Pianneu	Actual	Pianneu	Actual	Planneu	Actual	Manned	Actual	Planned	Actual
NON CONSULTI	G SERVICES																											
						B	B	Format 1		B	D				D (1 D) 1 E				D. L.C D		B		Bid Evalua	ation Report	1			
Activity Reference I	o./	Component	Raview Type	Method	Market Approach	Procurement	Prequalification				Draft Pre-q				Draft Biddin				Bidding Do	ocuments as	Proposal S				Signed	Contract	Contract C	Completion
		Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequalit Evaluation			ng Document		rocurement Invitation		ocuments as sued	Proposal S Opening		and Recon	nmendation	Signed	Contract	Contract C	Completion
Activity Reference I	o./	Component	Review Type	Method	Market Approach		Prequalification (Y/N)				Docui	ments	Evaluation	Report	/ Justif	fication	Notice /	Invitation	lss	sued	Opening	/ Minutes	and Recon for A	nmendation ward	- 5		Contract C	
Activity Reference I	o./	Component	Review Type	Method	Market Approach		Prequalification (Y/N)					ments		Report		fication		Invitation	lss	sued		/ Minutes	and Recon for A	nmendation ward	Signed		Contract C	Completion

Prequalification Evaluation Report

| Draft Bidding Document | Specific Procurement | Austrication | Submission / Opening / Minutes | Bidding Documents as | Proposal Submission / Opening / Minutes | Bid Evaluation Report and Recommendation of Company / Company /

Contract Completion

Signed Contract

Procurement Prequalification Estimated Actual Amount Process Draft Pre-qualification Process (Y/N) Amount (US\$) (US\$) Status Documents

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short Lis Request fo	t and Draft or Proposals	Request fo	r Proposals ssued	Opening o Proposals	f Technical s / Minutes	Evaluation Prop	or recnnical	Combined Report a Negotiated	nd Draft	Signed	Signed Contract		Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-MSDE-33631-CS-QCBS / Hiring of a Project Management Consulting Firm to support the implementation of Skill Acquisition and Knowledge Awareness for Livelihood Promotion ("SANKALP")	IBRD / 87690		Prior	Quality And Cost- Based Selection	Open - International		5,899,705.00	0.00	Pending Implementation	2017-12-01		2017-12-22		2018-02-04				2018-03-04		2018-04-03		2018-05-08		2018-06-12		2019-06-12	
IN-MSDE-38957-CS-QCBS / Selection of an Independent Verification Agency (IVA) for verification of Disbursement Linked Indicators under "Skill Acquisition and Knowledge Awareness for Livelihood Promotion (SANKALP)"	IBRD / 87690		Prior	Quality And Cost- Based Selection	Open - International		634,218.00	0.00	Pending Implementation	2017-12-01		2017-12-22		2018-02-04				2018-03-04		2018-04-03		2018-05-08		2018-06-12		2019-06-12	

Activity Reference No. / Contract Type Estimated Actual Amount Description To Draft Negotiated Contract Type Estimated Actual Amount Description To Draft Negotiated Contract Type Estimated Actual Amount Description To Draft Negotiated Contract Type Estimated Description To Draft Negotiated Contract Type Estim												LTANTS		
Description Coarr Clear vol. Component Review type Method Native Approach Amount (US\$) (US\$) Process status Terms or reference Contract Signed Contract Contract	Contract Compl	Signed Contract	Identified/Selected	Terms of Reference	Process Status	Actual Amount (US\$)	Estimated Amount (US\$)	Market Approach	Method	Review Type	Component	Loan / Credit No.	Activity Neierence (40.7	