



Results Matrix

Outcomes

Outcome:	1 The education sector of The Bahamas strengthens its technical and analytical capacities in priority areas of digital transformation and education system management										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	EOP		
1.1 Technical documents and tools produced to support education system management		#	0.00	2026	Technical documents produced	P	0.00	0.00	3.00	3.00	
						P(a)	0.00	0.00	3.00	3.00	
						A				0.00	

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Education System Analysis and Knowledge Dissemination						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	EOP	2026	2027	2028	EOP					
1.1 Diagnostics and assessments completed	Analytical study on Artificial Intelligence and emerging technologies in education produced	Diagnostics (#)	0	2026	Analytical study on AI and emerging technologies in education	P	1	0	0	1	P	50000	0	0	50000	Education	P3E	
						P(a)	1	0	0	1	P(a)	50000	0	0	50000			
						A					A							
1.2 Policy dialogue events organized	knowledge exchange event on education technology and data	Events (#)	0	2026	Agenda and presentation event	P	0	1	0	1	P	0	30000	0	30000	Education	P3E	
						P(a)	0	1	0	1	P(a)	0	30000	0	30000			
						A					A							
2 Education System Strengthening						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	EOP	2026	2027	2028	EOP					
2.3 Management information systems (MIS) implemented	Existing EMIS upgraded	Systems (#)	0	2026	Final report on the upgrade	P	0	0	1	1	P	0	0	35000	35000	Education	P3E	
						P(a)	0	0	1	1	P(a)	0	0	35000	35000			
						A					A							
2.4 Pilot interventions designed	Learning recovery program designed	Pilots (#)	0	2026	Learning recovery program design document	P	0	0	1	1	P	0	0	35000	35000	Education	P3E	
						P(a)	0	0	1	1	P(a)	0	0	35000	35000			
						A					A							

Other Cost

Total Cost

	2026	2027	2028	Total Cost
P	\$50,000.00	\$30,000.00	\$70,000.00	\$150,000.00
P(a)	\$50,000.00	\$30,000.00	\$70,000.00	\$150,000.00
A				

CRF Indicator

Standard Output Indicator