



Results Matrix

Outcomes

Outcome:	1 Guadua chain strengthened in Colombia under sustainable management									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 New areas of guadua plantations under sustainable management		Hectares (#)	0.00	2021	Progress reports; project final report	P	100.00	1,000,000.00	500.00	1,600,000.00
						P(a)	100.00	1,000,000.00	500.00	1,600,000.00
						A				0.00
1.2 Small Grants		Number (#)	0.00	2021	Technical and financial reports of small grants	P	0.00	0.00	5.00	5.00
						P(a)	0.00	0.00	5.00	5.00
						A				0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Forestry and sustainable use of natural resources						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP					
1.1 Areas with commercial plantations of guadua increased		Hectares (#)	0	2021	Photographic records; agreements signed with beneficiaries; plantations management plans	P	70	1000000	430	1000500	P	245699	554587	39997	840283	Agricultural Productivity and Food Security	COL	
						P(a)	70	1000000	430	1000500	P(a)	245699	554587	39997	840283			
						A					A							
1.2 Guadua plantations with sustainable use increased		Hectares (#)	0	2021	Forestry use permits; photographic records; progress reports	P	0	70	30	100	P	0	106202	246400	352602	Agricultural Productivity and Food Security	COL	
						P(a)	0	70	30	100	P(a)	0	106202	246400	352602			
						A					A							
2 Commercialization and technical assistance of the productive chain, promoting gender equality						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP					
2.1 Individuals Trained	Workshops with beneficiaries to strengthen productive and commercial knowledge of the productive chain under sustainable management	Individuals (#)	0	2021	Meeting minutes; assistance list; photographic record; workshop results	P	150	700	150	1000	P	7458	17404	0	24862	Agricultural Productivity and Food Security	COL	
						P(a)	150	700	150	1000	P(a)	7458	17404	0	24862			
						A					A							
2.2 Action plans implemented	Action plan implemented to enhance women participation in the guadua productive chain	Action Plans (#)	0	2021	Document with action plan; monitoring reports	P	1	0	0	1	P	14944	0	0	14944	Agricultural Productivity and Food Security	COL	
						P(a)	1	0	0	1	P(a)	14944	0	0	14944			
						A					A							
2.3 Strategies designed	Strategy designed to achieve quality and volume of guadua to guarantee commercialization and sales	Strategies (#)	0	2021	Document with strategy; progress reports	P	1	0	0	1	P	3309	0	0	3309	Agricultural Productivity and Food Security	COL	
						P(a)	1	0	0	1	P(a)	3309	0	0	3309			
						A					A							
2.4 Strategies implemented	Agreements signed or executed for the guadua commercialization	Strategies (#)	0	2021	signed agreements or letters of intent	P	0	0	5	5	P	0	20000	14000	34000	Agricultural Productivity and Food Security	COL	
						P(a)	0	0	5	5	P(a)	0	20000	14000	34000			
						A					A							

Other Cost
Auditing
Final Assessment
Overhead

	2022	2023	2024	Cost
P	\$0.00	\$45,000.00	\$45,000.00	\$90,000.00
P(a)	\$0.00	\$45,000.00	\$45,000.00	\$90,000.00
A				
P	\$0.00	\$0.00	\$20,000.00	\$20,000.00
P(a)	\$0.00	\$0.00	\$20,000.00	\$20,000.00
A				
P	\$40,000.00	\$40,000.00	\$40,000.00	\$120,000.00
P(a)	\$40,000.00	\$40,000.00	\$40,000.00	\$120,000.00
A				

	2022	2023	2024	Total Cost
P	\$311,410.00	\$783,193.00	\$405,397.00	\$1,500,000.00
P(a)	\$311,410.00	\$783,193.00	\$405,397.00	\$1,500,000.00
A				

Total Cost

CRF Indicator

Standard Output Indicator