

Armenian Territorial Development Fund  
Procurement Plan for the SILD Project

08.07.2015

No.	Contract ID	Name of Assignment / Contract	Contr. Type LS / TB	Method	Post/prior review	Invitation Date		Reception of Expression of Interest		Contract signing date		Start		Completion		Contract price	Contractor	Amendments (Date and reason should be indicated in the Comments)	Comments Notes
						Plan	Actual	Plan	Actual	Plan	Actual	Plan	Actual	Plan	Actual				
		<b>Architectural design and author supervision (21 contracts)</b>	LS/TB	CQ	Prior/Post														
1	TPD-01	Design & Author Supervision for Construction, Rehabilitation, Renovation & Reconstruction of Buildings	LS/TB	CQ	prior	4/20/2015	4/30/2015	5/4/2015	5/14/2015	5/24/2015	6/30/2015	5/25/2015	6/30/2015	11/15/2016	10/8/2015	AMD 16,531,802	Engineering Evros LLC		
2	TPD-02														10/15/2015	AMD 9,920,000	Goghtn LLC		
3	TPD-03														10/13/2015	AMD 14,736,900	Askmed Design LLC		
4	TPD-04														10/22/2015	AMD 12,206,000	Ratman LLC		
5	TPD-05														9/13/2015	AMD 10,167,353	Mara ev Dustrer LLC		
6	TPD-06														9/29/2015	AMD 14,075,520	Gloma Coop. Co		
		<b>Expertise of buildings and constructions (6 contracts)</b>	LS	CQ	Prior/Post														
1	TEX-01	Expertise of buildings stability, ventilation, power and water supplies and drainage systems	LS	CQ	prior	4/20/2015	4/30/2015	5/4/2015	5/14/2015	5/24/2015	6/30/2015	5/25/2015	6/30/2015	10/22/2015	8/19/2015	AMD 5,751,045	ARSEA LTD		
		<b>Expertise of architectural design (5 contracts)</b>	LS	CQ	Prior/Post														
1	TEX-02	Expertise of Architectural Design	LS	CQ	prior	5/4/2015	4/30/2015	5/18/2015	5/14/2015	6/7/2015	7/3/2015	6/8/2015	7/3/2015	12/5/2015	11/5/2015	AMD 8,510,736	"The State Non Departmental Expert Commission for Construction Designs of Republic of Armenia" CJSC		
		<b>Technical supervision of construction (9 contracts)</b>	TB	CQ	Prior/Post														
1	TS-01	Technical supervision of construction	TB	CQ	Prior/Post	7/27/2015		8/10/2015		8/30/2015		8/31/2015		8/30/2016					
2	TS-02																		
		<b>Local government financial training (3 contracts)</b>	LS	CQ	Prior/Post														
		<b>Beneficiary and impact assessment (2 contracts)</b>	LS	CQ	Prior/Post														
		<b>Quality, maintenance, and cost of civil works assessment</b>	LS	CQ	Prior/Post														