

Results Matrix

 Outcomes
 1 Contribute to the development of studies to improve the strategic and sectoral planning of the municipality ipalities in the region.

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Component I. Development of stud	lies.							Physic	cal Progress					Finan	cial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags	
1.1 Technical models built	Urban development plan for the municipality, including criteria for integration with other border cities,	Models (#)	(0 2023	3 Document prepared and aproved.	Р	0	1	0	0	1	Р	20000	50000	30000	0	100000	Sustainable Energy and	W3A		
						P(a)	0	1	0	0	1	P(a)	20000	50000	30000	0	80000				
						Α						Α									
	Strategic mobility plan, urban tourism plan and plan to improve urban property taxes	t l	C	0 2023	3 Document prepared and aproved.	Р	0	2	1	0	3	Р	50000	20000	40000	20000	130000	Sustainable Energy and	W3A		
						P(a)	0	2	1	0	3	P(a)	50000	20000	40000	20000	80000				
	prepared.					Α	Α	Α	Α					Α							
2 Component II: Design and impleme	entation of a labor training	pilot program.						Physic	cal Progress					Finan	icial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags	
2.1 Pilot interventions designed	Pilot labor training program designed.	Pilots (#)	0	0 2023	3 Document prepared and aproved.	Р	1	0	0	0	1	Р	40000	50000	0	0	90000		W3A		
						P(a)	1	0	0	0	0	P(a)	40000	50000	0	0	50000				
						Α						A									
2.2 Pilot interventions implemented	Pilot labor training program implemented.	Pilots (#)	0	0 2023	Bilot implementation report.	Р	0	0	0	1	1	Р	0	40000	80000	60000	180000		W3A	•	
						P(a)	0	0	0	1	1	P(a)	0	40000	80000	60000	180000				
						Α	A	Α					Α								

Other Cost



	2024	2025	2026	2027	Total Cost		
Р	\$110,000.00	\$160,000.00	\$150,000.00	\$80,000.00	\$500,000.00		
P(a)	\$110,000.00	\$160,000.00	\$150,000.00	\$80,000.00	\$390,000.00		
Α							