

PROCUREMENT PLAN

Basic Data

Project Name: Greater Mekong Subregion Highway Expansion Phase 2 Project	
Project Number: 41682-039	Approval Number: 3582
Country: Thailand	Executing Agency: Department of Highways
Project Financing Amount: US\$ 213,600,000 ADB Financing: US\$ 99,400,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 114,200,000	Implementing Agency: Department of Highways Project Closing Date: 30 September 2022
Date of First Procurement Plan: 20 October 2017	Date of this Procurement Plan: 20 October 2017, Version 0

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 25,000,000 and Above	threshold for ICB works Thailand
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 24,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 100,000	

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	
Quality- and Cost-Based Selection for Consulting Firm	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
HEP/ICB Package I	Nong Han- Phang Khon (Section 1)	30,200,000.00	ICB	Prior	1S1E	Q4 / 2017	Prequalification of Bidders: Y Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works

HEP/ICB Package J	Nong Han- Phang Khon (Section 2)	30,200,000.00	ICB	Prior	1S1E	Q4 / 2017	Prequalification of Bidders: Y Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works
HEP/ICB Package K	Sakon Nakhon – Nakhon Phanom (Section 1)	26,000,000.00	ICB	Prior	1S1E	Q4 / 2017	Prequalification of Bidders: Y Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works
HEP/ICB Package L	Sakon Nakhon – Nakhon Phanom (Section 2)	26,000,000.00	ICB	Prior	1S1E	Q4 / 2017	Prequalification of Bidders: Y Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works
HEP/ICB Package M	Roi Et – Yasothon (Section 1)	33,300,000.00	ICB	Prior	1S1E	Q4 / 2017	Prequalification of Bidders: Y Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works
HEP/ICB Package N	Roi Et – Yasothon (Section 2)	33,300,000.00	ICB	Prior	1S1E	Q4 / 2017	Prequalification of Bidders: Y Domestic Preference Applicable: N Advance

							Contracting: Y Bidding Document: Large Works
--	--	--	--	--	--	--	-------------------------------------------------

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
CS1	Construction Supervision Consultant	8,800,000.00	QCBS	Prior	Q4 / 2017	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: Y Comments: quality ratio is 90:10
CS2	Consulting (Audit)	100,000.00	CQS	Prior	Q4 / 2017	BTP	Assignment: National Advance Contracting: Y

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

