

## Government of Chile's Activities to Foster Marine Energy Development

**Table of Activities:**

Activity	Responsible	Timeline
<b>Activity 1:</b> Green Paper Marine Energy	MINENE	Finished by April 2013
<b>Activity 2:</b> Bidding for installation of a marine energy center of excellence	InnovaChile	Bidding launched in July 2013
<b>Activity 3:</b> National Marine Energy Strategy	MINENE	November 2013
<b>Activity 4:</b> Roadmap Marine Energy including public consultation of green paper	Aquatera	Finished by September 2013
<b>Activity 5:</b> Study on modification and/or possible revision of marine regulatory framework	MINENE	Bidding launched in May 2013
<b>Activity 6:</b> Development of environmental guidelines for project developers	MINENE	In implementation; finished in December 2013
<b>Activity 7:</b> Marine Energy Explorer	Universidad de Chile	Bidding to be launched in second quarter 2013
<b>Activity 8:</b> Study about GIS referenced use of coastal zones and marine energy potential	MINENE	Bidding to be launched in September 2013
<b>Activity 9:</b> Study about existing supply chain infrastructure	MINENE	To be Initiated in August and finished by end of 2013
<b>Activity 10:</b> Marine energy pilot projects	MINENE/CO RFO	Bidding to be launched in fourth Quarter 2013