



Results Matrix

Outcomes

Outcome:	1 Support the expansion and evaluate the impact of Chile's AI-powered virtual assistant program for novice teachers									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	EOP		
1.1 1.1. Report on the program expansion and an evaluation of the AI-powered chatbot's impact on teacher-reported well-		Technical note	0.00	2025		P	0.00	1.00	1.00	
						P(a)	0.00	1.00	0.00	
						A			0.00	

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Large-scale implementation of the AI-powered chatbot based on the pilot and conducting an RCT to assess its effectiveness						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	EOP	2025	2026	EOP					
1.1 Working Papers prepared	1 IDB Working Paper presenting results from the RCT	Papers (#)	0	2025	Email with team leader's approval	P	0	1	1	P	166250	0	166250	Education	W2E	
						P(a)	0	1	1	P(a)	166250	0	166250			
						A				A						
1.2 Policy briefs completed	1 policy brief summarizing program's implementation and lessons learned for scale-up	Briefs (#)	0	2025	Email with team leader's approval	P	1	0	1	P	15000	0	15000	Education	W2E	
						P(a)	1	0	1	P(a)	15000	0	15000			
						A				A						
2 Support national scale up implementation.						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	EOP	2025	2026	EOP					
2.1 Policy briefs completed	2 policy brief reports produced, one summarizing chatbot deployment in Chile and another summarizing lessons learned	Briefs (#)	0	2025	Email with team leader's approval	P	0	2	2	P	0	56250	56250	Education	W2E	
						P(a)	0	2	2	P(a)	0	56250	56250			
						A				A						
3 Regional dissemination.						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	EOP	2025	2026	EOP					
3.1 Brown bag events organized	Organization of at least 2 internal IDB dissemination events to share results and lessons learned from the RCT with IDB staff	Brown bags (#)	0	2025	Event agenda	P	0	2	2	P	0	15000	15000	Education	W2E	
						P(a)	0	2	2	P(a)	0	15000	15000			
						A				A						
3.2 Presentations delivered	Participation in at least 2 external dissemination events to share results and lessons learned from the RCT with external stakeholders	Presentations (#)	0	2025	Event agenda	P	0	2	2	P	0	5000	5000	Education	W2E	
						P(a)	0	2	2	P(a)	0	5000	5000			
						A				A						
3.3 Presentations delivered	Participation in at least 1 academic conference to present the results from the RCT	Presentations (#)	0	2025	Copy of presentation delivered at conference	P	0	1	1	P	0	5000	5000	Education	W2E	
						P(a)	0	1	1	P(a)	0	5000	5000			
						A				A						

Other Cost

Total Cost

	2025	2026	Total Cost
P	\$181,250.00	\$81,250.00	\$262,500.00
P(a)	\$181,250.00	\$81,250.00	\$262,500.00
A			

CRF Indicator

Standard Output Indicator