

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 03/26/2012

1. Basic Information

Project ID & Name	P078539: IN: TB II
Country	India
Task Team Leader	Patrick M. Mullen
Sector Manager/Director	Julie McLaughlin
Country Director	Anna Wellenstein
Original Board Approval Date	08/22/2006
Original Closing Date:	03/31/2012
Current Closing Date	03/31/2012
Proposed Closing Date [if applicable]	09/30/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	03/31/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	42.50	42.50
IDA	170.00	170.00
Total	212.50	212.50

3. Borrower

Organization	Department	Location
Department of Economic Affairs, Ministry of Finance		India

4. Implementing Agency

Organization	Department	Location
Central TB Division, Ministry of Health and Family Welfare		

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 03/29/2012		146.41
Fiscal Year	Annual	Cumulative
2012	0.00	146.41
	Total	146.41

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
(i) to achieve the global targets of 70% case detection and 85% cure rate in 100% of the districts; and (ii) for the zones where DOTS has been under implementation for five or more years, the incidence of smear-positive TB starts to decline.

7b. Revised Project Development Objectives/Outcomes [if applicable]