PROCUREMENT PLAN FOR the Year 2011-12

Country: INDIA

Borrower: Ministry of Health & Family Welfare

Project: Second National Tuberculosis Control Project (P078539)

1 USD = 44.5349 INR

kage Des	scription	Method of Procurement	Schedule / Slide	Procurement Authority	Quantity (Numbers)	Estimated cost (Million) in INR	Estimated Cost Million USD	Initiate preperation of Specification and Bid Document	Preperation of IFB and subbmission to Bank	Approval of IFB and Bid documents by WB	Publication of IFB in Newspaper s and UNDB	Beginning of Sale of Bid Document	Opening of Bids	Subbmission of BER to Bank for approval	Receipt of No Objection from World Bank	Approval of BER by MoHFW	Issue of Notification of Award	Signing of Contract	Issue of Contract award notice	100% delivery complete	Completion of Contractual obligations
1 (Do des (b) <u>li</u>	Line Anti 3 Drugs a) Oral Drugs Detailed scription products Injection eptomyci 0.75 gm)	LIB (WHO Prequal)	1st tranche (50% quantity) to be delivered within four months of award of contract and 2nd tranche	MoHFW	PC-1: 819,500 PWB PC-2: 204,900 PWB PC-4: 20,500 (box of 5 pouches) PC-5: 5531300 Vials	PC-1: 424.50 PC-2: 201.82 PC-4:11.42 PC-5:45.41	PC-1: 9.54 PC-2: 4.53 PC-4: 0.26 PC-5: 0.70		23/05/2011	30/05/2011	6/6/2011		19/07/2011	30/8/2011 5/9/2011	14/09/2011 20/09/2011	15/10/2011	22/10/2011	11/11/2011 20/11/2011	16/11/2011	21/8/2012	30/09/201
2n Ai C (de des of pr	nd Line unti TB Drugs letalled scription roduct is iven in nexure II)	ICB	(balance 50% To be delivered within three tranches (1st tranche (33% of the total quantity) within four months of award of contract 2nd tranche (33% of the total quantity) between nine to ten months of award of contract and 3rd tranche (Balance 34%) between fifteen to sixteen months of award of	MoHFW	PC-25: 1010 Box of 100 sachets of 10gm	PC-27: 2.84 PC-28: 1.19 PC-29: 4.43 PC-24: 132.70 PC-20: 18.87 PC-30: 0.24 PC-32: 1.50 PC-25: 2.75 PC-21: 1.28 PC-10: 6.94 PC-08: 0.56 PC-23: 1.27	PC-17: 0.12 PC-27: 0.06 PC-28: 0.02 PC-29: 0.09 PC-29: 0.09 PC-30: 0.01 PC-30: 0.03 PC-25: 0.06 PC-21: 0.02 PC-10: 0.15 PC-23: 0.02 PC-31: 0.001 PC-26: 0.02	9/5/2011	23/05/2011	30/05/2011	13/6/2011	14/6/2011	29/07/2011	16/9/2011	30/09/2011	31/10/2011	8/11/2011	28/11/2011	30/11/2011	31/03/2013	30/04/20