

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 03/24/2011	

1. Basic Information	
Project ID & Name	P103539: GY-GEF Conservancy Adaptation Project
Country	Guyana
Task Team Leader	Sylvie Debomy
Sector Manager/Director	Guang Zhe Chen
Country Director	Francoise Clottes
Original Board Approval Date	10/11/2007
Original Closing Date:	06/30/2011
Current Closing Date	06/30/2011
Proposed Closing Date [if applicable]	03/31/2013
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	01/01/2009
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	1.20	1.20
GEFU	3.80	3.80
Total	5.00	5.00

3. Borrower		
Organization	Department	Location

4. Implementing Agency		
Organization	Department	Location

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 04/05/2011		0.71
Fiscal Year	Annual	Cumulative
2011	0.00	0.71
	Total	0.71

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of the CAP is to reduce the vulnerability of catastrophic flooding in Guyana’s low-lying coastal area that is currently threatened by sea level rise resulting from global climate change.

7b. Revised Project Development Objectives/Outcomes [if applicable]