



Results Matrix

Outcomes

Outcome:	1 Strengthening the execution and effectiveness of the Universal Energy Access Program								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	EOP		
1.1 Strengthened executing unit for the implementation and evaluation of the Universal Energy Access Program		Executing Units (#)	0.00	2023	Reporte unificado de apoyo a la supervisión, monitoreo y evaluación del programa	P	1.00	1.00	
						P(a)	1.00	1.00	
						A			



Outputs: Annual Physical and Financial Progress

1 Support for the execution of the Universal Energy Access Program in Panama						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Planning and monitoring reports		Reports (#)	0	2023	Contract planning and monitoring reports	P	0	1	1	0	2	P	0	30000	35000	0	65000	Sustainable Infrastructure	W2B	
						P(a)	0	1	1	0	2	P(a)	0	30000	35000	0	65000			
						A						A								
1.2 Environmental impact assessment completed	Environmental and social evaluation reports	Assessments (#)	0	2023	Environmental and social evaluation reports	P	0	1	1	0	2	P	0	30000	30000	0	60000	Sustainable Infrastructure	W2B	🚩
						P(a)	0	1	1	0	2	P(a)	0	30000	30000	0	60000			
						A						A								
2 Support for the evaluation of the Universal Energy Access Program in Panama						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Supervision reports completed	Progress monitoring reports on physical infrastructure works	Reports (#)	0	2023	Progress monitoring reports on physical infrastructure works	P	1	1	1	0	3	P	15000	30000	30000	0	75000	Sustainable Infrastructure	W2B	🚩
						P(a)	1	1	1	0	3	P(a)	15000	30000	30000	0	75000			
						A						A								
2.2 Diagnostics and assessments completed	Completed field survey reports	Diagnostics (#)	0	2023	Completed field survey reports	P	1	0	0	1	2	P	15000	0	10000	25000	50000	Sustainable Infrastructure	W2B	🚩
						P(a)	1	0	0	1	2	P(a)	15000	0	10000	25000	50000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P	\$30,000.00	\$90,000.00	\$105,000.00	\$25,000.00	\$250,000.00
P(a)	\$30,000.00	\$90,000.00	\$105,000.00	\$25,000.00	\$250,000.00
A					

