

Results Matrix

Outcomes

Outcome:	1 Projects inventoried, analyzed and prioritized using Blue Spot Analysis in beneficiary countries										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP
1.1 Number of projects inventoried, analyzed and prioritized through the digital climate resilience and risk		# reports	0.00	2026	Consultation report	P	0.00	1.00	30.00	60.00	90.00
						P(a)	0.00	1.00	30.00	60.00	90.00
						A	0.00				0.00

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Data and Analytical Inputs						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
1.1 Prefeasibility Studies undertaken	Consultancy for harmonization, systematization and integration of georeferenced datasets of road	Studies (#)	0	2026	Final consultancy report	P	0	1	0	0	1	P	0	80000	0	0	80000	Sustainable Infrastructure	P1A	
						P(a)	0	1	0	0	1	P(a)	0	0	0	0	0			
						A	0				0	A	0				0			
2 Pilot Applications						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
2.1 Pilot interventions implemented	Consultancy for pilot application, validation and methodological adjustment of Blue Spot Analysis in Costa Rica, Guatemala, El	Pilots (#)	0	2026	Final consultancy report	P	0	1	3	0	4	P	0	40000	60000	0	100000	Sustainable Infrastructure	P1A	
						P(a)	0	1	3	0	4	P(a)	0	0	0	0	0			
						A	0				0	A	0				0			
3 Regional Platform and Tools for Resilience in the Transport Sector						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
3.1 Virtual platforms designed	Consultancy for development, design and implementation of an online regional platform for visualization of disaster	Platforms (#)	0	2026	Final consultancy report	P	0	0	0	1	1	P	0	0	40000	50000	90000	Sustainable Infrastructure	P1A	
						P(a)	0	0	0	1	1	P(a)	0	0	0	0	0			
						A	0				0	A	0				0			
4 Knowledge and Institutionalization						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
4.1 Technical notes created	Consultancy for the preparation of two technical notes documenting methodology, results, lessons learned and	Notes (#)	0	2026	Final consultancy report	P	0	0	0	2	2	P	0	0	0	15000	15000	Sustainable Infrastructure	P1A	
						P(a)	0	0	0	2	2	P(a)	0	0	0	0	0			
						A	0				0	A	0				0			
4.2 Workshops organized	Workshops for the promotion of the regional Blue Spot Analysis platform, promoting broad, equitable and inclusive	Workshops (#)	0	2026	Final consultancy report	P	0	0	1	1	2	P	0	0	5000	5000	10000	Sustainable Infrastructure	P1A	
						P(a)	0	0	1	1	2	P(a)	0	0	0	0	0			
						A	0				0	A	0				0			
4.3 Launch project workshop implemented	Organization of a regional event for dissemination of results with public and private stakeholders, to promote the use of	Workshops (#)	0	2026	Final consultancy report	P	0	0	0	1	1	P	0	0	0	5000	5000	Sustainable Infrastructure	P1A	
						P(a)	0	0	0	1	1	P(a)	0	0	0	0	0			
						A	0				0	A	0				0			

Other Cost

Total Cost

 CRF Indicator  Standard Output Indicator

	2026	2027	2028	2029	Total Cost
P		\$120,000.00	\$105,000.00	\$75,000.00	\$300,000.00
P(a)					
A					