

**PROCUREMENT PLAN** Georgia : Georgia National Innovation Ecosystem (GENIE) Project

**General Information**  
**Country:** Georgia **Bank / Approval Date of the Original Procurement Plan:** 2016-08-11  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-09-15  
**Project ID:** P152441 **GNP Date:**  
**Project Name:** Georgia National Innovation Ecosystem (GENIE) Project  
**Loan / Credit No.:** IBRD / 85950  
**Executing Agency(ies):** Georgias Innovation & Technology Agency

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GENIE/CS/CS-03 / FM Specialist	IBRD / 85950	Innovation Infrastructure Project Implementation Support Innovation Financing Innovation Services	Prior	Individual Consultant Selection	Open	N	0.00	30,542.99	Signed					2016-05-11		2016-05-10			
GENIE/CS/CS-02 / Procurement Specialist	IBRD / 85950	Innovation Infrastructure Project Implementation Support Innovation Financing Innovation Services	Prior	Individual Consultant Selection	Open	N	0.00	30,542.99	Signed					2016-05-11		2016-05-10			
GENIE/CS/CS-04 / Safeguards Specialist	IBRD / 85950	Innovation Infrastructure Project Implementation Support Innovation Financing Innovation Services	Prior	Individual Consultant Selection	Open	N	0.00	28,784.65	Signed					2016-07-08		2016-07-08			
GENIE/CS/CS-01 / Project Coordinator	IBRD / 85950	Innovation Infrastructure Project Implementation Support Innovation Financing Innovation Services	Prior	Individual Consultant Selection	Open	N	0.00	38,009.05	Signed					2016-05-11		2016-05-10			
GENIE/CS/CS-10 / Project Assistant	IBRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-09-07		2016-09-30		2016-10-02		2016-10-23		2017-10-18	
GENIE/CS/CS-09 / IT skills needs assessment and program design consultant	IBRD / 85950	Innovation Services	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2016-09-15		2016-10-20		2016-11-03		2016-11-24		2017-06-22	