PROCUREMENT PLAN

Project information: India; Rajasthan State Highway Development Program- II (P157141)

Project Implementation agency: PPP Cell, Public Works Department, Govt of Rajasthan

Date of the Procurement Plan: November 10, 2017

Period covered by this Procurement Plan: 18 months [as updated regularly on STEP]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 - 5.5 of Section V of the Regulations and the following provisions:

- (a) Only the model bidding documents agreed with the Bank (and as amended for time to time) shall be used for bidding.
- (b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.
- (c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.
- (d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such

concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).

- (e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.
- (f) To improve efficiency and transparency of small value purchases in Bank financed projects, the Bank has agreed to allow use of Government e-Market place (GeM) as follows: (i) Use of GeM is allowed in lieu of shopping up to US\$ 30,000 in catalogue mode; (ii) Use of GeM is allowed in lieu of shopping up to US\$ 100,000, provided there are at least 3 suppliers for the item on GeM and the Purchaser uses RFQ (mini competition or bidding among suppliers) feature on GeM to discover the final price; (iii) In both above cases Borrowers will record their assessment on reasonableness of price; and (iv) GeM is not to be used in lieu of NCB.
- (g) No negotiations are conducted even with the lowest evaluated responsive bidders.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

PROCUREMENT
PLAN
India: Rajasthan State Highways Dev Program II
General Information
Country: India Banka Approval
Basical Dish Del

India Banks Approval Date of the Original Procurement Plan: 2017-11-10
P157141 GPN Date:
Rajasthan State Highways Dev Program II

Project ID: P157141
Project Name: Rajasthan State H
Loan / Credit No:
Executing Agency(les): PPP Cell, PWD

WORKS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		qualification iments	Prequa Evaluati	alification on Report		ing Documen tification	Specific F Notice	rocurement Invitation	Bidding Do Iss		Proposal S Opening	Submission / / Minutes	and Recon for A	ward	Signed	Contract	Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actua
WB/RSHDP II/EPC 01 / Upgrading Banar - Bhopalgarh - Kuchera Highway (SH-63) km 0 to 129 under RSHDP-II Package No WB/RSHDP II/EPC 01	ė		Prior	Request for Bids	Open - International	Single Stage - One Envelope		37,000,000.00	0.00	Under Implementation					2017-11-12		2017-11-19	2017-11-11			2018-01-09	2018-01-09	2018-02-28		2018-04-04		2025-04-02
WB/RSHDP II/EPC/02 / Development & Upgradation of Bhawi-Pipar-Khimsar (SH-86C), length 83.225 Km on EPC Mod (Package No WB/RSHDP II/EPC/02)	. e		Prior	Request for Bids	Open - International	Single Stage - One Envelope		16,310,000.00	0.00	Under Implementation					2017-11-28	2018-01-20	2017-12-06				2018-01-30	2018-02-01	2018-03-01		2018-04-05		2019-07-09
IN-PPP CELL-38707-CW-RFB Development & Up-gradation of Jodhpur-Marwar Junction- Jojawar section of SH-61 & 61 A under RSHDP ill on EPC Mode (Package No. WB/RSHDP IVEPC/03)			Prior	Request for Bids	Open - International	Single Stage - One Envelope		51,030,000.00	0.00	Under Implementation					2017-12-01	2018-02-07	2017-12-12				2018-01-31	2018-03-06	2018-02-28		2018-04-05		2020-04-04

G	OODS																												
A	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Status	Docu	IIIIdillo	Lvaluatio	on Kepon	/ Justii	ication	I WOULDE!	IIIVILALIOII	issu	ou	Opening/	williates	for A	ward			Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description Loan / Credit No. Component Review Type Method Market Approach Procurement Process C/Ni) Procurement Process C/Ni) Status Documents Procurement Process C/Ni) Status Documents Specific Procurement Process Bidding Documents Bid	NON CONSULTING SERVICES														
		endation Signed Contract Contract	ract Completion												
Planned Actual Planne		Actual Planned Actual Planned	ed Actual												

CONSULTING FIRM:	8																										
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Process Status Terms of Referen		Notice		Request for Proposals		as Issued		Opening of Technical Proposals / Minutes		Proposal		Proposal Negotiated		aft Signed Contract ract		Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-PPP CELL-48561-CS-QCB Authority Engineer's Services (S Banar-Bhopsigarh- Kuchera (S 63) Package WB/RSHDP INEPCO1, Bhawi-Pipar-Khims (SH-68C) Package WB/RSHDI WEPCIO2 and Jodhpur-Marwar Junction- Jojawar Highway (SH 61 & 61A) Package WB/RSHD INEPCIO3	or H- san P		Prior	Quality And Cost- Based Selection	Open - International		2,500,000.00	0.00	Pending Implementation	2018-03-12		2018-04-06		2018-05-04				2018-06-03		2018-09-01		2018-09-26		2018-11-01		2020-10-31	

INDIVIDUAL CONSU	NDIVIDUAL CONSULTANTS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference Planned Actual		Terms of Reference		Terms of Reference		Terms of Reference		Terms of Reference		Terms of Reference		Terms of Reference		Terms of Reference		ion to /Selected ultant	Draft Negotiated Contract		Signed Contract		Contract 0	Completion
										Planned			Actual	Planned Actual		Planned	Actual	Planned	Actual														