	В	C	D	E	F	G	Н			K	L	M	N	0
					ļ	ļ						Inter-Ame	rican Develo	pment Bank :
						<u> </u>						<u> </u>	<u> </u>	
			Р	ROCUREMENT	PLAN FO	R BANK EXEC	UTED OI	PERATIONS						
Country: Mexico			Executing Agency: IDB								UDR:RES/RES			
Project Number: N					Project Na	me: Increasing F	Productivi	ity with Equity:	raining Yo	outh to l	Ise Generative Al	for Better La	bor Market C	Outcomes
eriod Covered b	y the Plan: 24 months exec	ution (30 months distribution)			Total Proje	ect Amount:	\$ 30	00,000						
	Procurement Type (1) (2)	Service Type (1) (2)	Description	Estimated Contract Cost (US\$)	Selection Method (2)	I Type of [Source of Financing and Percentage			Estimated	Estimated	Estimated	
Component								IDB/MIF		r Extern Donor	Date of the Procurement Notice	Contract Start Date	Contract Length	Comments
							Amo	unt %	Amou	ınt %				
Component 1	A. Consulting Services:	Individual Consultant (AM-650)	Consultant to identify promising training models	\$6,000	ICQ	Lump Sum	\$	6,000 100)% \$ -	0	% 1-Feb-25	15-Feb-25	1 month	Consultant that will review existing training models and will provide information so that the team selects training models 1, 2 and 3 for piloting.
Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm that will implement a pilot of training model 1	\$12,000	SCS	Lump Sum	\$ 1	12,000 10)% \$ -	0	% 1-Mar-25	15-Mar-25	4 months	Firm to implement the training model 1 identified as promising. This firm will be hired through a SSS considering the amount of the contract.
Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm that will implement a pilot of training model 2	\$12,000	SCS	Lump Sum	\$ 1	12,000 10)% \$ -	C	% 1-Mar-25	15-Mar-25	4 months	Firm to implement the training model 2 identified as promising. This firm will be hired through a SSS considering the amount of the contract.
Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm that will implement a pilot of training model 3	\$12,000	scs	Lump Sum	\$ 1	12,000 10)% \$ -	0	% 1-Mar-25	15-Mar-25	4 months	Firm to implement the training model 3 identified as promising. This firm will be hired through a SSS considering the amount of the contract.
Component 1	A. Consulting Services:	Individual Consultant (AM-650)	Consultant that will produce an evaluation of training models 1 to 3	\$9,000	ICQ	Lump Sum	\$	9,000 10)% \$ -	0	% 1-Mar-25	15-Mar-25	4 months	Researcher (PEC) that will qualitatively evaluate the pilots of the three training models selected as promising
Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm that will produce the implementation protocol	\$10,000	scs	Lump Sum	\$ 1	10,000 10)% \$ -	0	% 1-Aug-25	15-Aug-25	2 months	Firm that will produce the implementation protocol which will provide clear guidance
Component 2	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm that will implement at large scale the selected training model	\$125,000	scs	Lump Sum	\$ 12	25,000 10)% \$ -	0	% 1-Nov-25	15-Nov-25	12 months	regarding the training model to be evaluated in the randomized control trial. Firm that will implement the training model at large scale which will be evaluated in the randomized control trial.
Component 3	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm to collect baseline data	\$54,000	scs	Lump Sum	\$ 5	54,000 100)% \$ -	0	% 1-Nov-25	15-Nov-25	1 month	Firm that will collect baseline data that will be used as part of the randomized control trial.
Component 3	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Firm that will collect endline data	\$36,000	scs	Lump Sum	\$ 3	36,000 10)% \$ -	0	% 1-Jul-26	15-Jul-26	1 month	Firm that will collect endline data that will be used as part of the randomized control tr
Component 3	A. Consulting Services:	Individual Consultant (AM-650)	Research assistant that will process data	\$18,000	ICQ	Lump Sum	\$ 1	18,000 10)% \$ -	0	% 1-Nov-25	15-Nov-25	12 months	Consultant that will analyze primary and secondary data to analyze the results of the intervention evaluated in the randomized control trial.
Component 3	B. Non Consulting Services	Corporate Procurement (GN-2303-33)	Workshop	\$6,000	P-Card		\$	6,000 100)% \$ -	C	% n/a	Jan-27	n/a	Disseminationi workshop to share empirical findings and policy implications.
Prepared by:		Montserrat Urquiola	TOTALS	\$ 300,000			\$ 30	00,000 100)% \$ -	0	%			

(2) (i) Individual Consultants: ICQ: Individual Consultant Selection Based on Qualifications. Selection process to be done in accordance with AM-650.

(2) (ii) Consulting Firms: Per Corporate Procurement Policy GN-2303-33, Consulting Firm selection methods for Bank-executed Operations are: Simplified Competitive Selection (FCS) (>150K); Direct Contracting (Justification Required) (DC); and Master Service Agreement Task Order (MSA TO). All Consulting Firm selection processes under this policy must use the electronic module in Convergence.

(2) (ii) Non-Consulting Services: Per Corporate Procurement Policy GN-2303-33, Vendor selection methods for procuring non-consulting services are: Purchasing Card Program (P-Card) (<=10K); Request for Quotation (RFQ) (<=10K); Request for Proposals (RFP) (>100K); Direct Contracting (Justification Required) (DC).