



Results Matrix

Outcomes

Outcome:

1 Knowledge generated to improve the design and execution of interventions for the institutional capacity strengthening of LAC countries

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP
1.1 Number of relevant knowledge products to improve institutional capacity operations		Number of products	0.00	2024		P	0.00	0.00	0.00	5.00	5.00
						P(a)	0.00	0.00	0.00	5.00	5.00
						A	0.00				

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Generation and systematization of knowledge to enhance the effectiveness of institutional capacity projects						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags
1.1 Technical notes created	Systematization of good practices and lessons learned	Notes (#)	0	2024	Consultant Final Report	P	0	0	1	2	3	P	0	10000	50000	40000	100000	Institutional Development	W2C	
						P(a)	0	0	1	2	3	P(a)	0	10000	50000	40000	100000			
						A	0				0	A	0				0			
1.2 Tools designed/strengthened	Toolkit covering tools applicable throughout the life cycle of interventions	Tools (#)	0	2024	Technical note with description of toolkit developed	P	0	0	0	1	1	P	0	0	50000	50000	100000	Institutional Development	W2C	
						P(a)	0	0	0	1	1	P(a)	0	0	50000	50000	100000			
						A	0				0	A	0				0			
1.3 Training workshops delivered	Training programs on project design and implementation	Workshops (#)	0	2024	Agendas of workshops	P	0	0	1	1	2	P	0	0	25000	25000	50000	Institutional Development	W2C	
						P(a)	0	0	1	1	2	P(a)	0	0	25000	25000	50000			
						A	0				0	A	0				0			
2 Lessons learned to Improve evaluability						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags
2.1 Methodologies designed/strengthened	Knowledge generation and systematization, including the quality review of the evaluability framework of projects	Methodologies (#)	0	2024	Consultant Final Report	P	0	1	1	1	3	P	0	50000	50000	100000	200000	Institutional Development	W2C	
						P(a)	0	1	1	1	3	P(a)	0	50000	50000	100000	200000			
						A	0				0	A	0				0			
2.2 Training workshops delivered	Capacity building of teams, focused on the training of Team Leaders with PCRs in development to ensure the quality of the final	Workshops (#)	0	2024	Agendas of workshops	P	0	1	2	1	4	P	0	10000	20000	20000	50000	Institutional Development	W2C	
						P(a)	0	1	2	1	4	P(a)	0	10000	20000	20000	50000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$70,000.00	\$195,000.00	\$235,000.00	\$500,000.00
P(a)		\$70,000.00	\$195,000.00	\$235,000.00	\$500,000.00
A					