



Pacific Resilience Program (P155542)

EAST ASIA AND PACIFIC | Pacific Islands | Social, Urban, Rural and Resilience Global Practice Global Practice | IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 23-Nov-2015 | ISR20465 |

Implementing Agencies: Pacific Islands Forum Secretariat

Key Dates

Key Project Dates

Bank Approval Date:19-Jun-2015

Effectiveness Date:--

Planned Mid Term Review Date:15-May-2018

Actual Mid-Term Review Date:--

Original Closing Date:30-Nov-2020

Revised Closing Date:30-Nov-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
To strengthen early warning, resilient investments and financial protection of participating countries.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Components

Name

Component 1: Strengthening Early Warning and Preparedness

Component 2: Mainstreaming Risk Reduction and Resilient Investments

Component 3: Disaster Risk Financing:(Cost \$0.80 M)

Component 4: Project and Program Management:(Cost \$1.42 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

The project is in the early stages of implementation.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Moderate	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Moderate	--	● Substantial
Environment and Social	● Moderate	--	● Low
Stakeholders	● Moderate	--	● Moderate
Other	--	--	● Substantial
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	62000.00	--	62000.00	135000.00



Date	19-Jun-2015	--	06-Aug-2015	30-Nov-2020
------	-------------	----	-------------	-------------

▲ Female beneficiaries (as a subset of the total number of beneficiaries) (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	24800.00	--	24800.00	54000.00
Date	19-Jun-2015	--	31-Aug-2015	30-Nov-2020

Overall Comments

Intermediate Results Indicators

▶ Percentage of updated risk exposure data for PREP countries (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	06-Aug-2015	--	06-Aug-2015	30-Nov-2020

▶ Concept of Mutual Insurance Fund/Facility developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	06-Aug-2015	--	06-Aug-2015	30-Nov-2017

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P155542	IDA-D0750	Not Effective	XDR	1.00	1.00	0.00	0.00	1.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P155542	IDA-D0750	Not Effective	19-Jun-2015	--	--	30-Nov-2020	30-Nov-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



P156335-PACIFIC RESILIENCE PROGRAM
