

PROCUREMENT PLAN

Basic Data

Project Name: Orissa Integrated Irrigated Agriculture and Water Management Investment Program - Project 2	
Project Number: 38411-043	Approval Number: 3265
Country: India	Executing Agency: Department of Water Resources, Gov't of Odisha
Project Procurement Classification:	Implementing Agency: N/A
Project Procurement Risk:	
Project Financing Amount: US\$ 172,000,000 ADB Financing: US\$ 120,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 52,000,000	Project Closing Date: 17 September 2018
Date of First Procurement Plan: 30 June 2015	Date of this Procurement Plan: 4 August 2016, Version 1

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 3,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 2,999,999	The first 4 bids prepared by each division will be subject to ADB's prior review. Post review may be used subsequently, subject to demonstration of high quality bid evaluations.
Shopping for Goods	Up to US\$ 100,000	DOWR will issue a public request for quotations
International Competitive Bidding for Works	US\$ 40,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 39,999,999	The first 4 bids prepared by each division will be subject to ADB's prior review. Post review may be used subsequently, subject to demonstration of high quality bid evaluations.
Shopping for Works	Up to US\$ 100,000	DOWR will issue a public request for quotations
Community Participation in Procurement for Works	Up to US\$ 10,000	

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	
Fixed Budget Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	
Quality- and Cost-Based Selection for Consulting Firm	
Quality-Based Selection for Consulting Firm	
Single Source Selection for Consulting Firm	
Individual Consultants Selection for Individual Consultant	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-NCB-AED-05	Restoration of existing Garadpur Iswarpur Saline embankment from RD 00 to 14.00 Km in Rajkanika Block, Kendrapara District.	1,858,000.00	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
CW-NCB-PAT-14	REM of Distributaries canals D-8 (RD 0.00 to 2.107 Km) & D-11 of Pattamundai Canal including structures, selective lining and repair to canal embankment roads	1,167,000.00	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-15	REM of Distributaries canals D-8 (RD 2.107 to 19.8 Km) & D-11 of Pattamundai Canal including structures, selective lining and repair to canal embankment roads	1,043,000.00	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-16	REM of Distributaries canals D-12 & D-15 of Pattamundai Canal including structures, selective lining and repair to canal embankment roads	1,015,000.00	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-6	REM of Pattamundai main canal including lining (RD 37.94 km to 46.60 km) and renovation and construction of	1,166,000.00	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N

	associated structures						Bidding Document: Small Works
GOODS-M IS-1	Equipment for MIS	1,583,000.00	NCB	Prior	1S1E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M IS-2	Equipment for MIS	1,583,000.00	NCB	Prior	1S1E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
CS-1	Construction Management & Supervision Consultancy services	2,365,000.00	QCBS	Prior	Q1 / 2014	FTP	Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: N Comments: EOI under evaluation RFP to be issued by May 2015
CS-2	Minor lift irrigation implementation support services	3,178,000.00	QCBS	Prior	Q1 / 2015	FTP	Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: N

							Comments: EOI under evaluation RFP to be issued by May 2015
CS-4	IWRM Consulting Services (4 Individuals)	1,200,000.00	ICS	Prior	Q3 / 2015		Assignment: International Expertise: Integrated water resources management Advance Contracting: N Comments: 1 international expert and 3 national experts
CS-5	PP Strengthening Support Package 1 (7 PIM Coordinators and 7 Agricultural Marketing Managers)	532,019.00	ICS	Prior	Q2 / 2015		Assignment: National Expertise: PIM and Agricultural Marketing Advance Contracting: N Comments: 14 contracts
CS-6	PP Strengthening Support Package 2 (Technical Services)	2,211,886.00	QCBS	Prior	Q1 / 2015	FTP	Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: N Comments: Teams of technical, field-based consultants
CS-9	PP Strengthening Support Package 3 (Accountancy)	153,808.00	QCBS	Prior	Q4 / 2015	STP	Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: N Comments: Support to WUAs in financial management

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is

either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-NCB-AED-04	Restoration of existing Sunity Saline Embankment from RD 5.080 Km to	893,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
CW-NCB-HLC-1	REM of main canal including lining (0.00.km to 10.410 km) and renovation and construction of associated structures	908,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
CW-NCB-HLC-5	REM of Distributaries No-6 and 7 1/4 of HLC Range-I Canal including structures, selective lining and repair to canal embankment roads.	667,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
CW-NCB-HLC-6	REM of Distributaries No-9 and 14 of HLC Range-I Canal including structures, selective lining and repair to canal embankment roads.	683,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N

								Bidding Document: Small Works
CW-NCB-HLC-7	REM of minor canals of HLC Range-I canal system including improvement/modernisation of structures and selective lining.	580,000.00	1	NCB	Prior	1S2E	Q4 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
CW-NCB-HLC-8	REM of minor canals of HLC Range-I canal system including improvement/modernisation of structures and selective lining.	585,000.00	1	NCB	Prior	1S2E	Q4 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
CW-NCB-HLC-9	REM of minor canals of HLC Range-I canal system including improvement/modernisation of structures and selective lining	555,000.00	1	NCB	Prior	1S2E	Q4 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
CW-NCB-KAN-3	REM of minor canals of Kansabahal irrigation sub-project including improvement/modernisation of structures.	600,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N

								Bidding Document: Small Works
CW-NCB-KHD-01	Restoration to existing Saline Gherry Block-III from RD 1.80 Km to RD 7.80 Km at Bhusundapur in Tangi Block, Khurda district.	701,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-KNJ-3	REM of minor canals of Kanjhari irrigation sub-project including improvement/modernisation of associated structures of Kanjhari irrigation system.	920,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-10	REM of minor canals of Machhagaon canal system including structures, selective lining and repair to canal embankment roads	600,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-11	REM of minor canals of Machhagaon canal system including structures, selective lining and repair to canal embankment roads.	590,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-12	REM of minor canals of Machhagaon canal system	620,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N

	including structures, selective lining and repair							Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-4	REM of Distributaries No 2, 19, and Bhagalpur Distributaries canals of Machhagaon Canal including structures, selective lining and repair to canal embankment roads	765,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-6	REM of Distributaries No. 8, 10 and 10H of Machhagaon Canal including structures, selective lining and repair to canal embankment roads.	902,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-7	REM of Distributaries No. 16,13,13C,15,15 A of Machhagaon Canal including structures, selective lining and repair to canal embankment roads.	947,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MAC-8	REM of minor canals of Machhagaon canal system including structures, selective lining and repair to canal embankment roads.	585,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works

CW-NCB-MAC-9	REM of minor canals of Machhagaon canal system including structures, selective lining and repair to canal embankment roads.	580,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-1	Construction of CRBC (15.20 km to 18.015 km) and construction of associated structures	717,000.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-10	Construction of Minor and Sub-minor canals of PLBC (0.km to 15.00 km) and construction of associated structures	629,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-11	Construction of Minor and Sub-minor canals of PLBC (15.00.km to 25.18 km) and construction of associated structures	471,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-2	Construction of CRBC (18.015 km to 20.875 km) and construction of associated structures	729,100.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works

CW-NCB-MCI-3	Construction of CRBC (20.875 km to 23.490 km) and construction of associated structures	666,700.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-4	Construction of Minor and Sub-minor canals of CRBC (7.0 km to 15.20 km) and construction of associated structures	930,500.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-5	Construction of PLBC (15 km to 20.25 km) and construction of associated structures	765,000.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-6	Construction of PLBC (20.25 km to 25.18 km) and construction of associated structures	878,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-7	Construction of Minor and Sub-minor canals of CRBC (7.00 km to 15.20 km) and construction of associated structures	834,700.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N

								Bidding Document: Small Works
CW-NCB-MCI-8	Construction of Minor and Sub-minor canals of CRBC (15.20 km to 21.44 km) and construction of associated structures	625,400.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-MCI-9	Construction of Minor and Sub-minor canals of CRBC (21.44 km to 27.14 km) and construction of associated structures	614,900.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-11	Rehabilitation, Extension and modernization of Main Canal of Pattamundai Canal System From RD 69.500 Km to 75.720 Km including all structures.	838,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-12	Rehabilitation, Extension and modernization of Main Canal of Pattamundai Canal System From RD 75.720 Km to 80.500 Km including all structures.	886,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-13	REM of Distributaries canals D-2 and D-7 of Pattamundai	915,000.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic

	Canal including structures, selective lining and repair to canal embankment roads.							Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-17	REM of Distributaries canals D-16 of Pattamundai Canal including structures, selective lining and repair to canal embankment roads.	872,000.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-18	REM of Distributaries canals of Gobari Extension from RD 0.00 to 3.9 Km of Pattamundai Canal including structures, selective lining and repair to canal embankment roads.	720,000.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-19	REM of Distributaries canals of Gobari Extension from RD 3.9 to 8.6 Km of Pattamundai Canal including structures, selective lining and repair to canal embankment roads.	743,000.00	1	NCB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-20	REM of minor canals between of Pattamundai Canal canal system including improvement/modernisation of structures	580,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-	REM of minor	520,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification

PAT-21	canals between of Pattamundai Canal canal system including improvement/modernisation of structures							on of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-22	REM of minor canals between of Pattamundai Canal canal system including improvement/modernisation of structures.	550,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-23	REM of minor canals between of Pattamundai Canal canal system including improvement/modernisation of structures.	560,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-PAT-24	REM of minor canals between of Pattamundai Canal canal system including improvement/modernisation of structures.	540,000.00	1	NCB	Prior	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
CW-NCB-RML-2	REM of left main canal, selective lining including improvement/modernisation of structures. (RD 10km to tail)	930,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works

CW-NCB-RML-5	REM of minor canals of Ramial irrigation sub-project including improvement/modernisation of structures.	420,000.00	1	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works
GOODS-D oWR-Equipment 1	Purchase of Computer and Audiovisual equipment for PP strengthening	91,000.00	3	SHOPPING	Post		Q4 / 2015	
GOODS-D oWR-Equipment 2	Office refurbishment & extension of DOWR	50,000.00	10	SHOPPING	Post		Q4 / 2015	
GOODS-M LI-02	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-03	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-04	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods

GOODS-M LI-05	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalificati on of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-06	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalificati on of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-07	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalificati on of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-08	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalificati on of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-09	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalificati on of Bidders: N Domestic Preference Applicable: N

								Bidding Document: Goods
GOODS-M LI-1	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Prior	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-10	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-11	Lift irrigation equipment (pump sets & distribution pipes)	351,545.00	1	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GOODS-M LI-12	Lift irrigation equipment (pump sets & distributions pipes)	300,000.00	3	SHOPPING	Post		Q3 / 2015	Comments: Prior review for 1st package

Consulting Services

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
CS-10	Resettlement Independent Monitor	6,000.00	1	ICS	Prior	Q2 / 2015		Assignment: National Expertise: Resettlement

CS-7	PMU Accountancy Support Services (3 Individuals)	8,000.00	3	ICS	Prior	Q1 / 2015		Assignment: National Expertise: financial management and accountancy
CS-8	CSO for Resettlement Plan implementation	48,000.00	1	QCBS	Prior	Q2 / 2015	BTP	Assignment: National Quality-Cost Ratio: 90:10 Comments: Support to implement resettlement plans

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
CS-3	MIS Development & Implementation Services	8,568,000.00	1	QCBS	Prior	FTP	Assignment: National Quality-Cost Ratio: 90:10 Comments: To develop MIS system for DOWR

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works

Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
CW-NCB-H LC-4	REM of Distributaries No-1 of HLC Range-I Canal including structures, selective lining and repair to canal embankment roads.	717,000.00	52,613,265.00	NCB	Q3 / 2015	03-MAR-16	Awarded Contract Value in INR
CW-NCB-M AC-5	REM of Distributaries No. 7 and 19A of Machhagaon Canal including structures, selective lining and repair to canal embankment roads.	787,000.00	50,778,389.00	NCB	Q1 / 2015	21-DEC-15	Awarded Contract Value in INR
CW-NCB-R ML-4	REM of Khanjuria, Kanpura and Kandhara Distributaries canals of Ramial irrigation sub-project including structure	1,080,000.00	53,147,517.00	NCB	Q1 / 2015	24-FEB-16	Awarded Contract Value in INR
CW-NCB-M AC-1	REM of Machhagaon main canal including lining (0.0 km to 14.60 km) and renovation and construction of associated structures	1,355,000.00	83,593,121.00	NCB	Q1 / 2015	29-JUL-15	Awarded Contract Value in INR
CW-NCB-M AC-2	REM of Machhagaon main canal including lining (14.60 km to 29.20 km) and renovation and construction of associated structures	1,280,000.00	82,709,534.00	NCB	Q1 / 2015	22-JUL-15	Awarded Contract Value in INR
CW-NCB-M AC-3	REM of Machhagaon main canal including lining (29.20 km to 52.425 km) and renovation and construction of associated structures	1,498,000.00	97,254,470.00	NCB	Q1 / 2015	22-JUL-15	Awarded Contract Value in INR
CW-NCB-P AT-7	REM of Pattamundai main canal including lining (RD 46.60 km to 54.033 km) and	1,053,000.00	67,681,525.00	NCB	Q1 / 2015	12-OCT-15	Awarded Contract Value in INR

	renovation and construction of associated structures						
CW-NCB-P AT-1	REM of Pattamundai main canal including lining (00 km to 9.25 km) and renovation and construction of associated structures	941,000.00	66,703,638.00	NCB	Q1 / 2015	12-OCT-15	Awarded Contract Value in INR
CW-NCB-P AT-2	REM of Pattamundai main canal including lining (9.25km to 15.077 km) and renovation and construction of associated structures	1,003,000.00	71,195,554.00	NCB	Q1 / 2015	12-OCT-15	Awarded Contract Value in INR
CW-NCB-P AT-3	REM of Pattamundai main canal including lining (15.077.km to 23.024 km) and renovation and construction of associated structures	1,084,000.00	76,795,216.00	NCB	Q1 / 2015	12-OCT-15	Awarded Contract Value in INR
CW-NCB-K AN-02	REM of left main canal from RD 0 km to 8.820 km, right main canal, selective lining and provision of system control and other structures.	1,100,000.00	67,485,886.00	NCB	Q2 / 2015	24-FEB-16	Awarded Contract Value in INR
CW-NCB-K AN-1	REM of left main canal, from RD 8.820 km to Tail, selective lining and provision of system control and other structures.	1,067,000.00	65,603,971.00	NCB	Q2 / 2015	24-FEB-16	Awarded Contract Value in INR
CW-NCB-K NJ-1	REM of left main canal, selective lining including improvement/ modernisation of associated structures of Kanjhari irrigation system.	1,580,000.00	95,658,940.00	NCB	Q4 / 2014	29-JUL-15	Awarded Contract Value in INR
CW-NCB-R ML-1	REM of left main canal, selective lining including improvement/ modernisation of structures. (RD 00 to 10 km)	912,000.00	99,559,868.00	NCB	Q1 / 2015	06-FEB-15	Awarded Contract Value in INR
CW-NCB-H LC-2	REM of main canal including lining (10.41.km to 26.585km)	1,027,000.00	60,732,061.00	NCB	Q1 / 2015	13-APR-16	Awarded Contract Value in INR

	and renovation and construction of associated structures						
CW-NCB-H LC-3	REM of main canal including lining (26.585km to 41.072 km) and renovation and construction of associate structures	1,167,000.00	62,613,265.00	NCB	Q1 / 2015	13-APR-16	Awarded Contract Value in INR
CW-NCB-R ML-03	REM of right main canal, selective lining and Batagaon Distributaries canals of Ramial irrigation sub-project including structures	1,097,000.00	59,332,986.00	NCB	Q1 / 2015	24-FEB-16	Awarded Contract Value in INR
CW-NCB-K NJ-2	REM of right main canal, selective lining including improvement/modernisation of associated structures of Kanjhari irrigation system.	1,490,000.00	92,993,250.00	NCB	Q4 / 2014	29-JUL-15	Awarded Contract Value in INR
CW-NCB-P AT-04	Rehabilitation,Ex tension and modernization of Main Canal of Pattamundai Canal System From RD 23.024 Km to 28.851 Km including all structures.	955,000.00	67,770,520.00	NCB	Q1 / 2015	12-OCT-15	Awarded Contract Value in INR
CW-NCB-P AT-05	Rehabilitation,Ex tension and modernization of Main Canal of Pattamundai Canal System From RD 28.851 Km to 37.940 Km including all structures.	977,000.00	65,383,590.00	NCB	Q1 / 2015	17-MAR-16	Awarded Contract Value in INR
CW-NCB-P AT-08	Rehabilitation,Ex tension and modernization of Main Canal of Pattamundai Canal System From RD 54.033 Km to 61.045 Km including all structures.	997,000.00	66,631,983.00	NCB	Q1 / 2015	12-OCT-15	Awarded Contract Value in INR
CW-NCB-P AT-09	Rehabilitation,Ex tension and modernization of Main Canal of Pattamundai Canal System From RD 61.045 Km to 65.540 Km including all	836,000.00	59,493,506.00	NCB	Q1 / 2015	30-SEP-15	Awarded Contract Value in INR

	structures						
CW-NCB-P AT-10	Rehabilitation, Extension and modernization of Main Canal of Pattamundai Canal System From RD 65.540 Km to 69.	892,000.00	62,700,417.00	NCB	Q1 / 2015	30-SEP-15	Awarded Contract Value in INR
CW-NCB-N ID-03	Restoration of existing Jharling Belanga Saline embankment from RD 22.00 to 29.100 Km in Astaranga block, Puri District.	1,801,000.00	132,153,557.00	NCB	Q1 / 2015	14-MAY-15	Awarded Contract Value in INR
CW-NCB-A ED-03	Restoration of existing Khairinashi Saline Embankment from RD 00m to 5.654 Km in Mahakalapada block, Kendrapara district.	1,700,000.00	117,602,421.00	NCB	Q1 / 2015	21-AUG-15	Awarded Contract Value in INR
CW-NCB-N ID-02	Restoration of existing Serei-Bandala Saline embankment from RD 00 to 3.50 km in Astaranga block, Puri District.	1,322,000.00	83,593,121.00	NCB	Q1 / 2015	21-SEP-15	Awarded Contract Value in INR
CW-NCB-P ID-02	Restoration to existing Krushnaprasad Saline Gherry from RD 5.80 to 30.27 Km in Krushnaprasad block, Puri District.	831,000.00	50,511,773.00	NCB	Q1 / 2015	03-FEB-16	Awarded Contract Value in INR
CW-NCB-P ID-06	Restoration to existing Nuapada Saline Gherry from RD 00 Km to 4.80 Km in Krushnaprasad Block, Puri District.	647,000.00	41,298,891.00	NCB	Q1 / 2015	14-SEP-15	Awarded Contract Value in INR
CW-NCB-P ID-01	Restoration to existing Paikarapur Saline Gherry from RD 00 to 12.80 Km in Krushnaprasad block, Puri District.	989,000.00	65,420,420.00	NCB	Q1 / 2015	14-SEP-15	Awarded Contract Value in INR
CW-NCB-K HD-02	Restoration to existing Saline gherry from Khairabandha to Chandraput in Chilika block, Khurda district.	1,006,000.00	62,336,209.00	NCB	Q1 / 2015	17-NOV-15	Awarded Contract Value in INR
CW-NCB-P ID-05	Restoration to existing Titipo	983,000.00	66,532,256.00	NCB	Q1 / 2015	28-APR-15	Awarded Contract Value in INR

	Saline Gherry from RD 00 TO 7.10 Km in Krushnaprasad block, Puri District.						
CW-NCB-A ED-06	Restoration to existing bank protection work (adjacent to Road) from RD 0.240 Km to 0.612 Km at Gualigaon in Rajkanika block, Kendrapara District.	642,000.00	49,357,292.00	NCB	Q1 / 2015	20-AUG-15	Awarded Contract Value in INR

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							

