



Results Matrix

Outcomes

Outcome:	1 Increase of the knowledge of indigenous and local communities' sustainable practices								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	EOP
1.1 Percentage of participants at IPLC side event of Sustainability Week who demonstrate increased knowledge of		%	0.00	2026	Pre- and post assessment report	P	30.00	30.00	60.00
						P(a)	0.00	0.00	0.00
						A	0.00		0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Support for IDB Invest Sustainability Week						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	EOP	2026	2027	EOP					
1.1 Presentations delivered	Presentations of indigenous and local communities' practices on resilience and sustainability practices	Presentations (#)	0	2026	Presentations report	P	5	0	5	P	100000	80000	180000	Sustainable Energy and Climate Change	P3F	
						P(a)	0	0	0	P(a)	100000	80000	80000			
						A	0		0	A	0		0			
2 Communication and Knowledge Products						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	EOP	2026	2027	EOP					
2.1 Technical notes created	Creation of technical notes on resilient and sustainable practices from indigenous and local communities	Notes (#)	0	2026	Technical notes	P	4	6	10	P	30000	0	30000	Sustainable Energy and Climate Change	P3F	
						P(a)	0	0	0	P(a)	30000	0	0			
						A	0		0	A	0		0			
2.2 Training products developed	Videos of IPLC sustainable practices that are to be used as training material	Products (#)	0	2026	Videos produced	P	0	6	6	P	0	40000	40000	Climate Change	P3F	
						P(a)	0	0	0	P(a)	0	40000	40000			
						A	0		0	A	0		0			

Other Cost

Total Cost

	2026	2027	Total Cost
P	\$130,000.00	\$120,000.00	\$250,000.00
P(a)	\$130,000.00	\$120,000.00	\$250,000.00
A			

CRF Indicator

Standard Output Indicator