



Results Matrix

Outcomes

Outcome:	1 Institutional strengthening of state entities responsible for the implementation of the multipurpose cadastral policy in Colombia										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Multipurpose cadastre operational processes implemented or strengthened based on good international practices.		Process	0.00	2024	report	P	0.00	0.00	1.00	2.00	3.00
						P(a)	0.00	0.00	0.00	0.00	0.00
						A	0.00				0.00
1.2 Territorial entities receiving technical cooperation from DNP incorporating lessons learned from the region		Entities Territoriales	0.00	2024	Report	P	0.00	0.00	2.00	2.00	4.00
						P(a)	0.00	0.00	0.00	0.00	0.00
						A	0.00				0.00
1.3 The IGAC Cadastre Management System designed and in the process of development based on international		systems	0.00	2024	Report	P	0.00	0.00	1.00	0.00	1.00
						P(a)	0.00	0.00	0.00	0.00	0.00
						A	0.00				0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Technical assistance for the implementation of the reformulated Multipurpose Cadastre program						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Institutional strengthening programs delivered	Plan to support the strengthening of operational cadastre processes implemented	Programs (#)	0	2024	Report	P	0	0	1	0	1	P	0	35000	30000	20000	85000	Institutional Development	W2C	
						P(a)	0	0	1	0	1	P(a)	0	35000	30000	20000	85000			
						A	0				0	A	0				0			
1.2 Institutional development plan designed	Plan to support territorial entities for the use of multipurpose cadastre information designed	Plans (#)	0	2024	Report	P	0	1	0	0	1	P	0	15000	25000	0	40000	Institutional Development	W2C	
						P(a)	0	0	1	0	1	P(a)	0	15000	25000	0	40000			
						A	0				0	A	0				0			
1.3 Management information systems (MIS) designed	Design of the Cadastre Management System finalized	Systems (#)	0	2024	Report	P	0	0	0	1	1	P	0	15000	10000	0	25000	Institutional Development	W2C	
						P(a)	0	0	0	1	1	P(a)	0	15000	10000	0	25000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$65,000.00	\$65,000.00	\$20,000.00	\$150,000.00
P(a)		\$65,000.00	\$65,000.00	\$20,000.00	\$150,000.00
A					

CRF Indicator

Standard Output Indicator