

Results Matrix

Outcomes

Outcome:	1 Improving equity conditions for the inclusion of women and indigenous peoples in bioeconomy value chains in the regions of Madre de Dios and Loreto, Peru								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	EOP	
1.1 Bioeconomy businesses led by women and indigenous peoples receiving training and technical assistance		Number	0.00	2024	Annual Technical Cooperation Monitoring Report	P	0.00	6.00	6.00
						P(a)	0.00	6.00	6.00
						A	0.00		6.00
1.2 Women trained in social-emotional skills, self-care and gender-based violence prevention strategies		Number	0.00	2024	Annual Technical Cooperation Monitoring Report	P	0.00	50.00	50.00
						P(a)	0.00	50.00	50.00
						A	0.00		50.00
1.3 Districts that have strengthened models of service integration in PIAS and TAMBOS and cultural adaptation for		Number	0.00	2024	Annual Technical Cooperation Monitoring Report	P	0.00	2.00	2.00
						P(a)	0.00	2.00	2.00
						A	0.00		2.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Strengthening the productive and business skills of indigenous women and their enterprises in Madre de Dios						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Training products developed	Training products for women entrepreneurs in biobusiness (productive skills, management skills, marketing)	Products (#)	0	2024	Consultancy reports & products approved	P	0	1	0	1	P	30000	45000	0	75000	Gender and Diversity	GRN	🚩
						P(a)	0	1	0	1	P(a)	30000	45000	0	45000			
						A					A	0			0			
1.2 Pilot interventions implemented	Pilot training and technical assistance interventions for local entrepreneurs to facilitate their integration into the market	Pilots (#)	0	2024	Report of pilot implementation archived in Ezshare	P	0	3	3	6	P	15000	60000	0	75000	Gender and Diversity	GRN	🚩
						P(a)	0	3	3	6	P(a)	15000	60000	0	60000			
						A					A	0			0			
2 Strengthening socio-emotional skills, training tools and strategies for the prevention of GBV and human trafficking in the areas of action of indigenous and local enterprises in Madre de Dios,						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Methodologies designed/strengthened	Community-based methods for the prevention of gender-based violence	Methodologies (#)	0	2024	Consultancy reports & products approved	P	1	0	0	1	P	30000	70000	0	100000	Gender and Diversity	GRN	🚩
						P(a)	1	0	0	0	P(a)	30000	70000	0	70000			
						A					A	0			0			
3 Mainstreaming Gender and Diversity in the Plataformas Itinerantes de Acción Social (PIAS)						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
3.1 Diagnostics and assessments completed	Diagnosis of the priority areas of work in terms of gender and cultural adaptation of the work of the PIAS and TAMBOS	Diagnostics (#)	0	2024	Consultancy reports & products approved	P	0	1	0	1	P	20000	0	0	20000	Gender and Diversity	GRN	🚩
						P(a)	0	1	0	1	P(a)	20000	0	0	0			
						A					A	0			0			
3.2 Strategies implemented	Communication strategy in coordination with indigenous women's organizations/leaders and regional	Strategies (#)	0	2024	Report of implementation archived in Ezshare	P	0	2	0	2	P	20000	30000	0	50000	Gender and Diversity	GRN	🚩
						P(a)	0	2	0	2	P(a)	20000	30000	0	30000			
						A					A	0			0			
3.3 Pilot interventions designed	Pilot interventions to facilitate and strengthen horizontal and vertical articulation (between the different centers and entities)	Pilots (#)	0	2024	Report of pilot implementation archived in Ezshare	P	0	1	1	2	P	20000	60000	0	80000	Gender and Diversity	GRN	🚩
						P(a)	0	1	1	2	P(a)	20000	60000	0	60000			
						A					A	0			0			

Other Cost

Total Cost

	2024	2025	2026	Total Cost
P	\$135,000.00	\$265,000.00		\$400,000.00
P(a)	\$135,000.00	\$265,000.00		\$265,000.00
A				

CRF Indicator

Standard Output Indicator