



<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 10/18/2011	

<b>1. Basic Information</b>	
Project ID & Name	P091945: EG-El Tebbin Power
Country	Egypt, Arab Republic of
Task Team Leader	Mohab Awad Mokhtar Hallouda
Sector Manager/Director	Olivier P. Le Ber
Country Director	A. David Craig
Original Board Approval Date	02/16/2006
Original Closing Date:	04/30/2011
Current Closing Date	04/30/2012
Proposed Closing Date [if applicable]	04/30/2012
EA Category	A-Full Assessment
Revised EA Category	A-Full Assessment-Full Assessment
EA Completion Date	06/12/2005
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
Source	Original	Revised
BORR	190.00	482.00
IBRD	259.60	259.60
OPEC	0.00	40.00
<b>Total</b>	<b>449.60</b>	<b>781.60</b>

<b>3. Borrower</b>		
Organization	Department	Location
Ministry of International Cooperation		Egypt, Arab Republic of

<b>4. Implementing Agency</b>		
Organization	Department	Location
Ministry of International Cooperation		Egypt, Arab Republic of

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 10/24/2011</b>		<b>246.05</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2011	0.00	246.05
2012	0.00	246.05
	<b>Total</b>	<b>246.05</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The project development objectives are to: (i) assist the GOE in enhancing the provision of energy supply in a sustainable manner, through investment in new generation capacity, and (ii) help the GOE strengthen sector performance by engaging in policy dialogue and supporting measures aimed at improving financial performance, the functions of the regulator and energy efficiency. Input would also be provided to the development of the legal framework for the sector.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>