



Results Matrix

Outcomes

Outcome:	1 Increase the efficiency of public transportation planning in the Panama Metropolitan Area										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Updated and geo-referenced knowledge products on the mobility patterns of the Panama Metropolitan Area		Number (#)	0.00	2024	Annual reports	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A					

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Georeferenced socioeconomic and mobility study						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Surveys conducted	Updated and geo-referenced mobility survey with disaggregated data by gender and diversity	Surveys (#)	0	2024	Consultancy progress report with the results of the survey	P	0	0	0	1	1	P	0	100000	90000	85000	275000	Sustainable Infrastructure	W2B	
						P(a)	0	0	0	1	1	P(a)	0	100000	90000	85000	275000			
						A						A								
2 Activities of knowledge and dissemination of results						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Technical notes created	Production and promotion of a publication analyzing the results of the mobility survey	Notes (#)	0	2024	Annual report	P	0	0	0	1	1	P	0	0	10000	15000	25000	Sustainable Infrastructure	W2B	
						P(a)	0	0	0	1	1	P(a)	0	0	10000	15000	25000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$100,000.00	\$100,000.00	\$100,000.00	\$300,000.00
P(a)		\$100,000.00	\$100,000.00	\$100,000.00	\$300,000.00
A					

CRF Indicator

Standard Output Indicator