PROCUREMENT PLAN

General Information

Country: Trinidad and Tobago.

Executing Agency: Inter-American Development Bank.

Name of Project: Support to the Design and Implementation of a Trinidad and Tobago

Women's City Centre (WCC).

Project Number: TT-T1047.

Brief description of Project objectives and components: The objective of this technical cooperation is to provide support to the design and execution of a 2014 loan operation, TT-L1037 Women's City Center Program, by: i) financing diagnostic and planning consultancies to define the content and scope of a Women's City Center (WCC) planned for the East Port of Spain (EPOS) region and to provide required inputs to the Bank's loan approval process; and ii) supporting institutional strengthening activities to prepare the Government of the Republic of Trinidad and Tobago (GoRTT) to execute effectively the project and its components. The TT WCC's menu of services will be based on the *Ciudad Mujer* model developed in El Salvador and financed by the IDB (ES-L1056).

Estimated date of last disbursement: June 2016.

A. Introduction

Procurement for the proposed project will take place pursuant to the "Policies for the Procurement of Works and Goods financed by the Inter-American Development Bank" March 2011 (document GN-2349-9), and to the "Policies for the Selection and Contracting of Consultants Financed by the Inter-American Development Bank," March 2011 (document GN-2350-9), and to the provisions established in the technical cooperation agreement and this Procurement Plan.

B. Procurement Plan

The Procurement Plan for Support to the **Design and Implementation of a Trinidad and Tobago Women's City** technical cooperation project that covers the first 24 months of project execution was agreed upon between the Bank and the Government of the Republic of Trinidad and Tobago (GoRTT). The Plan, summarized under Appendix 1, shows for each contract or packaging, the procurement method for goods, services or consultants' selection, those cases that require prequalification and the estimated costs of each contract or packaging, requirements for the Bank's *ex ante* or *ex-post* review. The Procurement Plan shall be updated annually or when necessary or required by the Bank. The detailed procurement plan is available on the Bank's web page: *Información de Adquisiciones de Proyecto* (Project Procurement Information).

C. Project Procurement

The following is a general description of the procurement planned for the proposed project.

Procurement of Services other than Consulting Services: services will be contracted to host and execute two community focus groups and two government consultations to support the design of the five WCC modules and to finance communication campaigns aimed at the public and government. The costs of these events will include the costs of space rental and refreshments, radio and television air time and print advertisements. Contracts for these services will be awarded to a minimum of 3 suppliers following a period of lowest cost shopping (price comparison) or, in the case of air time, services will contracted directly with local radio stations.

Estimated cost. The total cost for the procurement of services other than Consulting Services will be US\$210,000. The IDB will finance US\$20,000 and the GoRTT US\$190.000.

Procurement of Consulting Services: consulting services under the project include the hiring of individual local consultants to: (i) design the WCC modules; (ii) design the WCC Center; (iii) design and execute a communication strategy; (iv) design the impact evaluation; (v) carry out a cost-benefit analysis; and (vi) train the executing agency in project management. A consulting firm will also be hired to carry out periodic audits of the use of both IDB and counterpart funding for the project. Individual consultants and firms will be selected by taking into account the provisions of Chapter V, Policies, GN-2350-9.

Estimated Cost: The total cost for national and international consultants and consulting firms will be US\$430,400. The IDB will finance US\$410,400 of the amount and the GoRTT will finance US\$20,000.

D. Review by the Bank of Procurement-related Decisions

The following contracts shall be reviewed by the Bank ex-ante, pursuant to Appendix 1, Policies for the Procurement of Works and Goods and the Selection of Consultants, respectively:

a) All Direct Contracting of goods and services

The remaining contracts will be subject to the Bank's *ex-post* review, according to Appendix 1 of the Policies.

E. National Preference

None.

Appendix 1: Procurement Table

A	Individual Consultants										
	Executing Agency	Contract Name	Additional Description	Process Number	IDB Financing %	Local/Other %	Procurement Method (Choose from Drop-down list):	Type of Contract (Choose from the drop- down list)	Estimated amount in US\$	Ex post Review (Choose from drop- down list)	Comments
1.	Ministry of Gender, Youth and Child Development	WCC Module Consultancies	Contracting of consultants to design the following modules: sexual and reproductive health (\$35,000); attention and prevention of violence against women (\$35,000); economic autonomy (\$35,000); child care (\$10,000); community education (\$10,000); and reception and orientation (\$20,000)	N/A	100	0	3CV	lump sum	180,000	Yes	
2.	Ministry of Gender, Youth	Engineering/architecture consultant		N/A	100	0	3CV	lump sum	10,800	Yes	

	and Child									
	Development									
3.	Ministry of	Institutional Coordination	N/A	100	0	3CV	lump	35,000	Yes	
	Gender, Youth	consultant					sum			
	and Child									
	Development									
4.	Ministry of	Gender and human rights	N/A	100	0	3CV	lump	10,000	Yes	
	Gender, Youth	training consultant					sum			
	and Child									
	Development									
5.	Ministry of	Project execution plan and	N/A	100	0	3CV	lump	10,000	Yes	
	Gender, Youth	manual consultant					sum			
	and Child									
	Development									
6.	Ministry of	Land titling and building	N/A	100	0	3CV	lump	10,000	Yes	
	Gender, Youth	permit consultant					sum			
	and Child									
	Development									
7.	Ministry of	Impact evaluation	N/A	100	0	3CV	lump	8,500	Yes	
	Gender, Youth	consultant					sum			
	and Child									
	Development									
8.	Ministry of	Communication strategy	N/A	100	0	3CV	lump	12,000	Yes	
	Gender, Youth	consultant					sum			
	and Child									
	Development									
9.	Ministry of	Cost-effectiveness analysis	N/A	100	0	3CV	lump	11,200	Yes	
	Gender, Youth	consultant					sum			
	and Child									
	Development									
10	Ministry of	Environmental and Social	N/A	100	0	3CV	lump	8,700	Yes	
	Gender, Youth	Management consultant					sum			
	and Child									
	Development									
11	Ministry of	Procurement Plan	N/A	100	0	3CV	lump	5,600	Yes	
	Gender, Youth	consultant					sum			
	and Child									

1	Development										
12	Ministry of	WCC Monitoring and		N/A	100	0	3CV	lump	4,000	Yes	
	Gender, Youth and Child	evaluation plan consultant						sum			
	Development										
13	Ministry of	Institutional analysis		N/A	100	0	3CV	lump	11,000	Yes	
	Gender, Youth	consultant						sum			
	and Child										
	Development			37/4	100		2 GY		10.000	**	
14	Ministry of Gender, Youth	Project Management training consultant		N/A	100	0	3CV	lump	10,000	Yes	
	and Child	training consultant						sum			
	Development										
15	Ministry of	PEU Profiles, if needed		N/A	0	100	3CV	lump	20,000	Yes	
	Gender, Youth							sum			
	and Child										
1.0	Development	D. (1 1		NT/A	100	0	201	1	9,600	W.	
16	Ministry of Gender, Youth	Data analysis consultant		N/A	100	0	3CV	lump sum	8,600	Yes	
	and Child							Suili			
	Development										
17	Inter-	Project Coordination	\$40,000 per year	N/A	100	0	3CV	lump	80,000	Yes	
	American							sum			
	Development										
18	Bank Ministry of	TC Monitoring and		N/A	100	0	3CV	lump	5,000	Yes	
10	Gender, Youth	Evaluation consultant		IV/A	100		36 4	sum	3,000	108	
	and Child	D'araution consumant						Sum			
	Development										
В.	Consulting										
	Firms	Control None	A 1.17(21	D	IDD	1/0/1	D	T	Fortuna 1	T	
	Executing Agency	Contract Name	Additional Description	Process Number	IDB Financing	Local/Other %	Procurement Method	Type of Contract	Estimated amount in	Ex post Review	Comments
	Agency		Description	Number	%	70	(Choose from	(Choose	US\$	(Choose	
							Drop-down	from the		from	
							list):	drop-		drop-	
								down		down	

								list)		list)	
1.	Ministry of Gender, Youth and Child Development	Auditing Firm	Contracting of an auditing firm.	N/A	100	0	QCBS	lump sum	25,000	Yes	
С.	Services Other	than Consulting									
	Executing Agency	Contract Name	Additional Description	Process Number	IDB Financing %	Local/Other %	Procurement Method (Choose from Drop-down list):	Type of Contract (Choose from the drop- down list)	Estimated amount in US\$	Ex post Review (Choose from drop- down list)	Comments
1.	Ministry of Gender, Youth and Child Development	Space Rental	Rental of space for 2 community focus groups	N/A	0	100	2-step public bidding	N/A	4,000	Yes	
2.	Ministry of Gender, Youth and Child Development	Refreshments	Purchase of refreshments for 2 community focus groups	N/A	0	100	2-step public bidding	N/A	6,000	Yes	
3.	Ministry of Gender, Youth and Child Development	Purchase of air time and print publicity	Implementation of the communications strategy	N/A	0	100	2-step public bidding	N/A	100,000	Yes	

APPENDIX 2 CAPACITY OF THE EXECUTING AGENCY AND SUPERVISION OF PROCUREMENT BY THE BANK

EVALUATION OF THE AGENCY'S CAPACITY TO IMPLEMENT PROCUREMENT

The GoRTT through the Ministry of Gender, Youth and Child Development will be responsible for carrying out project procurements. Having assessed the capacity of the executing agency to implement procurement, the Bank has determined that the project's total risk in relation to procurement management is low/moderate/high. However, the Project procurement specialists will train and follow up with the Executing Agency in how to fulfill the Bank's procurement requirements.

Frequency of Procurement Oversight

Besides the *ex-ante* reviews, the Bank shall carry out *ex-post* procurement reviews every nine months. These thresholds and terms for *ex-post* reviews can be adjusted as part of the Procurement Plan updates and reviews, according to the executing agency's performance.

IDBDOCS38245532