

PROCUREMENT PLAN**India : Andhra Pradesh Disaster Recovery Project****General Information****Country:** India **Bank / Approval Date of the Original Procurement Plan:** 2016-10-12**Project ID:** P154847 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-10-12**Project Name:** Andhra Pradesh Disaster Recovery Project **GPN Date:****Loan / Credit No.:** IDA / 56940**Executing Agency(ies):** Project Implementation Unit , GVMC, Eastern Power Distribution Company of A.P.Limited, Panchayati Raj Department, Andhra Pradesh Forest Department, Roads & Building Department, Revenue (DM) Department, Visakhapatnam Urban Development Authority

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-APEDCL-212-CW-RFB / UG cable network in VSP city Package-4	IDA / 56940	Resilient electrical network	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		19,000,000.00	0.00	Pending Implementation					2016-11-07		2016-11-12					2016-12-24		2017-03-08		2017-04-12		2018-10-08
IN-PRD-443-CW-RFB / Road from Peralampalem to Jogasapeta and Road from NH 16 to Jampapalem via Y Tuni	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		488,462.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-APFD-449-CW-RFB / UPGRADE MOAT WALLS	IDA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope		300,000.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2017-07-24
IN-APFD-458-CW-RFB / PROVIDING SPRINKLERS	IDA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope		133,333.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2017-07-24
IN-PRD-459-CW-RFB / AKP SBM road to Koppaka via Sripolepur, Kondapalem Road at 1.8 Km to mskavaram via Chinnimalapuram and AKP COM road to AKP SBM road via Mandipalem and Kondupalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		938,462.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2019-01-25
IN-PRD-470-CW-RFB / Gottipalli to Cheemalanattapalem, BN Road to Dibbatpalem, Boni Water Works Road to Gottipalli Kallaku, VZM Sontyem Road to Kothavalasa Via Gistilaka, Vernagottipalem, VZM-STM Road to Kustunuwada via Makundapuram, Ramunipeta and NH5 to Yethapeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		750,769.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03
IN-PRD-473-CW-RFB / T Nagarapalem BT Road to Gollapalem via SC Colony, Mahavada BT Road to Srinagar Colony upto PMGSY Road, NH43 to Ramunupeta and Nellore colony to Vembay colony via polytechnic college	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		412,308.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03
IN-PRD-476-CW-RFB / Poturu to Kumaram via Gullamajivankalaku, Pandrang amanna R&B road to Turipalem and Pandrang to sangivada via Samayavada and munivapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		470,769.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-478-CW-RFB / B.N.Road to Kihampeta, Approach Road to Pedapachila, R.Kothuru to Dibbatpalem, Kothakota Masavapalem road to Kannampeta and Thotakapalem to Pothuru	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		484,615.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-480-CW-RFB / K.P.Agraharam to Pedamadena P.R. Road via Kondapalem, R.T.Road to Karaka and Pedamadena P.R. Road to Chinamadena	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		443,077.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-481-CW-RFB / Damunupalli to Mychelapalem, Gijugandapuram to PKolliveedu, B.N.Road to Satsapalem and J.Nadipalem Kasireddipalem road to Guntapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		347,692.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-02-03
IN-PRD-483-CW-RFB / Road from Satyavaram to Vommali Kats and Jampena Sivagayam to Veerayayam	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		230,769.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-02-03
IN-PRD-484-CW-RFB / Road from Tarasa to M.Amaral and Road from Terugupudi to Marapalli	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		404,615.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-486-CW-RFB / Anjanapalli to Chodavaram Tunuvu R and B road to Peddagade via Chetrapalle	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		553,846.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03
IN-PRD-487-CW-RFB / Road from Roggalapalem to Medicineta and Road from Sungavaram to Pindrang	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		384,615.00	0.00	Under Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29

IN-PRD-556-CW-RFB / Approach road to Venkatasagar, peddarambadapuram - Sanyasaram Road to Kotturu and NH 16 at Namavaram to Mangavaram via Guntapalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	352,308.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-APFD-558-CW-RFB / CONSTRUCTION OF SEWAGE CHANNELS, WASTE WATER TREATMENT.	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	166,666.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PRD-560-CW-RFB / D Yerravaram Kotturu R and B road to Velupatpudi, NSRM Revopulavaram road at Kallakurupalem to Thammapuram via T.Jaggampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	638,462.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-APFD-562-CW-RFB / DIGGING OF EXISTING PERIPHERAL TRENCHES	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	131,667.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PRD-564-CW-RFB / Jagannadapuram to PA Road via Nakkavaniipalem, Tanam to Baanankam, GPY Road Thantani R and B Road to Venkatespalem, VAA Road 20.9 Km to Rajayyapeta and MES Water works SBM Road to Chintagalla	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	430,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-567-CW-RFB / Prasadik-Kangala Road to Eluppi via Boduvakasa, MES Water works Sablavaram road to Appayyapalem via Annappinnivangipalem and Tennayyapalem, SBM Venkatespalem Road to SBM Madakalle Road via Gati Bhimavaram Pallavanipalem and SBM Narava Road to Chintagalla	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	890,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-570-CW-RFB / Providing BT to the Road from Anakapalli Putimadaka Road to Janguluru, Providing BT to the Road from GPY Road to Melunupalem via Eelathacher and Providing BT to the Road from GPY Road to Bangarayyapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	369,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-572-CW-RFB / Providing BT to the Road from R and B Road to Kundabadevupalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	130,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-575-CW-RFB / B.T.Renewal & Upgradation of Missing Link to the Road from NH5 to Sanyasaram via Pulaparthi, Gundubilli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	238,462.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-APFD-578-CW-RFB / CONSTRUCTION OF ENVIRONMENTAL EDUCATION CENTRE	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	166,667.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PRD-577-CW-RFB / Providing BT to the Road from Ganaparthi to Melakasa and Providing BT to the Road from K.Nagavaram Road to Kunchanipalem via Gollatapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	423,077.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-580-CW-RFB / Providing BT to the road from PA R and B Road to Uppa via Santhani	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	426,154.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-582-CW-RFB / Munching Put to Rudakasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	738,462.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PIU-GVMC-587-CW-RFB / Erecting of Street and beach lighting at 6 locations in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,500,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-02-15
IN-PIU-GVMC-590-CW-RFB / Construction of RCC retaining wall over pile foundation and road repair work along beach road near Kurasa Museum.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	5,675,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-01
IN-PRD-591-CW-RFB / Providing BT to the road from Koyyuru to Buzhalu	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	553,846.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PIU-GVMC-592-CW-RFB / Re-development of BOY Park opposite YMCA junction in beach road.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	29,166.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-02-15
IN-PIU-GVMC-593-CW-RFB / Re-development of Lumbini Park and reconstruction of damaged retaining wall around park.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	433,333.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-02-15
IN-PIU-GVMC-594-CW-RFB / Repairs and renovation of Lawson's Bay Beach Park in beach road.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,005,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29

IN-PIU-GVMC-595-CW-RFB / Regulation of Other drain outlets into the sea at Zone I, Zone II & Bhimili areas in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	3,786,333.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-02-15
IN-PIU-GVMC-596-CW-RFB / Development of Shivaji Park at MVP Colony in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PIU-GVMC-598-CW-RFB / Bhimili(Gokul) Park	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,333,333.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PIU-GVMC-599-CW-RFB / Renovation of Old Municipal Office	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	371,667.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-01-15
IN-PRD-600-CW-RFB / Road from Durgada to Kathputi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	207,692.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-06-18	2018-06-13
IN-PRD-601-CW-RFB / Road from P Isukapali to Kondavaram via K Isukapali, Jomlagaravu	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	323,077.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-603-CW-RFB / Road from Valasapakatu to Kothuru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	384,615.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-605-CW-RFB / Road from KY road to KNF road via Gurajapalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	369,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-606-CW-RFB / Road from Yerrakoneru to Venmaram via pydikonda	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	807,692.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PIU-GVMC-608-CW-RFB / Renovation of GVMC Town hall building near Police Commissioners Office in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	500,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-609-CW-RFB / Road from Hanmasaram to Kothuru, Road from Dpotavaram to Ashvansipatem and Road from Serikavaram to Mandagam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	630,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PIU-GVMC-610-CW-RFB / Renovation of Aqua sports building at beach road in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	468,333.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-613-CW-RFB / Road from Thondang to T Venkatasuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	923,077.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PIU-GVMC-614-CW-RFB / Renovation of GVMC Guest House at beach road.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,166,667.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-APPD-618-CW-RFB / RESTORATION OF CHILDREN PARK	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	16,667.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PIU-GVMC-619-CW-RFB / Renovation of Dutch Layout Park in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-621-CW-RFB / Road from T.K.Road to Kottanamburu via KA Malavaram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	338,462.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-623-CW-RFB / Road from RBS road to Remeswaram via Kodapa.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	569,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PIU-GVMC-622-CW-RFB / Development of Sagaram beach front works.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,250,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PIU-GVMC-627-CW-RFB / Providing new Pathways from Visalakshi nagar to Bhimili in ZoneI.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,600,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-629-CW-RFB / Road from Turupulanka bridge to Gundipudi.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	215,385.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-630-CW-RFB / Road from Gopavaram to Athabathuravarepeta of S.Varam and Road from N.Kothapalli to G.Pora via Rajupalem.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PIU-GVMC-632-CW-RFB / Construction of 2 mini STPs at R.K.Beach and Sagaram Colony including one pumping station and other equipment.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	166,666.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-633-CW-RFB / Road from Indupali R and B road to NQ16 via Batapalem.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	230,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PIU-GVMC-635-CW-RFB / Providing Landscaping activity from Sagaram to Mangamma Beach front in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29

IN-PRD-636-CW-RFB / Road from DM R and B road to Karampadulurika and Road from Ponnaramda bridge to Thuppalurika of Kodal via chennadam.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	476,923.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-638-CW-RFB / Road from Kandikoppa to Mollimoga and kothapalem.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	190,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-APFD-637-CW-RFB / REPAIRS AND REPLACEMENT OF CHAINLINK MESH & RCC POLES	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	41,667.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PRD-641-CW-RFB / Road from Vellapalem to Chirrayanam.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,292,308.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-APFD-643-CW-RFB / RENOVATION OF CENTRAL NURSERIES	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	16,667.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PRD-644-CW-RFB / ad from Titakoppa Kesanakuru R and B road to Aluvavathuruvi and Road from Uthayaram to Kesanakuru.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	230,769.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-APFD-645-CW-RFB / ESTABLISHMENT OF NEW CENTRAL NURSERY	DA / 56940	Restoration of environmental services and facilities and livelihood support	Post	Request for Bids	Open - National	Single Stage - Two Envelope	25,000.00	0.00	Pending Implementation	2016-08-31	2016-09-05	2016-10-17	2016-12-30	2017-02-03	2017-08-02
IN-PRD-648-CW-RFB / P / Road to NJ Road via Appattampeta, Burijeta, N Burjiravasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	100,000.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-02-03
IN-PLU-GVMC-650-CW-RFB / Renovation of damaged buildings of GVMC at Mee Seva Center.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-651-CW-RFB / Kancheru Rand B Road to Tudem via Dibbalapalem and NH 16 at Pottipati to Annaram R and B road	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	269,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PLU-GVMC-653-CW-RFB / Renovation of Historic and damaged buildings of community halls in various colonies at Zone II & Zone III in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	333,333.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-655-CW-RFB / Mangapatti to Nettimata via Sarpalli and KR Road to Mangiripatti-Nettimata road via Seetharampeta, Jaggaipeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	778,462.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PLU-GVMC-656-CW-RFB / Restora to 2 STP Pumping Stations in GVMC.	DA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-657-CW-RFB / Topalavasa Rand B Road to Chintapalli-Vizianagaram R and B road and Chintapalli R and B Road to Neelagadipeta via Kothuru, Baripeta and Peduru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	812,308.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-661-CW-RFB / Vizianagaram-Nehavalsala road to Mukkam-Vizianagaram R and B Road via Peddachirola, Gundalipeta, Mukkam-Vizianagaram R and B Road to Bhogapuram via Beglumanda, Vedulavalasa, Pedada and D Talavalsala road to Golagam via T.Kallalu and Mopada	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	712,308.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-664-CW-RFB / NH 43 to Gropoli via Devapeta and M.Kothavalasa R and B Road to GP Agraharam Maravada Road via Kothapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	807,692.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-669-CW-RFB / Kottasethampuram to Komatipalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	253,846.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-671-CW-RFB / Gachavalasa-Peddapalli road to Kalasetybadi via Byreddipeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	340,000.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-673-CW-RFB / Chempapatti to Garubilli Road via Mandirivalasa, Yadika	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	207,692.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-676-CW-RFB / 7.2 PW Colony Road to S.B.O VAA Road via K. Adalasega Bhavaninagar and V R Peta to B S Road via Thimid	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	653,846.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-679-CW-RFB / 8.8 Velupatti Road to Nallabilli via Rayudupeta, Chakumuvipaleni and 3.6 B S Road to Alamanda R.S.L.Kota Road via Jaddetvalasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	492,308.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29

IN-PRD-702-CW-RFB / NH26 at 541.2 Km to V2M-Palakonda R and B Road at Nelimara ROE via AU campus and Venugopuram DET Centre.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	975,385.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-02-05
IN-PRD-682-CW-RFB / Dharmapuri to Prakekager via K Dharmapuri, Nolek Nagar and Road from VB road to PSR Pusam via Kotam Pollianki of Ganyada Mandal	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	638,462.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-683-CW-RFB / Daltivalasa - Penubethu road to Thalip via Alimajipeta, Kinthali-Boddepalli 2P road to Modivalasa and Rapaka - Daltivalasa road to Majilipeta via Kotipati	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	683,077.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-684-CW-RFB / Kinthali-Boddepalli 2P road to NH5 via Singuru and AB road to Gonepadi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	584,615.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-685-CW-RFB / Pansam BT Road to Seethubemaram and Road from Bathuva Road to Pansam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	272,305.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-686-CW-RFB / CHR Road to Seethempeta, CH R Road to Manam peta via Marivalasa, CH R Road to Duralipeta and CHR Road to Achutapeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	540,000.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-687-CW-RFB / R and B Road to Kottingi via Boddakali	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	392,308.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-688-CW-RFB / Road from Karavajga to Ramayavastha Via Velusuda Pagodu and Kotturu and Road from Basivada Railway gate to Karavajga Via Metlavampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	569,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-689-CW-RFB / Road from DPN Road to DL Puram R and B Road Via Kotturu, Magadhapeta and Guppidiapeta 0.0 to 3.5 Km	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	253,846.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-690-CW-RFB / Road from K.C.Road Rangasagar to Arli Village	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	176,923.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-692-CW-RFB / Road from K.C.Road Rangasagar to Arli Village	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	176,923.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-701-CW-RFB / Road from A.B.Road to Vaddangi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	235,385.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-703-CW-RFB / Road from CSP road to Sreekurmam Via Talipeta & Jalipeta Junction mustalipeta, Korappagapeta 2P Road from CSP Road to Arangipeta 2P Road from GC Road to CSP Road Via Boravampeta, Talavavasa.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	449,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-06-19	2018-08-03
IN-PRD-704-CW-RFB / Gangaram road @ 26km to Yamamachili 2Panimada Road @ 21km to Repuram 2Panimada Road @ 58km to Chinnakkipuram 4NH16 @ 577.6km to Yenali Kotturu (via) Gattipadi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	515,385.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-705-CW-RFB / Providing BT Surface to road from K.P. Road @ 26 km to Bannadi 2P Providing BT Surface to road from kv road -Dimili @ 1.0 upto road kulagam -potturu road to Rayala @ 0.4km	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	169,231.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-706-CW-RFB / Hapuram Mandasa @ 0.8km to Pdimandasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	446,154.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-718-CW-RFB / NH 16 to Akkireddytem via Marepudi and Seeramsattipalem and Road from NH16 to Arsen Sahab Peta A S Peta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	623,077.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-721-CW-RFB / Providing BT Surface to road from Maredukota Road to Kothamaredukota 2P Providing BT Surface to road from K.P. Road to Dibbaguda via Joduru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	243,077.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-725-CW-RFB / R/F Narisipuram to Jalipalli Via Devabhadra 2NH16 to Mandravavasa via Akulaagharham & Subbampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	473,846.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29

IN-PRD-727-CW-RFB / Providing BT Surface to road from A.A Road to Savara Tiddim Z/Providing BT Surface to road from P.T. Road to Seethanampalli/Providing BT Surface to road from Khatagandi road 2 (2 km to Kusumapadu via Karakavasa in mandal of Srikulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	287,892.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-726-CW-RFB / R/F C.S.P Road to Vattapgu via Attili 2/R/F C.S.P Road to Duggi via Panakuvilasa in Palakonda mandal of Srikulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	376,923.00	0.00	Under Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-730-CW-RFB / NH43 to Bodanmettapalem, BN Road to Kothavilasa Ho J/Agraharam, BN Road to nethuru via Laddavampalem, Anandapuram Bakurupalem Road to Seethampalem, BN road to NH43 via Vellank and BN Road to Dibbameedipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	364,615.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-731-CW-RFB / Poturu to kaligapalem via Potunurkalkala, Pandrang Almandala RS R and B road at ananthavaram to gaddavaram/MSY road at Yathappa to Chinnapuram junction and Vitasanampalem to Vitanampuram via relipeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	658,462.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-732-CW-RFB / Chodavaram to Thimmanampalem and Rayanapeta to Amberupuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	292,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-733-CW-RFB / Rajam to Thirabanda, Road from Padampeta Village to Adhampudi and BT renewal to road from REC road of Ravikamatham	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	384,615.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-734-CW-RFB / Waddadi Paderu R and B road at 16.2km to Bilalipalem and Turivalasa to Adhagraharam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	346,154.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-735-CW-RFB / Road from Pedanadipalli to A.Kothapalli and Road from Pringadi Kottapadu R and B Road near K.Santhapalem to Gollasipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	249,231.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-736-CW-RFB / Construction of Bridge on the Road from Dhamasagaram to Baligatham	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	152,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-737-CW-RFB / NRRM-TUNI R and B road to Utharashini, NRRM-TUNI R and B road to Lingapuram and Vazragada to ZP High School	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	323,077.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-738-CW-RFB / Providing BT road from Kottanallampeta to Annampeta, Sarugudu R and B road to K.V. Saravaharam and Peda Jaggampeta road to Chinnayyapalem of EG Limits	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	276,923.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-739-CW-RFB / Upmaka to Manabhanampalem and Upmaka Jankoyyapeta Road to CH.L.Puram via Seenaisipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	200,000.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-740-CW-RFB / NH16 to kotta agraharam via vorimavaram, Nirm Rayanapalem road to Konguru and Dh.Agraharam Yalamanchali road to Santarupeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	336,923.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-741-CW-RFB / Gorpalli to BN Road via Konivanipalem, Cheppupalli to Tikkanampalem, Pavavada to Tharam and GPV Road to Rekhanipalem via DR Peta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	235,385.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-742-CW-RFB / Sabbavaram Venkanampalem road to Peddagolapalem via Golevanipalem, Pedanadipalem, Tavavanipalem, Sabbavaram Venkanampalem Road to Sabbavaram Kothavilasa Road via Gollivada, Anakapalli and Ravulampalem and Talakipalem to Nayanammapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	312,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-743-CW-RFB / Providing BT to the Road from R and B Road to Kollivanipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	153,846.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05

									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GVMCReview of NDI Report / Review of "Beach Erosion Mitigation Measures" for Visakhapatnam conducted by NDI.	DA / 56940	Resilient electrical network Contingency emergency response Project implementation support Capacity building and Technical support for disaster risk management Restoration of environmental services and facilities and livelihood support Restoration and protection of the beach front Restoration of connectivity and shelter infrastructure	Prior	Direct Selection	Direct		31,000.00	30,182.60	Signed								2015-11-11		
IN-AREPDC-539-CS-CDS / Selection of Consulting Firm for preparation of DPR for UG Cable Project	DA / 56940	Project implementation support	Post	Direct Selection	Direct		200,000.00	0.00	Under Implementation	2016-07-26	2014-12-11	2016-08-05					2016-10-09		2018-04-08