

PROCUREMENT PLAN India : Andhra Pradesh Disaster Recovery Project
General Information

Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-08-30
Project ID: P154847 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-09-26
Project Name: Andhra Pradesh Disaster Recovery Project **GNP Date:**
Loan / Credit No.: IDA / 56940
Executing Agency(ies): Roads & Building Department

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-RBD-492-CW-RFB / Permanent Restoration to Rapolu Pakkonda road from Km 10.00 to 20.00 in Srikakulam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,666,666.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-01-24
IN-RBD-496-CW-RFB / Permanent Restoration to Saluru Daggara road from Melukuru from Km 0.00 to 18.725 in Vizianagaram Dist.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,916,666.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-07-24
IN-RBD-503-CW-RFB / Permanent restoration from Km 0.00 to 14.360 of Dewasa GPY road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		4,333,333.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2019-01-24
IN-RBD-505-CW-RFB / Permanent Restoration from Km 0.00 to 6.00 of SSK road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,000,000.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-07-24
IN-RBD-507-CW-RFB / Permanent Restoration from Km 18.00 to 30.00 of Paduru Araku road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		3,333,333.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-07-24
IN-RBD-508-CW-RFB / Permanent Restoration from Km 0.00 to 15.807 of Pudumataki Kothapatnam road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,083,333.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2019-01-24
IN-RBD-510-CW-RFB / Permanent restoration to Kasimkota Bangarumetta road from Km 4.00 to 13.00 in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,333,333.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-01-24
IN-RBD-511-CW-RFB / Permanent Restoration from Km 31.00 to 38.00 of Paduru Sujanakota Duruma road in visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,166,666.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-01-24
IN-RBD-512-CW-RFB / Permanent Restoration from Km 38.00 to 46.00 of Paduru Sujanakota Duruma road in visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,333,333.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-01-24
IN-RBD-439-CW-RFB / Permanent restoration to GARA CHINTADA road from Km 9.3000 to 18.200 in Srikakulam District	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,683,333.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-01-24
IN-RBD-468-CW-RFB / Permanent Restoration to Mantapala/Kothapalli road from Km 0.00 to 16.500 in Vizianagaram Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,275,000.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24
IN-RBD-480-CW-RFB / Permanent Restoration to Mukkam-Vizianagaram (via) Bhogapuram road from Km 0.00 to 12.200 in Vizianagaram Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,416,666.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24
IN-RBD-474-CW-RFB / Construction of Minor Bridges in Km 3.46 and 8.46 of Vechalam Khondarum road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		583,333.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-01-24
IN-RBD-489-CW-RFB / Permanent Restoration to Kothavalasa/Devaripalli road to Vesada via Vavilapaku, Veekuparthi from Km 0.00 to 10.200 in Vizianagaram Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,633,333.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-01-24
IN-RBD-444-CW-RFB / Permanent Restoration to VP road to G. Sigitam road from Km 0.00 to 11.460 in Srikakulam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,966,666.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24
IN-RBD-452-CW-RFB / Permanent Restoration to Palasa Gopoli road from Km 0.400 to 10.00 in Srikakulam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,050,000.00	0.00	Pending Implementation					2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24

INDIVIDUAL CONSULTANTS																				
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	