

PROCUREMENT PLAN India : Andhra Pradesh Disaster Recovery Project

General Information
Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-10-06
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-10-06

Project ID: P154847 **GPN Date:**
Project Name: Andhra Pradesh Disaster Recovery Project
Loan / Credit No: IDA / 56940
Executing Agency(ies): Project Implementation Unit , GVMC, Eastern Power Distribution Company of A.P.Limited, Panchayat Raj Department, Roads & Building Department, Revenue (DM) Department, Visakhapatnam Urban Development Authority

WORKS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-APEPOL-212-CW-RFB / UG cable network in VSP city Package-4	IDA / 56940	Resilient electrical network	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		19,000,000.00	0.00	Pending Implementation					2016-11-07		2016-11-12				2016-12-24		2017-03-08		2017-04-12		2018-10-08	
IN-PRD-443-CW-RFB / Road from Perandipalem to Jogarapeta and Road from NH 16 to Jampapalem via Y Tuni	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		488,462.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-459-CW-RFB / AKP SBM road to Koppaka via Bhallapudi, Kondapalem Road at 1.8 Km to makawaram via Chinnaankavaram and AKP CDM road to AKP SBM road via Mandipalem and Kondapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		936,462.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2019-01-25	
IN-PRD-470-CW-RFB / Gootipalli to Chennamattapalem, BN Road to Dibbadipalem, Boni Water Works Road to Gootipalli Kallaku, VZM Sontyam Road to Kothakota, Via Gidipala, Venagotipalem, VZM-STM Road to Kusumunada via Mukundisapuram, Ramunempeta and NH5 to Yethapeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		750,769.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PRD-473-CW-RFB / T Nagarapalem BT Road to Gollapalem via SC Colony, Mahabub BT Road to Sringeri Colony upto PMGSY Road, NH43 to Ramunempeta and Newellistata colony to vambay colony via polytechnic college	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		412,308.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PRD-476-CW-RFB / Potunuru to Kumaram via Gullamajavankalaku, Pandrangi alamanda R&B road to Turipalem and Pandrangi to sangivalasa via Samayavalsala and munnapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		470,769.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-478-CW-RFB / B.N.Road to Kithampeta, Approach Road to Pedapachila, R.Kothuru to Dibbalapalem, Kothakota Makavangalam road to Kannampeta and Thotakunapalem to Pothuluru	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		484,615.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-480-CW-RFB / K.P.Agraharam to Pedamadema P.R. Road Via Kondapalem, R.T.Road to Karaka and Pedamadema P.R. Road to Chinnamada	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		443,077.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-481-CW-RFB / Damunapalli to Mycherlapalem, Gajaganadhapuram to P.Koliveethi, B.N.Road to Sakunipalem and J.Nadipalem-Kasireddipalem road to Gurnalapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		347,692.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-02-03	
IN-PRD-483-CW-RFB / Road from Satyavaram to Vommali Kata and Jampena Sivayalam to Veeranarayana	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		230,769.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-02-03	
IN-PRD-484-CW-RFB / Road from Taruva to M.Alamanda and Road from Tengupudi to Marepalli	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		404,615.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-486-CW-RFB / Arjunagiri to Chedipalli and Chodavaram Turuvolu R and B road to Pedapogada via Chetupalle	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		553,846.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PRD-487-CW-RFB / Road from Rongalnadipalem to Madicherla and Road from Sungavaram to Pindrangi	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		384,615.00	0.00	Pending Implementation					2016-09-01		2016-09-06				2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-RBD-490-CW-RFB / Permanent Restoration to Rapolu Palakonda road from Km 10.00 to 20.00 in Srikakulam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,666,666.00	0.00	Pending Implementation					2016-11-01		2016-11-06				2016-12-18		2017-03-02		2017-04-06		2018-01-24	

IN-PRD-493-CW-RFB / Road from Kothakota Nallavaram R. B Road 0.0 to Jangallapalem 9.0km and Jangudunipalem Jn to Vizagpada via Tammayyapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	558,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-495-CW-RFB / Toolipala to Janakirampuram via Adigarlapalem, Pothaionu Tadipala, K. Tadipala.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,200,000.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-02-03
IN-PRD-497-CW-RFB / Kothuru Junction to K. Ellavaram via Kasimi and Providing BT road from Karaka R&B road to Jilakupudi	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	538,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-RBD-496-CW-RFB / Permanent Restoration to Saluru Duggani road from Melkuvu from Km 0.00 to 18.725 in Vizianagaram Dist.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,916,666.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-07-24
IN-PRD-499-CW-RFB / Formation of the road from Venkatapuram H.O. Sallamallavaram to Kuruvada Road of Nathavaram Mandal, Providing BT road from Nym. Devipatnam Road to Kurneesapuram via Ch. Nagapuram and Narsipatnam Devipatnam R and B road to Nallanki	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	676,923.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-501-CW-RFB / Ramannapalem to Masampalli and Approach road to Chinagugundipada	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	661,538.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-RBD-503-CW-RFB / Permanent Restoration from Km 0.00 to 14.380 of Dewada GPV road in Visakhapatnam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	4,333,333.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2019-01-24
IN-RBD-505-CW-RFB / Permanent Restoration from Km 0.00 to 6.00 of SKK road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,000,000.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-07-24
IN-PRD-506-CW-RFB / Nathavaram R B Road to Maryapurtla road via K.Nedupalem, Kuruvada Junction to Vistamala via Machavaram, PK Gudem Road to SB Patnam, D Yenavaram Kothuru R B road to K Upparagudem Via Seethampuram	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	704,615.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-RBD-507-CW-RFB / Permanent Restoration from Km 18.00 to 30.00 of Paduru Ankola road in Visakhapatnam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	3,333,333.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-07-24
IN-RBD-508-CW-RFB / Permanent Restoration from Km 0.00 to 15.807 of Pudimadaka Kothapatnam road in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,083,333.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-01-24
IN-RBD-510-CW-RFB / Permanent restoration to Kasimkota Bangurumetta road from Km 4.00 to 13.00 in Visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,333,333.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-01-24
IN-RBD-511-CW-RFB / Permanent Restoration from Km 31.00 to 38.00 of Paduru Sujanalakota Duduma oad in visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,166,666.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-01-24
IN-RBD-512-CW-RFB / Permanent Restoration from Km 38.00 to 48.00 of Paduru Sujanalakota Duduma road in visakhapatnam Dist	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,333,333.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-01-24
IN-PRD-548-CW-RFB / G.Jaganadhipuram to Chedilla, Road from NH 16 at Kadla to Palimeda, causeway at Godcherla and Revupotavaram R and B Road to Seethampuram	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	452,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-556-CW-RFB / Approach road to Venkatasangam, peddaramabattapuram - Sanyasaram Road to Kothuru and NH 16 at Namavaram to Mangavaram via Gunlapali	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	352,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-560-CW-RFB / D Yenavaram Kothuru R and B road to Volagallapudi, NPMRRevupotavaram road at Kalasapuram to Thimmapuram via T.Jaggampeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	638,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29

IN-PRD-605-CW-RFB / Road from KV road to KNF road via Gunjanapalli	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	369,231.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-606-CW-RFB / Road from Venkateswara to Venamam via pydikonda	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	807,692.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2019-01-25	
IN-PIU-GVMC-608-CW-RFB / Renovation of GVMC Town-hall building near Police Commissioners' Office in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	500,000.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PRD-609-CW-RFB / Road from Hamsavaram to H.Kothuru, Road from Upadaram to Aikavarpalem and Road from Sankavaram to Mandapam	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	630,769.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PIU-GVMC-610-CW-RFB / Renovation of Aqua sports building at beach road in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	468,333.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PRD-613-CW-RFB / Road from Thondang to T Venkatasapuram	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	923,077.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2019-01-25	
IN-PIU-GVMC-614-CW-RFB / Renovation of GVMC Guest House at beach road.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,166,667.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PIU-GVMC-619-CW-RFB / Renovation of Dutch Layout Park in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PRD-621-CW-RFB / Road from T.K.Road to Kotananduru via KA Malavaram	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	338,462.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-623-CW-RFB / Road from RAB road to Remeswaram via Kodappu.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	569,231.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PIU-GVMC-622-CW-RFB / Development of Sagarnagar beach front works.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,250,000.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PIU-GVMC-627-CW-RFB / Providing new Pathways from Vastakshi nagar to Bhomi in Zone-I.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,600,000.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PRD-629-CW-RFB / Road from Tumpulanki bridge to Gundipudi.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	215,385.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-630-CW-RFB / Road from Gopavaram to Aishabathuvaripeta of S.Yanam, and Road from N.Kottapalli to G.Pora via Rajupalem.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PIU-GVMC-632-CW-RFB / Construction of 2 min STPs at R.K. Beach and Sagarnagar Colony including one pumping station and other equipment.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	166,666.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PRD-633-CW-RFB / Road from Indupali R and B road to NRC16 via Battapalem.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	230,769.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-02-03	
IN-PIU-GVMC-635-CW-RFB / Providing Landscaping activity from Sagarnagar to Mangammaani Beach front in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PRD-636-CW-RFB / Road from SM R and B road to Karampudankani and Road from Ponnaramanda bridge to Thungulanki of Kadal via chenniadam.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	476,923.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-639-CW-RFB / Road from Kandikoppa to Molletnaga and kothupalem.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	190,769.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-641-CW-RFB / Road from Velipalem to Chirrayanam.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,292,308.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2019-01-25	
IN-PRD-644-CW-RFB / ad from Tilakuppa Kesankurum R and B road to Kiluvotcheruvu and Road from I.Polavaram to Kesankurum.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	230,769.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-02-03	
IN-PRD-648-CW-RFB / P V Road to NU Road via Appalampeta, Burijeta, N Burijalasa	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	100,000.00	0.00	Pending Implementation							2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2019-02-03	
IN-PIU-GVMC-650-CW-RFB / Renovation of damaged buildings of GVMC at Mee Seva Center.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation							2016-08-29		2016-09-03						2016-10-15		2016-12-28		2017-02-01		2018-08-29	

IN-PRD-651-CW-RFB / Kancheru Rand B Road to Tuduru via Dabalapalem and NH 16 at Polipalli to Annaram R and B road	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	269,231.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PIU-GVMC-653-CW-RFB / Renovation of Historic and damaged buildings of community halls in various colonies at Zone - B & Zone III in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	333,333.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-655-CW-RFB / Mungunipalli to Nellimarla via Sengipalli and KR Road to Mungunipalli-Nellimarla road via Seetharamunipeta, Jaggarunipeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	778,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PIU-GVMC-656-CW-RFB / Repairs to 2 STP Pumping Stations in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation	2016-08-29	2016-09-03	2016-10-15	2016-12-28	2017-02-01	2018-08-29
IN-PRD-657-CW-RFB / Tippalanalasa Rand B Road to Chintapalli-Visayanagaram R and B road and Chintapalli R and B Road to Neelagedapeta via Kothuru, Baripeta and Pedduru	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	812,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-661-CW-RFB / Visayanagaram-Nathavallasa road to Mukkam-Visayanagaram R and B Road via Peddahaladivela, Gundladipeta, Mukkam-Visayanagaram R and B Road to Bhogapuram via Raghuramudi, Veethuvallasa, Peddala and D.Tallavallasa road to Golagani via T.Kallala and Mopada	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	712,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-664-CW-RFB / NH 43 to Ghupipalli via Davalapeta and Kothavalasa R and B Road to GP Agraharam Muruvada Road via Kothapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	807,692.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-669-CW-RFB / Kothaseetharampuram to Komatipalli	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	253,846.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-671-CW-RFB / Geethavalasa-Pedavadiipalli road to Kalisettiyadi via Byreddipeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	340,000.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-673-CW-RFB / Chepurupalli to Garugubilli Road via Mandiravallasa, Yadika	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	207,692.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-676-CW-RFB / 7.2 PW Colony Road to SB.O VAA Road via K. Adikesava Bhavanagar and V R R Peta to B S Road via Thundri	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	653,846.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-679-CW-RFB / 8.8 Veluparthi Road to Nallabilli via Rayudupeta, Chakuramunipalem and 3.6 BS Road to Alamanda RS-L Kota Road via Jakkalavallasa	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	492,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-702-CW-RFB / NH66 at 541.2 Km to VZM-Palakonda R and B Road at Nellimarla PCB via AU campus and Venugopalapuram DIET centre.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	975,385.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-02-03
IN-PRD-682-CW-RFB / Dharmapuri to Pradeenagar via K. Dharmapuri, Naladi Nage and Road from VB road to PSR Puram via Korlam Polakani of Ganipeta Mandal	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	638,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-683-CW-RFB / Daltavallasa - Pendubetli road to Tholapi via Almajipeta, Kintihali-Boddapalli 2P road to Madhavavallasa and Rajavaka - Daltavallasa road to Majjilipeta via Kotipalli	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	683,077.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-684-CW-RFB / Kintihali-Boddapalli 2P road to NH5 via Singuru and AB road to Gonepadu	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	584,615.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-685-CW-RFB / Pensam BT Road to Seethubemavenagaram and Road from Bathuva Road to Punnam	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	272,305.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-686-CW-RFB / CHR Road to Seethempeta, CH R Road to Marim peta via Mannivalasa, CH R Road to Davilapeta and CHR Road to Absoluipeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	540,000.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-687-CW-RFB / R and B Road to Kotlingi via Boddakali	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	392,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29

IN-PRD-688-CW-RFB / Road from Karavara to Ramayyavilasa Via Velusuda, Pagudi, and Kotturu and Road from Baiswada Railway gate to Karavara Via Mettavaripeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		569,231.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-PRD-689-CW-RFB / Road from DPN Road to DL Puram R and B Road Via Koduru, Magathipeta and Guppidipeta 0.0 to 3.5 Km	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		253,846.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-690-CW-RFB / Road from K.C.Road, Rangasagaram to Arvi Village	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		176,923.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-692-CW-RFB / Road from K.C.Road, Rangasagaram to Arvi Village	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		176,923.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-701-CW-RFB / Road from A.S.Road to Vadabang	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		236,385.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-703-CW-RFB / Road from CSP road to Sreemukumam Via Talipeta & Talipeta Junction mudalipeta, Kovvappagripeta 2/Road from CSP Road to Aravipeta 3/Road from GC Road to CSP Road Via Bonavangota Talavilasa.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		449,231.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-06-19		2018-08-03	
IN-PRD-704-CW-RFB / Gergaram road @ 20km to Yamamanchi 2/Nimmada Road @ 21km to Rajapuram 3/Nimmada Road @ 58km to Chinnavenkatasapuram 4/NH16 @ 5719km to Yenati Kotturu (via) Gollapadu	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		515,385.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-705-CW-RFB / Providing BT Surface to road from K.P Road @ 2/6 km to Bannidi 2/Providing BT Surface to road from kv road Omali @ 1/0 upto road kulligam- ponuturu road to Rayala @ 0/4km	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		169,231.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-706-CW-RFB / Halapuram Alandasa @ 26km to Palimandasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		446,154.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-718-CW-RFB / NH 16 to Akkireddyapalem via Marechupudi & Seemantapalem and Road from NH16 to Ameen Sahab Peta A S Peta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		623,077.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2018-10-05	
IN-PRD-721-CW-RFB / Providing BT Surface to road from Maredukota Road to Kolhamaredukota 2/Providing BT Surface to road from K.P Road to Dakshapudi via Joduru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		243,077.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-02-03	
IN-PRD-725-CW-RFB / R/F Narsipuram to Jalapali Via Dewalashahra 2/NH16 to Mondrayavilasa via Alutagraharam & Subbampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		473,846.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-727-CW-RFB / Providing BT Surface to road from A.A Road to Savana Tidimi 2/Providing BT Surface to road from P.T Road to Seethammasetti 3/Providing BT Surface to road from Khadagandi road 2 2 km to Kusumalagadu via karakavilasa in mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		287,692.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-726-CW-RFB / R/F C.S.P Road to Vatapagu via Anai 2/R/F C.S.P Road to Duggi via Panukuvotasa in Palakonda mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		376,923.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-730-CW-RFB / NH43 to Bodamattapalem, BN Road to kodavilasa H o v Agraharam, BN Road to nelluru via Lodagavilaspalem, Arundapuram Bakurupalem Road to Seethampalem, BN Road to NH43 via Vellanki and BN Road to Dibbametipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		364,615.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-731-CW-RFB / Poturu to Isakapalem via Poturuvankilasa, Pandrangi Alamanda RS R and B road at aranthavaram to gandavaram PMSY road at Talipeta to Chinnavaram junction and Vilasavilaspalem to Vizianapuram via relipeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		658,462.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2018-10-05	
IN-PRD-732-CW-RFB / Chodavaram to Thimmannapalem and Rayanampupeta to Amrenapuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		292,308.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2018-04-05	

IN-PRD-733-CW-RFB / Rajam to Thattabanda Road from Padampeta Village to Adhampudi and BT renewal to road from REC road of Ravikamatham	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		384,615.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-10-05	
IN-PRD-734-CW-RFB / Waddai Paderu R and B road at 16.2km to Bilalipalem and Turivalasa to Adavagaharam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		346,154.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-735-CW-RFB / Road from Pedanandipalli to A.Kottapalli and Road from Pringadi Kottapadu R and B Road near K.Santhapalem to Gollalapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		249,231.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-736-CW-RFB / Construction of Bridge on the Road from Dharmasagaram to Balighattam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		152,308.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-737-CW-RFB / NRPMA-TUNI R and B road to Uttaraveti, NRPMA TUNI R and B road to Linguram and Vanagada to ZP High School	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		323,077.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-738-CW-RFB / Providing BT road from Kottamalampeta to Ammapeta, Saraguda R and B road to K.V Sarabavaram and Peda Jaggampeta road to Chinnyyypalem of EG Limits	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		276,923.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-739-CW-RFB / Uppaka to Marabhanipalem and Uppaka Janskyripeta Road to Ch.L.Puram via Sersalapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		200,000.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-740-CW-RFB / NH16 to kotta agharam via vormavaram, Npm Revupadavaram road to Korupolu and Ch. Agraharam Yalamanchi road to Satarupeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		336,923.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-741-CW-RFB / Gongali to BN Road via Kottavipalem, Cheepunipalli to Takkavipalem, Peravada to Tharam and GPY Road to Rakhavanipalem via DR Peta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		235,385.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-742-CW-RFB / Subbavaram Venkannapalem road to Pedagilipalem via Gollalapalem, Pedanakupalem,Tavavannipalem, Subbavaram Venkannapalem Road to Subbavaram Kothavalsasa Road via Gollavada, Antakapalli and Ravulammipalem and Talakipalem to Nyanammipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		312,308.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-743-CW-RFB / Providing BT to the Road from R and B Road to Kolluvipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		153,846.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-744-CW-RFB / Pudumadaka Kothapattam R and B Road to Venkannapalem, Rambilli R and B Road via L.Koduru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		515,385.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-10-05	
IN-PRD-745-CW-RFB / Providing B.T.Surface to the Road from Luthers Road to sanavada	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		300,000.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-746-CW-RFB / Providing BT to the Road From Ananthagiri to Pothakota	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		500,000.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-10-05	
IN-PRD-747-CW-RFB / Construction of Bridge in the road from Edulapalem to Irada in Paderu Mandal	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		307,692.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-748-CW-RFB / Providing B.T to the Road from Ebulam Pedavalsasa Road to Suravaram via Kottapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		580,000.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-10-05	
IN-PRD-759-CW-RFB / Road from Khandyam via Komana and venkatapuram in R.Amudavalasa of Srikulam District	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		538,462.00	0.00	Pending Implementation						2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-761-CW-RFB / Road from NH16 to Thallavasa R&B road Via Akkuvaram,Krishnachandrapuram & Chinnaithangam 2/Road from DPM Road 8/Roadvada to Kolabommali Railway feeder road (incl. Jorrapada)in Santhubommali mandal in Srikulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		700,000.00	0.00	Pending Implementation						2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03	

IN-PRD-763-CW-RFB / Deppuru Sahasrappalli road to Boddipada Rango Road (via/Kondapalli v/Kothuru Mandal in Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	346,154.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-01-30	
IN-PRD-764-CW-RFB / NM road to Ramnagar @ 204 km via Seethampalli, Pedda rokalipalli Tekkali mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	265,385.00	0.00	Pending Implementation						2016-09-14		2016-09-19						2016-10-31		2017-01-13		2017-02-17		2017-08-16	
IN-PRD-765-CW-RFB / Road from CSP Road to Lankam 20road from Kallepalli to Kanugulaivanipeta 3) R/F Ampolu R&B Road to Kristappapeta in Srikakulam mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	373,846.00	0.00	Pending Implementation						2016-09-14		2016-09-19						2016-10-31		2017-01-13		2017-02-17		2017-08-16	
IN-PRD-783-CW-RFB / road from B.M.Road to Devakwada colony via Neelavayalasa and Sripuram in Vinasa mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	410,769.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-07-29	
IN-PRD-838-CW-RFB / Construction of I&B across sea Back water at 04 Km on the Road from Burijada to Dorakuru (in place of Washed out Automobile Cause way due to Hud Hud Cyclone) in Kewly mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	944,615.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2019-04-05	
IN-PRD-839-CW-RFB / Road from Santharavully to Seethampuram in G.Sigadam mandal of srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	76,923.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-APPEPDL-208-CW-RFB / UG Cable network in VSP city Package-1	DA / 56940	Resilient electrical network	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	37,297,000.00	0.00	Under Implementation						2016-08-21	2016-09-29	2016-08-26						2016-10-07		2016-12-20		2017-01-24		2018-07-23	
IN-APPEPDL-210-CW-RFB / UG Cabling network in VSP city Package-2	DA / 56940	Resilient electrical network	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	38,234,000.00	0.00	Pending Implementation						2016-10-09		2016-10-14						2016-11-25		2017-02-07		2017-03-14		2018-09-10	
IN-APPEPDL-211-CW-RFB / UG cable network in VSP city Package-3	DA / 56940	Resilient electrical network	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	24,967,000.00	0.00	Pending Implementation						2016-10-09		2016-10-14						2016-11-25		2017-02-07		2017-03-14		2018-09-10	
IN-PRD-864-CW-RFB / CHR road to Narasipam in Ponduru mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	69,231.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-865-CW-RFB / Road from T.H.Road to Mugupam in Saravola mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	92,308.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-866-CW-RFB / A.B.Road to Boppadam in Sarabji mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	104,615.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-880-CW-RFB / Road from R&B road to Paradesipalem in Srikakulam mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	95,385.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-881-CW-RFB / Road from A.B.Road to Neradi (via) Guradi in Bhanni mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	138,462.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-882-CW-RFB / Road from P.H.Road to Chinama in Seethampeta mandal in Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	69,231.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-883-CW-RFB / Road from AB road to Mirapalli via Chenukavada in LN petta mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	200,000.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-884-CW-RFB / R&B road to LN petta road via Basavangipeta in LN petta mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	261,538.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2018-04-05	
IN-PRD-885-CW-RFB / Providing BT Surface to road from P.T Road @ 200M to Sivarampuram in Pathappatnam mandal in Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	89,231.00	0.00	Pending Implementation						2016-09-14		2016-09-19						2016-10-31		2017-01-13		2017-02-17		2017-08-16	
IN-PRD-886-CW-RFB / Providing BT Surface to road from Siddaram road @ 1000km to Turukapeta via Krishnapuram in LN mandal in Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	160,000.00	0.00	Pending Implementation						2016-11-01		2016-11-06						2016-12-18		2017-03-02		2017-04-06		2017-10-03	
IN-PRD-957-CW-RFB / I/Road from Jamadala R&B Road to Bandalakpeti via Jammidivalasa, Venabhadrapuram,Aravilasa and Nemmanavalasa and Rajanadrapuram to Radhampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	427,692.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-18		2016-12-31		2017-02-04		2018-08-03	

IN-PRD-995-CW-RFB / Road From CSP Road at 80.8 km to Boddalapadu and Road from C.S.P Road at 81.6 km to Tudi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		163,077.00	0.00	Pending Implementation						2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03	
IN-RBD-436-CW-RFB / Permanent restoration to GARA-CHINTA road from Km 6.3000 to 18.200 in Srikulam District	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,683,333.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-10-03				2016-10-08		2016-12-21		2017-01-25		2018-01-24	
IN-RBD-468-CW-RFB / Permanent Restoration to Marupaka-Kothapalli road from Km 0.00 to 16.500 in Visianagaram Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,275,000.00	0.00	Under Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-RBD-460-CW-RFB / Permanent Restoration to Mukkam-Visianagaram (via) Bhogipuram road from Km 0.00 to 12.200 in Visianagaram Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,416,666.00	0.00	Pending Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-RBD-474-CW-RFB / Construction of Minor Bridges in Km 3.4-6 and 8.4-6 at Vechalam Khandivaram road in Visakhapatnam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		583,333.00	0.00	Pending Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-01-24	
IN-RBD-466-CW-RFB / Permanent Restoration to Kottawada-Devaripalli road to Vepada via Vellipadu, Velluparthi from Km 0.00 to 10.200 in Visianagaram Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,633,333.00	0.00	Pending Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-01-24	
IN-RBD-444-CW-RFB / Permanent Restoration to VP road to G. Siptam road from Km 0.00 to 11.480 in Srikulam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,966,666.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-09-30				2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-RBD-452-CW-RFB / Permanent Restoration to Palasa Goppli road from Km 0.400 to 10.00 in Srikulam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,050,000.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-10-05				2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-RBD-456-CW-RFB / Permanent Restoration to Konada Ramathirtham road from Km 0.00 to 8.100 including minor bridges at Km 6.8-8 and 20.6-8 in Visianagaram Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,958,333.00	0.00	Pending Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-RBD-440-CW-RFB / Permanent Restoration works from Callingspatnam - Bandaravipada Sea shore - Km 0.00 to 3.250 in Srikulam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		633,333.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-10-03				2016-10-08		2016-12-21		2017-01-25		2017-01-24	
IN-RBD-448-CW-RFB / Permanent Restoration to Newpada - Nelipattu road from Km 0.00 to 13.00 in Srikulam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,850,000.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-09-01	2016-09-30				2016-10-13		2016-12-26		2017-01-30		2018-07-24	
IN-RBD-472-CW-RFB / Permanent Restoration to Narasipatnam-Talapatnam road from Km 0.00 to 30.00 in Visakhapatnam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		5,166,666.00	0.00	Pending Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2019-07-24	
IN-RBD-471-CW-RFB / Permanent Restoration works to Paravada Asakapalli road from Km 12.800 to 18.627 in Visakhapatnam Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,333,333.00	0.00	Pending Implementation						2016-08-22		2016-08-27					2016-10-08		2016-12-21		2017-01-25		2018-01-24	
IN-RBD-480-CW-RFB / Permanent Restoration to A. Kothapalli- Kodada road from Km 0.00 to 6.00 in East Godavari Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,300,000.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-09-30				2016-10-08		2016-12-21		2017-01-25		2018-01-24	
IN-RBD-488-CW-RFB / Permanent Restoration to Chandrapalem to Perantalamma temple road from Km 0.000 to 14.00 in East Godavari Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		3,333,333.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-09-30				2016-10-08		2016-12-21		2017-01-25		2019-01-24	
IN-RBD-482-CW-RFB / Permanent Restoration to Tuni-Kathipudi road from Km 0.740 to 25.00 in East Godavari District	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		5,641,666.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-09-30				2016-10-08		2016-12-21		2017-01-25		2019-01-24	
IN-RBD-485-CW-RFB / Permanent restoration to Narasipatnam - Tuni road from Km 22.800 to 40.400 in East Godavari Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,975,000.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-09-30				2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-RBD-477-CW-RFB / Permanent Restoration to Divili to F.K. Palam from km 0.00 to 8.600 in East Godavari Dist	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,266,666.00	0.00	Under Implementation						2016-08-22	2016-08-22	2016-08-27	2016-09-30				2016-10-08		2016-12-21		2017-01-25		2018-07-24	
IN-PRD-1434-CW-RFB / Chimmachinthla Road to Vekunipalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		153,846.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-01	
IN-PRD-1435-CW-RFB / Const of Bridge Across sarada River and Approach road to Murakada village.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		153,846.00	0.00	Pending Implementation						2016-11-01		2016-11-06					2016-12-18		2017-03-02		2017-04-06		2018-04-05	

Goods																												
Active Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission/ Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-APEPDL-214-GO-RFQ / Procurement of Office Equipment for APEPDL PIU	IDA / 56940	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2016-09-03								2016-10-29		2017-04-27
IN-APEPDL-215-GO-RFQ / Procurement of furniture, AC and other furnishings for PIU	IDA / 56940	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2016-09-03								2016-10-29		2017-04-27
IN-RBD-517-GO-RFB / Procurement of office furniture/Equipment	IDA / 56940	Project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope		35,784.00	0.00	Pending Implementation					2016-08-22		2016-08-27				2016-10-08		2016-11-07		2016-12-12		2017-06-10	
IN-RBD-518-GO-RFB / Procurement of Quality Control Equipment	IDA / 56940	Project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope		291,667.00	0.00	Pending Implementation					2016-11-01		2016-11-06				2016-12-18		2017-01-17		2017-02-21		2017-08-20	
IN-PMU-531-GO-RFB / Procurement of Vehicles - APSDRP	IDA / 56940	Capacity building and Technical support for disaster risk management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,536,600.00	0.00	Pending Implementation					2016-10-17		2016-10-22				2016-12-03		2017-02-15		2017-03-22		2017-09-18	
IN-PIU-GVMC-597-GO-RFB / Construction of New dwarf wall in selected areas.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope		533,333.00	0.00	Pending Implementation					2016-08-29		2016-09-03				2016-10-15		2016-12-28		2017-02-01		2018-08-29	
IN-PMU-611-GO-RFB / Procurement of Equipment for Krishna Pushkarams -APSDRP	IDA / 56940	Capacity building and Technical support for disaster risk management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		201,100.00	0.00	Pending Implementation					2016-07-26		2016-07-31				2016-09-11		2016-11-24		2016-12-29		2017-06-27	
IN-PMU-626-GO-RFB / Procurement of Equipment for - APSDRP	IDA / 56940	Capacity building and Technical support for disaster risk management	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		2,595,300.00	0.00	Pending Implementation					2016-10-03		2016-10-08				2016-11-19		2017-02-01		2017-03-08		2017-09-04	
IN-PIU-GVMC-642-GO-RFB / Procurement of Office Furniture in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope		30,000.00	0.00	Pending Implementation					2016-08-29		2016-09-03				2016-10-15		2016-12-28		2017-02-01		2018-02-01	
IN-PIU-GVMC-646-GO-RFB / Procurement of Office Equipment in GVMC.	IDA / 56940	Restoration and protection of the beach front	Post	Request for Bids	Open - National	Single Stage - Two Envelope		30,000.00	0.00	Pending Implementation					2016-08-29		2016-09-03				2016-10-15		2016-12-28		2017-02-01		2018-02-01	
IN-PMU-659-GO-RFQ / Procurement of Office equipment - Computer and peripherals	IDA / 56940	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2016-11-06								2017-01-01		2017-06-30	
IN-PIU-GVMC-677-GO-RFB / Procurement of Office equipment for PIU, GVMC.	IDA / 56940	Project implementation support	Post	Request for Bids	Open - National	Single Stage - Two Envelope		50,417.00	0.00	Pending Implementation					2016-10-03		2016-10-08				2016-11-19		2017-02-01		2017-03-08		2017-09-04	
IN-APEPDL-213-GO-RFB / Procurement of Cable Fault Locator Van	IDA / 56940	Resilient electrical network	Post	Request for Bids	Open - National	Single Stage - Two Envelope		500,000.00	0.00	Pending Implementation					2017-04-09		2017-04-14				2017-05-26		2017-06-08		2017-09-12		2018-03-11	
IN-PRD-999-GO-RFP / Procurement of material for office Equipment	IDA / 56940	Project implementation support	Post	Request for Proposals	Open - National	Single Stage - One Envelope		36,092.00	0.00	Pending Implementation					2016-08-18		2016-08-23				2016-10-04		2016-11-03		2016-12-08		2017-06-06	
IN-PRD-1002-GO-RFB / Procurement of computers and peripherals for PIU	IDA / 56940	Project implementation support	Post	Request for Bids	Open - National	Single Stage - Two Envelope		36,092.00	0.00	Pending Implementation					2016-11-21		2016-11-26				2017-01-07		2017-03-22		2017-04-26		2017-10-23	
IN-PMU-602-GO-RFB / Procurement of Equipment for Krishna Pushkarams to be used by Fire Services Dept.,	IDA / 56940	Capacity building and Technical support for disaster risk management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		124,000.00	0.00	Pending Implementation					2016-07-26		2016-07-31				2016-09-11		2016-11-24		2016-12-29		2017-06-27	
IN-VUDA-2272-GO-RFQ / Procurement of office furniture and equipment for PIU, APDRP, VUDA, Visakhapatnam	IDA / 56940	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,000.00	0.00	Pending Implementation							2016-11-15								2017-01-10		2017-07-09	

NON CONSULTING SERVICES																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-APEPDL-216-NC-RFQ / Hiring of Employment Agency for non-consulting services	IDA / 56940	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation							2016-08-27									2016-10-22		2018-10-21

CONSULTING FIRMS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-APEPCL-218-CS-QCBS / Hiring of Consulting Firm for Internal Auditor	IDA / 56940	Project implementation support	Post	Quality And Cost- Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2016-12-14		2017-01-04		2017-02-17				2017-03-17		2017-04-16		2017-05-21		2017-06-25		2018-12-24	
IN-RBD-697-CS-QCBS / Consultancy services for preparation of DPR in Srikulam district	IDA / 56940	Project implementation support	Post	Quality And Cost- Based Selection	Open - International		83,333.00	0.00	Pending Implementation	2016-07-27		2016-08-17		2016-09-30				2016-10-28		2016-11-27		2017-01-01		2017-02-05		2018-02-05	

IN-RBD-696-CS-QCBS / Consultancy services for preparation of DPR in Visakhapatnam district	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - International		83,333.00	0.00	Pending Implementation	2016-07-27		2016-08-17		2016-09-30				2016-10-28		2016-11-27		2017-01-01		2017-02-05	2018-02-05
IN-RBD-698-CS-QCBS / Consultancy services for preparation of DPR in East Godavari district.	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - International		83,333.00	0.00	Pending Implementation	2016-07-27		2016-08-17		2016-09-30				2016-10-28		2016-11-27		2017-01-01		2017-02-05	2018-02-05
IN-RBD-699-CS-QCBS / Consultancy services for preparation of DPR in Vizianagaram district	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - International		83,333.00	0.00	Pending Implementation	2016-07-27		2016-08-17		2016-09-30				2016-10-28		2016-11-27		2017-01-01		2017-02-05	2018-02-05
IN-PMU-665-CS-QCBS / Hiring of Consultants for TPQA	IDA / 56940	Project implementation support	Prior	Quality And Cost-Based Selection	Open - International		1,333,333.00	0.00	Pending Implementation	2016-08-05		2016-08-26		2016-10-09				2016-11-06		2016-12-06		2017-01-10		2017-02-14	2018-02-14
IN-PMU-666-CS-QCBS / Hiring of Internal Auditor	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - National		33,333.00	0.00	Pending Implementation	2016-10-24		2016-11-14		2016-12-28				2017-01-25		2017-02-24		2017-03-31		2017-05-05	2018-05-05
IN-PMU-668-CS-QCBS / Hiring of Employment Agency for providing Operational Staff of APDRP	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - National		166,667.00	0.00	Pending Implementation	2016-11-01		2016-11-22		2017-01-05				2017-02-02		2017-03-04		2017-04-08		2017-05-13	2018-05-13
IN-APEPDL-220-CS-QCBS / Hiring of Project Management Consultancy firm for UG Cable works	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - International		1,200,000.00	0.00	Pending Implementation	2016-08-29		2016-09-19		2016-11-02				2016-11-30		2016-12-30		2017-02-03		2017-03-10	2018-03-10
IN-APEPDL-520-CS-QCBS / Selection of Environmental Consulting Firm for UG Cable Project	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Under Implementation	2016-07-25	2015-07-10	2016-08-15		2016-09-28	2015-09-14			2016-10-26	2015-10-07	2016-11-25	2015-10-17	2016-12-30	2015-12-05	2017-02-03	2017-12-02
IN-VUDA-2267-CS-QCBS / Selection of consulting firm for providing the consultancy services for preparation of DPR for Master Plan, detailed designs for the restoration and re-development of 380 acres Kallamagiri hill Top Park at Visakhapatnam.	IDA / 56940	Project implementation support	Post	Quality And Cost-Based Selection	Open - National		166,666.67	0.00	Pending Implementation	2016-11-17		2016-12-08		2017-01-21				2017-02-18		2017-03-20		2017-04-24		2017-05-29	2017-09-26

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GI/MC/Review of NOT Report / Review of "Beach Erosion Studies and Engineering Mitigation Measures" for Visakhapatnam conducted by NOT.	IDA / 56940	Resilient electrical network Contingency emergency response Project implementation support Capacity building and Technical support for disaster risk management Restoration of environmental services and facilities and livelihood support Restoration and protection of the beach front Restoration of connectivity and shelter infrastructure	Prior	Direct Selection	Direct		31,000.00	30,162.60	Signed							2015-11-11			
IN-APEPDL-639-CS-QCBS / Selection of Consulting Firm for preparation of DPR for UG Cable Project	IDA / 56940	Project implementation support	Post	Direct Selection	Direct		200,000.00	0.00	Under Implementation	2016-07-26	2014-12-11	2016-08-05				2016-10-08		2018-04-08	