

**PROCUREMENT PLAN****India : Andhra Pradesh Disaster Recovery Project****General Information**

**Country:** India **Bank / Approval Date of the Original Procurement Plan:** 2016-09-29  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-09-29  
**Project ID:** P154847 **GPN Date:**  
**Project Name:** Andhra Pradesh Disaster Recovery Project  
**Loan / Credit No.:** IDA / 56940  
**Executing Agency(ies):** Panchayati Raj Department

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-PRD-443-CW-RFB / Road from Penuasipalem to Jagapeta and Road from NH 16 to Jampapalem via Y Tuni	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		488,462.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-459-CW-RFB / AKP SBM road to Koppaka via Shalipudi, Kondupalem Road at 1.8 Km to makavaram via Chinamankavaram and AKP CDM road to AKP SBM road via Mamidipalem and Kondupalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		938,462.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2019-01-25
IN-PRD-470-CW-RFB / Gostipali to Cheematattapalem, BN Road to Dibbadipalem, Boni Water Works Road to Gostipali Kallalu, VZM Sontyam Road to Kohavasa Via Gidipala, Venappapalem, VZM-STM Road to Kusuluvada via Makandapuram, Ramunempeta and NH5 to Yethapeta	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		750,769.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03
IN-PRD-473-CW-RFB / T Nagapalem BT Road to Gollapalem via SC Colony, Malakudu BT Road to Srireger Colony upto PMGSY Road, NH3 to Ramunadupeta and Nellore/asa colony to vambay colony via polytechnic college	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		412,308.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03
IN-PRD-476-CW-RFB / Poturu to Kunam via Gullamajavakallu, Pandrang alamanda R&B road to Turipalem and Pandrangi to sangivalasa via Samayavasa and manuvapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		470,769.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-478-CW-RFB / B.N.Road to Kithampeta, Approach Road to Pedapachila, R.Kotturu to Dibbadipalem, Kohakota Malavapalem road to Kannampeta and Thotakunapalem to Pothuluru	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		484,615.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-480-CW-RFB / K.P.Agraharam to Pedamadena P.R. Road Via Kandapalem, R.T.Road to Korla and Pedamadena P.R. Road to Chinamadena	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		443,077.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-481-CW-RFB / Damunupali to Mycherapalem, Gajaganadapuram to PK.Olivvechi, B.N.Road to Saungapalem and J.Nadipalem Kasireddipalem road to Gurrilapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		347,692.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-02-03
IN-PRD-483-CW-RFB / Road from Sahayaram to Vornnalli Kala and Jampena Sivalayam to Venarayaram	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		230,769.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-02-03
IN-PRD-484-CW-RFB / Road from Tarva to M.Kalamanda and Road from Tengupoti to Marepalli	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		404,615.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-486-CW-RFB / Atunipati to Choodipali and Chodavaram Turukuru and B road to Pedapagala via Chetupalle	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		553,846.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-08-03
IN-PRD-487-CW-RFB / Road from Rongaladupalem to Machireti and Road from Sungavaram to Pindrangi	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		384,615.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-493-CW-RFB / Road from Kohakota Malavaram R. B. Road 0.0 to Jarigallapalem 0.0km and Jagrathunipalem Jh to Vazragada via Tammayyapalem	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		558,462.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2018-07-29
IN-PRD-495-CW-RFB / Totripala to Janakirapuram via Adigarapalem, Pothaluru Tadapala, K. Tadapala.	IDA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,200,000.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-12-31		2017-02-04		2019-02-03

IN-PRD-497-CW-RFB / Kothuru Junction to K. Elavarani via Kasimi and Providing BT road from Karaka R&B road to Jilakapudi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	538,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-499-CW-RFB / Formation of the road from Venkatasubram H.O. Sakamallavaram to Kuruvada Road of Nattavaram Mandal Providing BT road from Npm Dewipattam Road to Komatapuram via Ch. Nagapuram and Narsipattam Dewipattam R and B road to Nallanki	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	676,923.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-501-CW-RFB / Ramannapalem to Musampalli and Approach road to Chinagolugondapeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	661,538.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-505-CW-RFB / Nattavaram R. B Road to Manyapurtta road via K.Nandipalem, Kuruvada Junction to Vootanalla via Mahabharatapuram, P.K. Gudem Road to SB Patnam, D. Venavaram Kothuru R B road to K. Lipangampem Via Seetharamapuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	704,615.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-549-CW-RFB / C. Jagannadapuram to Cheedika, Road from NH 16 at Kalligala to Palimeda, cutaway at Godicheta and Repappalavaram R and B Road to Seetharamapuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	452,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-556-CW-RFB / Approach road to Venkatasapuram, ceetanabadiapuram - Sanyavaram Road to kotturu and NH 16 at Namavaram to Mangavaram via Guntapalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	352,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-560-CW-RFB / D. Venavaram Kothuru R and B road to Velagalapudi, NRM/Repappalavaram road at Kalligalapuram to Thammapuram via T.Jaggampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	638,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-564-CW-RFB / Jagannadapuram to PA Road via Nakkavapalem, Taram to Raavankam, GPY Road, Thasadi R and B Road to Venkatespalem, VJA Road 20.9 Km to Rajayyapeta and MES Water works SBM Road to Chintagala	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	430,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-567-CW-RFB / Piragadi/Kotapudi Road to Elluppi via Boduvallasa, MES Water works Sabhavaram road to Apalayyapalem via Aringirinnipalem and Tammayyapalem, SBM/Venkanasapuram Road to SBM/Manakapalle Road via Gali, Bhimavaram Pallavenipalem and SBM Narava Road to Chintagala	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	890,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-570-CW-RFB / Providing BT to the Road from Anakapalli Pulinidala Road to Jangluni, Providing BT to the Road from GPY Road to Mchurupalem via Rajulacher and Providing BT to the Road from GPY Road to Bangarayyapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	369,231.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-572-CW-RFB / Providing BT to the Road from R and B Road to Kurabadevurupalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	130,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-575-CW-RFB / B.T.Renewal & Upgradation of Missing Link to the Road from NH6 to S.Rayavaram via Pulaparthi, Gundrabilli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	238,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-577-CW-RFB / Providing BT to the Road from Ganapathi to Maripala and Providing BT to the Road from K.Nagavaram Road to Kunchavenipalem via Gollapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	423,077.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-580-CW-RFB / Providing BT to the road from PA R and B Road to Uppa via Sarthari	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	426,154.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-582-CW-RFB / Manching Put to Rudakota	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	738,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-591-CW-RFB / Providing BT to the road from Koyyuru to Buderalla	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	553,846.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-600-CW-RFB / Road from Durgada to Kathupudi	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	207,692.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-06-18	2018-06-13

IN-PRD-601-CW-RFB / Road from P Isukapalli to Kondavaram via K Isukapalli, Jonnalagavuru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	323,077.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-603-CW-RFB / Road from Valasapalaku to Kothuru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	384,615.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-605-CW-RFB / Road from KY road to KNF road via Gurjapapalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	369,231.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-606-CW-RFB / Road from Yerrakoneru to Venemaram Veppylakonda	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	807,692.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-609-CW-RFB / Road from Hamsavaram to H.Kothuru, Road from Dipooraram to Asikavampalem and Road from Sankavaram to Mandapam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	630,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-613-CW-RFB / Road from Thondangi to T Venkatasuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	923,077.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-621-CW-RFB / Road from TK Road to Kottananduru via KA Mallavaram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	338,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-623-CW-RFB / Road from R&B road to Remeswaram via Kodapa.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	569,231.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-629-CW-RFB / Road from Tunguplanka bridge to Ganapudi.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	215,385.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-630-CW-RFB / Road from Govavaram to Adibabulavampeta S Yanam, and Road from N.Kothapalli to G.Pora via Rajupalem.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-633-CW-RFB / Road from Indupalli R and B road to NH216 via Bistapalem.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	230,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-636-CW-RFB / Road from SM R and B road to Karampudilanka and Road from Ponnamanda bridge to Thunuplanka of Kidal via cheeranam.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	476,923.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-639-CW-RFB / Road from Kanakippa to Molleimoga and Kothapalem.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	190,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-641-CW-RFB / Road from Velapalem to Chirivaram.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,292,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-644-CW-RFB / ad from Tilakuppa Kesarakuru R and B road to Alurathichuru and Road from LPolavaram to Kesarakuru.	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	230,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-648-CW-RFB / P / J Road to NU Road via Appalampeta, Buripeta, N Burjivalasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	100,000.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-02-03
IN-PRD-651-CW-RFB / Kancheru Road B Road to Tudem via Dibolapalem and NH 16 at Polipalli to Annavaram R and B road	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	269,231.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-655-CW-RFB / Munginipalli to Nellimaria via Saripalli and KR Road to Munginipalli-Nellimaria road via Seetharamunipeta, Jaggarupeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	778,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-657-CW-RFB / Topalavasa Road B Road to Chinatapalli-Vizianagaram R and B road and Chinatapalli R and B Road to Neelagedapeta via Kothuru, Baripeta and Pedduru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	812,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-661-CW-RFB / Vizianagaram-Nahalavasa road to Mukkam-Vizianagaram R and B Road via Peddabadda, Gundalapeta, Mukkam-Vizianagaram R and B Road to Bhogapuram via Raghunanda, Veellavallasa, Pochada and D.Talavallasa road to Golagam via T.Kallalu and Mopada	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	712,308.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-03
IN-PRD-664-CW-RFB / NH 43 to Gintupalli via Davalipeta and M.Kothavallasa R and B Road to GP Agraharam Maravada Road via Kothapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	807,692.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2019-01-25
IN-PRD-669-CW-RFB / Kotesethanguram to Komatapalli	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	253,846.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03



IN-PRD-706-CW-RFB / Hapuram Mandasa@20km to Pidmandasa	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	446,154.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-719-CW-RFB / NH 16 to Akkondipalem via Naresudi and Seeramsettipalem and Road from NH16 to Ameen Sahib Peta A S Peta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	623,077.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-721-CW-RFB / Providing BT Surface to road from Mandakota Road to Kothamreddykota 2/Providing BT Surface to road from K.P. Road to Dabbaguda via Joddu	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	243,077.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-02-03
IN-PRD-725-CW-RFB / R/F Narsipuram to Jakkali via Devalabhadra 2/NH16 to Mandrayadada via Akulagraharam & Subbampeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	473,846.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-727-CW-RFB / Providing BT Surface to road from A.A. Road to Savara Tiddim 2/Providing BT Surface to road from P.T. Road to Seetharampalli/Providing BT Surface to road from Khadagani road 2 (2 km to Kusumapadu via Karakavasa in mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	287,692.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-726-CW-RFB / R/F C.S.P. Road to Vittapu via Attili 2/R/F C.S.P. Road to Duggi via Panakuvilasa in Palakonda mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	376,923.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-730-CW-RFB / NH43 to Botammetapalem. BN Road to Kothavada Ho J/Agraharam. BN Road to nethuru via Lodigalampalem. Anandapuram Bakurupalem Road to Seethampalem. BN Road to NH43 via Veluru and BN Road to Dibbameedipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	364,615.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-731-CW-RFB / Poturu to kaligapalem via Potururukakala, Pandrang Almandas R S R and B road at anarhavaram/MSY road at ganbalavaram/MSY road at Yathappa to Chinnapuram junction and Vitasanipalem to Vitanapuram via vellipeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	658,462.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-732-CW-RFB / Chodavaram to Thimmannapalem and Rayavayyapeta to Amberapuram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	292,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-733-CW-RFB / Rajam to Thababada. Road from Padampeta Village to Athampudi and BT renewal to road from REC road of Ravikamatham	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	384,615.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-734-CW-RFB / Vidadadi Paderu R and B road at 16.2km to Bilalipalem and Turivalasa to Adhagraharam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	346,154.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-735-CW-RFB / Road from Pedanripalli to A.Kottapalli and Road from Pingadi Kottaguda R and B Road near K.Santhapalem to Gollasipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	249,231.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-736-CW-RFB / Construction of Bridge on the Road from Dhamasagaram to Baligattam	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	152,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-737-CW-RFB / NRRM-TUNI R and B road to Uthamashini, NRRM TUNI R and B road to Lingipalem and Vazragada to ZP High School	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	323,077.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-739-CW-RFB / Providing BT road from Kottamalampeta to Annampeta, Saraguda R and B road to K.V. Sarabhavaram and Peta Jaggampeta road to Chinnayyapalem of EG Limits	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	276,923.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-739-CW-RFB / Upmaka to Marabhanipalem and Upmaka Janakoyyapeta Road to Ch.L.Puram via Seenaipalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	200,000.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-740-CW-RFB / NH16 to kotta agraharam via vorrakaram, Nerru Rasoolipalem road to Konguru and Dh.Agraharam Yalamanchi road to Satarupeta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	336,923.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05

IN-PRD-741-CW-RFB / Gorapalli to SN Road via Kovvurapalem, Cheepurupalli to Tikkanavipalem, Paravada to Tharam and GPY Road to Rethavaram via DR Peta	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	235,385.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-742-CW-RFB / Sabbavaram Venkannapalem road to Pedagollapalem via Govevannapalem, Pedanurupalem, Tavavannapalem, Sabbavaram Venkannapalem Road to Sabbavaram Kothavada Road via Gottivada, Antakapalli and Rowlammapalem and Tekkalapalem to Nayannapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	312,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-743-CW-RFB / Providing BT to the Road from R and B Road to Kothavaram	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	153,846.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-744-CW-RFB / Pusimadaka Kothapattanam R and B Road to Venkatapuram Rambilli R and B Road via L.Koduru	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	515,385.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-745-CW-RFB / Providing B.T.Surface to the Road from Lothuru Road to sandbedda	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-746-CW-RFB / Providing BT to the Road From Ananthagiri to Pihakota	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	500,000.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-747-CW-RFB / Construction of Bridge in the road from Edlupalem to Inada in Paduru Mandal	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	307,692.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-04-05
IN-PRD-748-CW-RFB / Providing B.T to the Road from Eluzam Pedavada Road to Suravaram via Kothapalem	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	580,000.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2018-10-05
IN-PRD-759-CW-RFB / Road from Khandyan via Komara and Venkatapuram in R.Amudavada of Srikakulam District	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	538,462.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-761-CW-RFB / Road from NH16 to Thallavada R&B road Via Akkavaram Krishnachandrapuram & Chinnathungam 2/Road from DRI Road @Vodavada to Kothabommal Railway feeder road (via) Jonnalapadu in Sankabommal mandal in Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	700,000.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-08-23
IN-PRD-763-CW-RFB / Deppuru-Bathapalli road to Boddeddu Rango Road (via)Konnapalli +Kothuru Mandal in Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	346,154.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-01-30
IN-PRD-764-CW-RFB / NM road to Ramnagar @ 24 km via Seetharampalli, Pedda rotalipalli Tekkali mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	265,385.00	0.00	Pending Implementation	2016-09-14	2016-09-19	2016-10-31	2017-01-13	2017-02-17	2017-08-16
IN-PRD-765-CW-RFB / Road from CSP Road to Lankam 2/Road from Kallepalli to Kanugulavampeta 3) R/F Ampolu R&B Road to Krasappaeta in Srikakulam mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	373,846.00	0.00	Pending Implementation	2016-09-14	2016-09-19	2016-10-31	2017-01-13	2017-02-17	2017-08-16
IN-PRD-783-CW-RFB / road from B.M.Road to Devakavada colony via Neelavada and Siharipuram in Virgara mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	410,769.00	0.00	Pending Implementation	2016-09-01	2016-09-06	2016-10-18	2016-12-31	2017-02-04	2018-07-29
IN-PRD-839-CW-RFB / Construction of HLB across sea back water at 04 Km on the Road from Burgeddu to Donkuru (in place of Washed out Submersible Cause way due to Hud Hud Cyclone) in Kavity mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	944,615.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2019-04-05
IN-PRD-839-CW-RFB / Road from Santhavully to Seetharampuram in G.Sigadam mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	76,923.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2017-10-23
IN-PRD-864-CW-RFB / CHR road to Narasapuram in Pandur mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	69,231.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2017-10-23
IN-PRD-865-CW-RFB / Road from T.M.Road to Magapuram in Saravakota mandal of Srikakulam district	DA / 56940	Restoration of connectivity and shelter infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	92,308.00	0.00	Pending Implementation	2016-11-01	2016-11-06	2016-12-18	2017-03-02	2017-04-06	2017-10-23

