



Statistics for Decision Making in Kosovo (P158347)

EUROPE AND CENTRAL ASIA | Kosovo | Poverty and Equity Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 14-Feb-2017 | ISR26856 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:25-Aug-2016

Effectiveness Date:--

Original Closing Date:--

Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The overall development objective is to strengthen the production of data and indicators by the Kosovo Agency of Statistics (KAS) in key areas, including poverty, social inclusion, health and informality.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

Implementation Status and Key Decisions

The project has not reached effectiveness as yet, awaiting for the Grant Agreement to be signed by the counterparts.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Low

Results

Project Development Objective Indicators

► Survey Solutions CAPI platform implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	29-Dec-2017

► EU SILC survey data published and available for use (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	06-Jun-2016	--	--	29-Dec-2017

► Informality survey data published and available for use (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	06-Jun-2016	--	--	29-Dec-2017



►Enhanced health module implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	06-Jul-2016	--	--	29-Dec-2017

Overall Comments

Intermediate Results Indicators

►EU-SILC sample frame and survey guidelines completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	30-Sep-2016

►EU-SILC training of interviewers and supervisors completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	30-Sep-2016



►EU-SILC fieldwork completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	30-Dec-2016

►EU-SILC data validation and quality report completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	30-Jun-2017

►Unobserved economy fieldwork completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	30-Dec-2016

►Sample, questionnaire and training completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	30-Sep-2016



►Unobserved economy data cleaning and validation completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	31-Mar-2017

►Health module design completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	15-Sep-2016

►CAPI initial workshop completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	31-Aug-2016

►CAPI pilot completed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	07-Jul-2016	--	--	07-Oct-2016

Overall Comments



Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.