

Results Matrix

Outcomes

Outcome: 1 Improved understanding of how to address climate change and strengthen disaster risk management in LAC										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	EOP
1.1 IDB publication		Number	0.00	2024	Document approved by team leader	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				
1.2 Dissemination workshop		Number	0.00	2024	List of workshop attendees	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				

Outcome: [2 Improved understanding of how to conserve and restore biodiversity and natural capital in LAC](#)

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	EOP
2.1 IDB publication		Number	0.00	2024	Document approved by team leader	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				
2.2 Dissemination workshop		Number	0.00	2024	List of workshop attendees	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				

CRF Indicator

Outputs: Annual Physical and Financial Progress

1. Research on climate change and disaster risk management in LAC						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Discussion papers developed	Discussion paper on climate change and disaster risk management	Papers (#)	0	2024	Approved by team leader	P	0	0	1	1	P	0	50000	48000	98000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	0	1	1	P(a)	0	50000	48000	98000			
						A					A							
1.2 Workshops organized	Dissemination workshop	Workshops (#)	0	2024	List of workshop attendees	P	0	0	1	1	P	0	0	2000	2000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	0	1	1	P(a)	0	0	2000	2000			
						A					A							
2. Research on biodiversity and natural capital in LAC						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Discussion papers developed	Research on biodiversity and natural capital in LAC	Papers (#)	0	2024	Approved by team leader	P	0	0	1	1	P	0	50000	48000	98000	Biodiversity and Ecosystem Conservation	W2A	
						P(a)	0	0	1	1	P(a)	0	50000	48000	98000			
						A					A							
2.2 Workshops organized	Dissemination workshop	Workshops (#)	0	2024	List of workshop attendees	P	0	0	1	1	P	0	0	2000	2000	Biodiversity and Ecosystem Conservation	W2A	
						P(a)	0	0	1	1	P(a)	0	0	2000	2000			
						A					A							

Other Cost

Total Cost

	2024	2025	2026	Total Cost
P		\$100,000.00	\$100,000.00	\$200,000.00
P(a)		\$100,000.00	\$100,000.00	\$200,000.00
A				

CRF Indicator

Standard Output Indicator