



Results Matrix

Outcomes

Outcome: 1 To promote and support the deployment of DPI in LAC											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Number of countries supported in the implementation of DPI		countries	0.00	2024		P	0.00	1.00	1.00	0.00	2.00
						P(a)	0.00	1.00	1.00	0.00	2.00
						A					
1.2 Public officials trained on Digital Public Infrastructure		public officials	0.00	2024		P	0.00	50.00	50.00	50.00	150.00
						P(a)	0.00	50.00	50.00	50.00	150.00
						A					



Outputs: Annual Physical and Financial Progress

1 DPis adoption and packaging						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Pilot interventions implemented	Operational proof of concepts for DPis implemented	Pilots (#)	0	2024	Bank reports to the donor	P	0	1	1	0	2	P	0	150000	150000	70000	370000	Digital Economy	PSC	
						P(a)	0	1	1	0	2	P(a)	0	150000	150000	70000	370000			
						A						A								
2 Awareness and knowledge production						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Discussion papers developed	Papers discussing the dissemination and implementation of DPis	Papers (#)	0	2024	Bank reports to the donor	P	0	1	1	1	3	P	0	20000	30000	10000	60000	Digital Economy	PSC	
						P(a)	0	1	1	1	3	P(a)	0	20000	30000	10000	60000			
						A						A								
2.2 Dissemination events (Events and panels aimed at fostering knowledge exchange between countries in the region and other global success cases)		Events (#)	0	2024	Bank reports to the donor	P	0	1	2	1	4	P	0	10000	15000	5000	30000	Technology and Innovation	PSC	
						P(a)	0	1	2	1	4	P(a)	0	10000	15000	5000	30000			
						A						A								
2.3 Training workshops delivered	Training provided to local officials and implementation partners	Workshops (#)	0	2024	Bank reports to the donor	P	0	2	1	1	4	P	0	5000	5000	5000	15000	Digital Economy	PSC	
						P(a)	0	2	1	1	4	P(a)	0	5000	5000	5000	15000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$185,000.00	\$200,000.00	\$90,000.00	\$475,000.00
P(a)		\$185,000.00	\$200,000.00	\$90,000.00	\$475,000.00
A					

