

54425

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 05/05/2010

1. Basic Information

Project ID & Name	P078949: TRANSPORT
Country	Albania
Task Team Leader	Richard Martin Humphreys
Sector Manager/Director	Henry G. R. Kerali
Country Director	Jane Armitage
Original Board Approval Date	02/22/2007
Original Closing Date:	06/30/2011
Current Closing Date	06/30/2011
Proposed Closing Date [if applicable]	
EA Category	A-Full Assessment
Revised EA Category	A-Full Assessment
EA Completion Date	06/08/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$)

Source	Original	Revised
BORR	16.00	16.00
IBRD	20.00	20.00
IDA	5.00	5.00
OPEC	15.00	15.00
Total	56.00	56.00

3. Borrower

Organization	Department	Location
Albania		Albania

4. Implementing Agency

Organization	Department	Location
General Roads Directorate	Project Implementation Team	Albania

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 05/07/2010		25.37
Fiscal Year	Annual	Cumulative
2010	0.00	25.37
	Total	25.37

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The Project Development Objective is to reduce user costs on the Milot - Rreshen section of the Durrës - Milot - Morinë corridor and improve access for the hinterland population, to introduce innovation in road maintenance on a pilot basis, and to contribute to the development of the institutional framework and implementation of road safety activities throughout Albania.

7b. Revised Project Development Objectives/Outcomes [if applicable]