

Sample Procurement Plan

I. General

Pays	Niger
Emprunter	Republique du Niger
Denomination du projet	Projet de Développement des Compétences pour la Croissance
Références du don	H840-NE
Date of General Procurement Notice	Dec 24, 2006 Dec 24, 2006
Agence exécution	Ministère de la Formation Professionnelle et de l'Emploi
Bank's approval Date of the procurement Plan	18 mars 2013
Period covered by this procurement plan	01 juillet - 31 décembre 2014

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method	Prior Review Threshold US\$	Comments	
1.	ICB and LIB (Goods)	Above US\$ 500,000	All
2.	NCB (Goods)	Above US\$ 100,000	First contract
3.	ICB (Works)	Above US\$ 15 million	All
4.	NCB (Works)	Above US\$ 5 million	All
5.	(Non-Consultant Services)	Below US\$ 100,000	First contract

- 2. Prequalification. Bidders** for Not applicable

- 3. Proposed Procedures** for CDD Components (as per paragraph 3.17 of the Guidelines: [Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable])

- 4. Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project H840 01/09/2013 issued by <mention name of PIU>
- 5. Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]* 5 ICB works packages will be financed under retroactive financing
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Equipements for CMCAN of Niamey) and cars ICB Godds	1,940,000	2	No	Prior	1st contract for Prior Review
2	Equipements divers Eof the ICB (Goods)	1,312,120	7	No	Post	1st contract for Post Review
3	Work contruction and réhabilitation of the NCB (Works)	4,800,000	3	No	Post	1st contract for Prior Review
4	Others Goods (Suppliers consultations)	604,970	26	No	Post	1st contract for Prior Review

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 200,000
2.	Single Source (Firms)	All
3.	Individual	Above US\$ 100,000

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. *NA*
- 3. Any Other Special Selection Arrangements:** *NA including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. Consultancy Assignments with Selection Methods and Time Schedule

Consultancy Assignments with Selection Methods and Time Schedule
 Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	7,624,000	20	Prior	SFQC
	Summary of number of contracts that will be let under other methods	1,813,000	32	Prior and post	QCS, CI, SMC, ED

PROCUREMENT Niger: NCEC Skills Development for Growth Project
ICR
General Information
 Country: Niger Year: Bank's Approval Date of the Original Procurement Plan: 2017-10-24
 Project ID: P125046 Revised Procurement Plan Document Issued Date: 2022-10-07
 Project Name: NCEC Skills Development for Growth Project
 Loan / Credit No: IDA / H490, IDA / Q812, IDA / 52962
 Financing Instruments: Procurement for Development of Companies and a Creditline - PROCC

Niger Reference No. / Contract No.	ICR / Contract No.	Contract	Procure Type	Method	Market Structure	Procurement Process	Procurement System	Procurement Status	Actual Amount (USD)	Contract Value (USD)	Contract Start Date	Contract End Date	Contract Completion %	Contract Completion Date	Procurement Plan		Procurement Status		Procurement Value		Procurement Status		Procurement Value		
															Approved	Actual	Approved	Actual	Approved	Actual	Approved	Actual			
...

Niger Reference No. / Contract No.	ICR / Contract No.	Contract	Procure Type	Method	Market Structure	Procurement Process	Procurement System	Procurement Status	Actual Amount (USD)	Contract Value (USD)	Contract Start Date	Contract End Date	Contract Completion %	Contract Completion Date	Procurement Plan		Procurement Status		Procurement Value		Procurement Status		Procurement Value		
															Approved	Actual	Approved	Actual	Approved	Actual	Approved	Actual			
...

