PROCUREMENT
PLAN
Vanuatu : Vanuatu Aviation Investment Project
General Information
Country:
Vanuatu

Banks Appro
Desirated Shot
Banks Appro
Banks Appro
Desirated Shot
Banks Appro
Banks Appro
Desirated Shot
Bank

Banks Approval Date of the Original Procurement Plan: 2016-09-20 Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-20 GPN Date:

Project ID: P154149
Project Name: Vanuatu Aviation Investment Project Loan / Credit No: IDA / 56320
Executing Agency(lee): Technical and Fiduciary Services Unit

NO	R	T	8	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qua Docume	alification ents	Prequalifica Evaluation R	ation Report	Draft Bidding / Justifica	Document ation	Specific Procuremer Notice / Invitation	nt Biddi	ng Documents as Issued	Proposal So Opening	ubmission / / Minutes	Bid Evaluati and Recomr for Aw	on Report nendation ard	Signed C	ontract	Contract Co	mpletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Plan	ned Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	300DS																												
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docui		Prequal Evaluation			ication	Specific Pr Notice /	Invitation		ued	Opening	/ Minutes			Signed (		Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- 10	MIPU/ICBG/V-A08 / Supply and Delivery of Aircraft Rescue Fire Fighting Vehicles	IDA / 56320	Component A: International Airport Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2016-09-08		2016-09-08				2016-09-08		2016-09-08		2016-09-08		2016-09-08	

NON CONSULTING	SERVICES																											
Activity Reference No Description	Loan / Credit No	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequal Evaluation	lification on Report	Draft Biddir / Justi	ng Document fication	Specific Pro Notice / Ir		Bidding Do	uments as	Proposal S Opening	ubmission / / Minutes	Bid Evalua and Recor for A	ation Report nmendation Award	Signed	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	IS																										
Activity Reference No. Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	ice		r Proposals	Request for as Is	sued	Proposals	/ Minutes	Prop	of Technical iosal	Negotiate	and Draft d Contract	Signed (		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSUL	TANTS													
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant	Draft Negotiated Contract	Signed Contract	Contract Completion
										Planned Actual	Planned Actua	Planned Actual	Planned Actual	Planned Actual