PROCUREMENT PAIdstan: Enhanced Nutrition for Mothers and Children General Information

Country: Pakistan Banka Approved Date of Banka Pakistan

Banka Approval Date of the Original Procurement Plan: 2016-06-29

Project ID: P131850

Project Name: Enhanced Nutrition for Mothers and Children

Loan / Gredit No: IDA / 55360, TF / 18108

Executing Agency(lee): Nutrition Support Program, Sindh

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docui	ualification nents	Prequal Evaluation	ification on Report	Draft Biddin / Justifi	g Document cation	Specific Pro Notice / In	ocurement nvitation	Bidding Doo Issu	uments as ed	Proposal Su Opening /	ubmission / / Minutes	Bid Evaluar and Recom for A	ion Report mendation ward	Signed C	Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)												/ Minutes		mendation ward	Signed (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										

NON CONSULTING 8	ERVICES																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequal Evaluation	ification on Report	Draft Biddin / Justif		Specific Pr Notice /		Bidding Doo Issu		Proposal So Opening		Bid Evaluate and Recomfor A		Signed (Contract	Contract Co	mpletic
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Institutional Arrangements with PPHI / Institutional Arrangement with PPHI	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Direct Selection	Direct			0.00	4,166,612.89	Signed																2016-03-16		

CONSULTING FIRMS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Reference	Expression No	of Interest	Short List Request for		Request for as Is		Opening of Proposals		Evaluation Prop		Combined Report a Negotiate	and Draft	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-NSPS-2763-CS-QCBS / Thir Party Monitoring Firm	IDA / 55360	Communication for development	Prior	Quality And Cost- Based Selection	Open - International		592,400.00	0.00	Under Implementation	2016-10-23	2016-10-31	2016-11-13		2016-12-27				2017-01-24		2017-02-23		2017-03-30		2017-06-04		2018-12-31	
PK-NSPS-2911-CS-QCBS / Technical Assistance and Capacity Building	IDA / 55360	Strengthening institutional capacity	Prior	Quality And Cost- Based Selection	Open - International		980,000.00	0.00	Pending Implementation	2016-11-02		2016-11-23		2017-01-06				2017-02-03		2017-03-05		2017-04-09		2017-05-14		2018-05-14	
PK-NSPS-2913-CS-CQS / Internal Audit Firm (Year 2 and 3	IDA / 55360	Strengthening institutional capacity	Post	Consultant Qualification Selection	Open - National		53,000.00	0.00	Pending Implementation	2016-11-02		2016-11-23		2017-01-06								2017-02-05		2017-03-12		2017-09-08	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitat Identified Cons	/Selected ultant	Cont	Draft Negotiated Contract		Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Procurement Specialist / Procurement Specialist	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Individual Consultant Selection	Open		43,000.00	42,926.68	Signed						2015-07-13		2015-07-13		
Financial Management Specialis Financial Management Specialist	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition	Prior	Individual Consultant Selection	Open		34,500.00	34,665.87	Signed						2015-07-13		2015-07-13		
Activity 8 (Consulting Services): Servic / Activity 8 (Consulting Services): Services delivery with NGO for District Tharpsker	IDA / 55360 TF / 18108	Addressing general malnutrition in women and children Strengthening institutional capacity Communication for development Addressing micronutrient malnutrition		Direct Selection	Direct		1,646,643.00	1,572,951.65	Signed								2016-05-04		
PK-NSPS-2912-CS-INDV / .ogistic / Supply Chain Management Specialist	IDA / 55360	Strengthening institutional capacity	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Pending Implementation	2016-11-04		2016-11-09		2016-11-30		2017-01-04		2017-07-03	